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WSDOT DISADVANTAGED BUSINESS
ENTERPRISE PROGRAM:

Quarterly progress report to FHWA, September 2015

OVERVIEW

The Washington State Department of Transportation
(WSDOT) provides quarterly progress reports to the
Federal Highway Administration (FHWA) on both project
and program-level Disadvantaged Business Enterprise
(DBE) program participation, pursuant to the Conciliation
Agreement between FHWA and WSDOT executed on
March 20, 2014.

This quarterly report includes progress updates for both
the Alaskan Way Viaduct (AWYV) Bored Tunnel project
and WSDOT's statewide DBE program. The participation
and other data included in this report represent informa-
tion verified through July 31, 2015; other activities noted
reflect work performed through mid-September 2015.

PROGRESS AT A GLANCE
AWV Project-Specific Efforts
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Improving Oversight, Expanding Opportunities:

WSDOT conducted an updated analysis of the race/
ethnicity and gender of the DBE firm owners working on
the AWV project. This information is provided in the pie
chart to the right:
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Agency Progress

As of August 31, 2015, WSDOT (Local Programs, Con-
sultant Services and HQ Construction) is attaining 11.1
percent in DBE commitments (condition of award goals
9.6 percent; voluntary participation 1.5 percent) and 6.0
percent in payments on closed contracts. WSDOT's pay-
ments on closed contracts decreased from 7.5 percent to
6.0 percent due to old mega-projects, including a project
from over ten years ago with a total cost of approximate-
ly $400 million dollars, with minimal DBE participation.
Moving forward, agency-wide processes and procedures
have been implemented to ensure that current and future
projects established DBE participation goals are in align-
ment with expectations as established in the conciliation
agreement and regulations.
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Seattle Tunnel Partners (STP) efforts to achieve
DBE contract goal

This report constitutes the September 2015 FHWA
Quarterly DBE Progress Report for the SR 99 Tunnel
Contract. This report summarizes DBE progress on the
SR 99 Tunnel Contract for the period of May 1, 2015 to
July 31, 2015. A detailed summary of changes between
STP DBE Progress Report #50 and Progress Report #53
may be found in Exhibit A.

STP monthly DBE Progress Reports #51, #52, and #53,
were verified following the monthly verification proce-
dures, approved by FHWA. WSDOT’s Verification of

STP’s DBE Progress Report #53 may be found in Exhibit
B, as a reference document. This document is being pro-
vided for comparative purposes with STP DBE Progress
Report #50, which was previously submitted to FHWA
under the June 2015 FHWA DBE Quarterly Progress
Report.

° DBE Subcontracting Oversight Committee. Between
May 1, 2015 and July 31, 2015, STP continued to
report on procurement efforts at the Committee
meetings. STP also submitted their quarterly DBE
Action Plan, dated July 31, 2015, which documents
their approach to DBE goal attainment on the project.
During the month of July, STP presented the following
procurements at the Subcontracting Oversight
Committee meetings:

1. Landscaping, irrigation, and drainage for the

North and South Operations Buildings:

a. STP sent out the Request for Proposal (RFP) on
June 19, 2015 with a July 10, 2015 close date.
STP only invited certified DBE firms to bid.

b. STPis proceeding to award this scope to the
more competitive of the two responsive
DBE firms.

2. Site concrete, curbs, and walk ways for the North
and South Operations Buildings:

a. STPsent out the RFP on June 19,2015 with
aJuly 10, 2015 close date. STP only invited
certified DBE firms to bid.

b. Only one firm responded to the RFP, this firm
was certified for this scope of work. STP is
currently reviewing that bid with the DBE firm.

STP negotiated change orders and purchase orders with
DBE firms already on contract based on changes in infor-
mation and/or work previously awarded. STP continues
to work with subs on lower-tier DBE participation. STP
worked with a DBE firm, DHD Trucking, LLC, and execut-
ed a change order to increase their hourly rate by 10.1
percent.

° DBE Communications. STP’s DBE Progress Report
#50, submitted with the June 2015 FHWA DBE
Report, documented outreach through July 2015.
STP’s DBE Progress Report #53 for July 2015,
reports the following outreach events (See Exhibit B,



Attachment #1):

(o]

On August 6, 2015, STP staff attended the National
Association of Minority Contractors of Washington
(NAMC) monthly meeting. STP attended the NAMC
meeting in order to continue to engage MBE/DBE
firms and provide project and opportunity updates.

On August 6, 2015, STP staff attended the Women
in Business networking event sponsored by
Schwabe, Williamson & Wyatt. STP participated by
presenting on the SR 99 Tunnel Project.

On August 12, 2015, STP staff hosted the STP DBE
Outreach and Engagement Meeting and presented
on project status, opportunities, and details on the

RFP for the backfill of the access shaft.

On August 21, 2015, STP staff attended the
Washington Construction Design & Entrepreneurs
(CDE) meeting in Federal Way to provide an update
on the backfill of the access shaft RFP and upcoming
work.

On August 29, 2015, STP staff attended the Tabor
100 General Membership Meeting to provide an
update on STP progress towards achieving the DBE
goal, upcoming opportunities, and an update on the
backfill of the access shaft.

On September 3, 2015, STP staff attended the
NAMC monthly meeting to present on progress
toward the DBE goal, opportunities, and provide an
update on the backfill of the access shaft.

On September 18, 2015, STP staff attended the
Washington CDE meeting in Bellevue. The purpose
of STP attending this meeting was to network with
minority and women owned businesses.

On September 26, 2015, STP plans on attending
the Tabor 100 General Membership Meeting

to provide project updates and information on
upcoming opportunities.

On October 1, 2015, STP plans on attending the
NAMC monthly meeting to provide project updates

and information on upcoming opportunities.

° On October 2,2015, STP plans on attending the
Tabor 100 Unity Gala. STP has sponsored a table
for the Tabor 100 Unity Gala.

° OnOctober 16,2015, STP plans on attending the
CDE Federal Way meeting to network with minority
and women owned businesses.

° On October 31, 2015, STP plans on attending the
Tabor 100 General Membership Meeting to provide
project updates and upcoming opportunities.

DBE Outreach. Outreach activities performed by the
WSDOT AWV HQ DBE Administrator for the AWV
Replacement Program, between May 1, 2015 and
August 31, 2015 included:

° OnJune4,2015,the AWV HQ DBE Administrator
attended the NAMC Membership Meeting.

° OnJune 27,2015, the AWV HQ DBE Administrator
attended the Tabor 100 General Membership
Meeting.

° OnlJuly 2,2015, the AWV HQ DBE Administrator
attended the NAMC Monthly Membership Meeting.

° OnJuly 25,2015, the AWV HQ DBE Administrator
attended the Tabor 100 General Membership
Meeting.

° OnAugust 6,2015, the AWV HQ DBE
Administrator attended the NAMC Monthly
Membership Meeting.

° On August 12,2015, the AWV HQ DBE
Administrator attended the STP DBE Outreach and
Engagement Meeting.

° On August 29,2015, the AWV HQ
DBEAdministrator attended the Tabor 100 General
Membership Meeting.

° The AWV HQ DBE Administrator reached out to
a firm that provides DBEs with financial tools and
assistance.

° The AWV HQ DBE Administrator assisted one DBE



with Certified Payroll issues.

° The AWV HQ DBE Administrator assisted one DBE
firm with the Trucking Roster Application.

° The HQ DBE Administrator held 15 one-on-one
meetings and/or discussions with various DBE firms

to identify upcoming contracting opportunities.

Firms included:

(o)

Three Engineering Firms regarding the future
Operations Building opportunity.

Two Financial Services Firms regarding DBE
financial assistance.

Six DBE Trucking Firms regarding the backfill of
access shaft opportunities.

One Wireless Safety Communications Firm
regarding wireless connections for tunnel
opportunities.

One Environmental Firm regarding the waste
water opportunities.

One Construction Management Firm regarding
general services opportunities

One Utilities Relocation/ Demolition Firm
regarding the demolition of the access shaft
opportunities.

Certification of Monetary Commitments

° Verified DBE Participation. AWV Project Staff
followed the Monthly DBE Progress Report

Verification Procedures in performing the verification

of the $100.3 million in STP claimed commitments and

$68.0 million in claimed participation reported by STP

in Progress Report #53. (See Exhibit B: Memorandum,
Validation STP Monthly DBE Progress Report #53).
This process was also followed to validate STP
Progress Reports #51 and #52.

°  Work site Monitoring. During the period of May 2015
through July 2015, the following activities occurred:

o There were two on-site reviews performed

in May, four in June, and none performed

in July, which makes for six total on-site reviews
performed between May 1, 2015 and July 31,

2015.

o The DBE labor hours were reported as follows

for each of the months in this quarterly Report.

May June July
Total Hours 4,002.50 6,284.50 5,808.75
Reported:
Total Hours
Certified 3,951.25 6,467.75 5,650.50
Payroll:

[o)

o Discrepancies between reported and Certified

Payrolls can be attributed to differences in

reporting periods by the contractor and/or

contractors not submitting paperwork in

a timely fashion. Thus, STP will continue to work

with their subcontractors to ensure labor hours

are reported in a timely and efficient manner.

Monetary commitments. A comparison of STP

Progress Report #50, as reported in the June
2015 FHWA DBE Report, and Progress Report
#53 (see Exhibit A: Attachment #1) is as follows:

Summary PR #50 PR #53 Progress
Contract DBE

Participation | $94 000,000.00 | $96,000,000.00 N/A
Requirement

CurrentDBE | $95354991.60 | $100,302,137.64 | $4,947,146.04
Commitments

Current Total

Amount Paidto | $81,866,641.39 | $87,847,487.44 | $5980,846.05
DBEs

CurrentDBE | 642 022459.41 | $68,008,059.28 | $5,985,599.87

Participation

Utilization, Prompt Payment and Retainage

(o)

(o)

STP Progress Report #53 stated that the number of
DBE subcontractors working on the project grew from
96, as reported in Progress Report #50, to 97 DBE

firms, as reported in Progress Report #53.

The total number of subcontracts increased from 167




reported on Report #50 to 170 reported on Report
#53.

° Comparing Report #53 to Report #50 results in the
following changes:

o 42 Commitment changes totaling a
$4,947,145.04 increase.
(Exhibit A: Attachment #2)

o0 46 Invoiced to Date changes totaling a
$5,492,639.68 increase.
(Exhibit A: Attachment #3)

o 50 Payments to Date changes totaling a
$5,980,846.05 increase.
(Exhibit A: Attachment #4)

o 46 DBE Amount (as amended) changes
totaling a $5,950,459.87 increase.
(Exhibit A: Attachment #5)

° The status of contracts and associated retainage may
be found in Exhibit B: Attachment #6: List of DBE
Subcontracts.

Monitoring and Investigation of Complaints
Regarding DBE Participation

The WSDOT AWV HQ DBE Administrator monitored
and investigated the following complaints between May
1,2015 and August 31, 2015:

° Prompt Payment Issue Update. One prompt pay
concern continues to be monitored during this
reporting period. The HQ AWV DBE Administrator
continues to work with STP to keep all DBE firms’
payments current. (Continuation from previous
report)

° Not to Exceed Contract Concerns. The AWV HQ
DBE Administrator worked with one DBE firm
concerning the full utilization of a Not to Exceed
Contract. The DBE contract had only been used for
half of the total contracted amount. The AWV HQ
DBE Administrator is working with STP to identify
additional work that the DBE could perform that

would maximize the DBE’s participation.

° Contract Maximization - The AWV HQ DBE
Administrator worked with STP and a DBE vendor
to ensure contract quantities are being met for the
project.

° Support Services. The AWV HQ DBE Administrator
is developing a scope of work document as part of the
implementation of Support Services model for the
AWV project. (Continuation from Previous Report)

°  Technical Advisement - The AWV HQ DBE
Administrator worked with one DBE firm to provide
clarification on contract requirements related to fee
structures.

WSDOT DBE Program Level Progress

DBE Monitoring Process and Procedures

° During August, WSDOT implemented the new DBE
General Special Provision (GSP). The new DBE GSP
provides WSDOT Project Engineers with more control
and responsibility for managing DBE Participation.
The new DBE GSP is included as Exhibit C.

° During the last reporting period, WSDOT
implemented a new DBE goal setting methodology,
which allows for more aggressive project goals.
During the September 15, 2015 Goal Committee
Meeting, WSDOT evaluated the effectiveness of the
new goal setting methodology.

Timeframe Average Goal Set Goal Methodology
October 1, 2014 through 9.93% Old Methodology
April 30,2015
May 1, 2015 to August 31, 13.09% New Methodology
2015
October 1, 2014 through o
August 31, 2015 10.69% Old & New Methodology

There has been a noted improvement in the goals set
since May 1, 2015. However, WSDOT will continue to
monitor project goal setting to ensure aggressive yet
realistic project goals are set that position the agency to



meet the overall DBE goal.

° WSDOT is part of the Governor’s Subcabinet on
increasing agency spend with Small, Minority,
Women and Veteran owned businesses. As part of
this subcabinet, WSDOT analyzed our spend with
DBEs as well as Minority and Women'’s Business
Enterprises (M/WBE) to determine how much money
is going to the minority and women contracting
community versus what is reported to the Federal
Highway Administration pursuant to DBE program
rules. WSDOT analyzed the last state fiscal year (July
1, 2014 through June 30, 2015) and the results are
illustrated below:
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The reportable DBE participation is less than the total
DBE Participation as WSDOT is only allowed to report

a percentage of the DBE participation equal to the per-
centage of federal-aid. For example, if a project was 50%
federally-funded and a DBE was paid $100, only $50
could be reported to FHWA.

° During September, WSDOT published the RFP for
the next DBE Program Disparity Study. This RFP is
available at: www.wsdot.wa.gov/Business/Consulting/.

Training

° OnJuly 23,2015, WSDOT OEO and HQ Construction
staff provided DBE Program Training to approximately
40 PCL Construction Services staff. This training

included WSDOT’s DBE Program policies and
procedures, including but not limited to commercially
useful function, bidding requirements, and change
orders.

Business Development & Outreach

(o)

During July, August and September the interim
Director of OEO attended community and trade based
organization meetings (e.g. Tabor 100 and NAMC).

On July 15,2015, WSDOT held a DBE Advisory
Group Meeting. During this meeting members were
provided an update on the Director of the OEO
recruitment, and discussion occurred regarding the
Design-Build DBE Contract Language, DBE Support
Services Long Term Business Development Program,
Disparity Study and DBE Program Participation Plan.
The DBE Advisory Group was provided opportunity
to comment on the draft Request for Proposal (RFP)
for the Disparity Study, DBE Participation Plan and
Design-Build DBE Contract Language.

On August 1, 2015, Mike North joined WSDOT as
Interim Director of OEO. Mike was assigned to this
position as the result of a cooperative agreement
between WSDOT and the Washington State
Department of Enterprise Services (DES). While at
DES, Mike worked as an Outreach Manager in the
Business Diversity and Outreach program, most
recently participating on Governor Inslee’s business
diversity subcabinet initiative as a subcabinet support
team member.

On August 17,2015, Dennis Worrell joined WSDOT
OEO as the Business Development Advisor. Dennis
will be working in the DBE Support Services Program
assisting small disadvantaged business owners in the
Long Term Business Development Program. Dennis
will be working with other agencies and professional
partners on delivering services and technical
assistance to help DBEs succeed.



° OnAugust 27,2015, OEO staff attended the USDOT
Northwest Small Business Transportation Resource
Center’s Small Business Loan Workshop “Are You
Ready?” During this event small business owners,
agency representatives, prime contractors and
financial industry experts discussed the importance
of working capital and how to obtain it. There were
approximately 20 people in attendance.

° On September 9,2015, OEO staff attended Manson
Construction’s “ABCs of RFPs”. This class consisted
of presentations from Manson Construction,
Procurement & Technical Assistance Center (PTAC),
Native PTAC, Nisqually Indian Tribe and WSDOT.
The presentations were developed with the intent
of teaching small business owners the basic tools for
preparing responsive, responsible bids, finding prime
contractors, submitting quotes and entering into a
subcontract.

°  On September 17,2015, OEO staff attended the
2nd Annual Minority Business Policy Workshop. At
this event minority business owners engaged with
state agencies in a roundtable discussion to develop
a legislative policy agenda intended to change
systematic issues and create sustainable change in
Washington.

° OEO is working with the AWV Program Staff on
developing a DBE Support Services delivery model to
assist DBEs who participate on mega-projects. The
current Business Development Program does not have
a mechanism for helping more developed DBE firms
receive targeted technical assistance. WSDOT will be
developing a model and submitting a revised scope of
work to FHWA in the near future.

° WSDOT developed and distributed a new DBE

Program Newsletter, attached as Exhibit D.

EXHIBITS:

EXHIBIT A: Summary of DBE Progress Changes between
STP DBE Progress Report #50 and #53.

Attachment #1, Summary of Comparison
between DBE Progress Report #53 and #50

Attachment #2, Comparison of DBE Progress
Report #53 to #50 DBE Commitment Validation

Attachment #3, Comparison of DBE Progress
Report #53 to #50 DBE Invoice to Date Validation

Attachment #4, Comparison of DBE
Progress Report #53 to #50 DBE Total
Payments Validation

Attachment #5, Comparison of DBE Progress
Report #53 to #50 DBE Participation Validation

Memorandum, Validation STP Monthly
DBE Progress Report #53

Attachment #1, STP DBE Progress Report No. 53,
July 2015

Attachment #2, DBE Commitment Validation
Attachment #3, DBE Invoice to Date Validation
Attachment #4, DBE Total Payments Validation

Attachment #5, DBE Amount
(as amended) Validation

Attachment #6, List of DBE Subcontracts

Attachment #7, DBE Certified Payrolls Hours
Verification, July 2015

DBE General Special Provision

EXHIBIT B:

EXHIBIT C:

EXHIBIT D: September Quarterly Newsletter

Americans with Disabilities Act (ADA) Information: This material can be made available in an
alternate format by emailing the Office of Equal Opportunity at wsdotada@wsdot.wa.gov or
by calling toll free, 855-362-4ADA(4232). Persons who are deaf or hard of hearing may make a
request by calling the Washington State Relay at 711.

Title VI Statement to Public: It is the Washington State Department of Transportation’s
(WSDOT) policy to assure that no person shall, on the grounds of race, color, national origin or
sex, as provided by Title VI of the Civil Rights Act of 1964, be excluded from participation in, be
denied the benefits of, or be otherwise discriminated against under any of its federally funded
programs and activities. Any person who believes his/her Title VI protection has been violated,
may file acomplaint with WSDOT’s Office of Equal Opportunity (OEO). For additional information
regarding Title VI complaint procedures and/or information regarding our non-discrimination
obligations, please contact OEO’s Title VI Coordinator at (360) 705-7082.

15-09-0349



EXHIBIT A: Narrative Comparison between DBE Progress Report #53 and #50

DBE Progress Report Validation
STP DBE Progress Report #53 vs #50

This narrative summarizes the difference between Seattle Tunnel Partner’s (STP) DBE Progress Report
#53 and DBE Progress Report #50 and provides an update of activities since the June 2015 FHWA DBE
Progress Report, which reported on activities through April 30, 2015.

STP’s Progress Report #50, submitted to WSDOT on May 29, 2015, was provided to FHWA via WSDOT
DBE Program Quarterly Progress Réport to FHWA, dated June 2015. STP Progress Report #50 indicated
.there were 96 DBE subcontractors working on 167 DBE subcontracts. The total commitments reported
by STP were $95,354,991.60 and the Total DBE Participation claimed was $62,022,459.41.

STP’s Progress Report #53, submitted to WSDOT on August 31, 2015, indicates there are now 97 DBE
subcontractors working on 170 DBE subcontracts. The total commitments reported by STP are
$100,302,136.64 and the Total DBE Participation claimed is $67,972,919.28.

A Summary of the differences between Progress Report #53 and #50 may be found in Attachment #1.
Details regarding commitments, invoiced to date, total payments and DBE participation are as follows:

42 Commitment changes totaling a $4,947,145.04 increase. (Attachment #2)

46 Invoiced to Date changes totaling a $5,492,639.68 increase. (Attachment #3)

50 Payments to Date changes totaling a $5,980,846.05 increase. (Attachment #4)

46 DBE Amount (as amended) changes totaling a $5,950,459.87 increase. (Attachment #5)

c 0 0O O

STP’s DBE Progress Reports #50 through #53, were validated by WSDOT following the validation
procedures approved by FHWA.

ATTACHMENTS:
#1: Summary of Comparison between DBE Progress Report #53 and #50
#2: Comparison of Commitments between DBE Progress Report #53 and #50
#3: Comparison of Invoicing between DBE Progress Report #53 and #50
#4: Comparison of Total Payments between DBE Progress Report #53 and #50
#5: Comparison of DBE Participation between DBE Progress Report #53 and #50



SUMMARY OF DBE PROGRESS REPORT VALIDATIONS- PROGRESS REPORT #53 vs #50

EXHIBIT A: ATTACHMENT #1

DBE Progress Report

Progress to Date

#50

#53

Delta

Commitments

S 95,354,991.60

$ 100,302,136.64

$ 4,947,145.04

Invoiced to Date

S 83,813,275.39

S 89,305,915.07

$ 5,492,639.68

Payments to Date

$ 81,866,641.39

S 87,847,487.44

$ 5,980,846.05

DBE Participation

$ 62,022,459.41

$ 67,972,919.28

$ 5,950,459.87

# of DBE Contractors 96 97 1
# DBE Subcontracts 167 170 3
On-Site Reviews 18 6 24
2/2015- 4/2015 5/2015- 7/2015| TOTAL for 2015
Reported Labor | Certified Payroll

DBE Progress Report Hours Hours Delta
#51 4,002.50 3,951.25 (51.25)
#52 6,284.50 6,467.75 183.25
#53 5,808.75 5,650.50 (158.25)
TOTAL 16,095.75 16,069.50 (26.25)




EXHIBIT A: ATTACHMENT # 2
DBE COMMITMENT VALIDATION- PROGRESS REPORT #53 vs. #50

E ol % of work
; 3 REMARKS
8606 b E completed
5.016| Name of DBE Subcontractor * (LT = i i Subcontract End #53 #53 #50 #53 - #50
|
.05 lower tier) Description of Work Performed /= o | Subcontract Start Date Date Invoiced to Date i i it Comr Change
FIRST TIER
Advanced Underground Utilities NOB Underground Utilities —
{Added on #43] 4 12-5ep-14 88% | ¢  167,119.5| ¢ 32312538 ¢ 285,647.50| 37,477 .88 | Subcontract (#5015-01) for $285,647.50 in binder
" - Progress photography . Equals Invoiced to date; Total of Subconsultant Agreement #1 w/3 Change Orders, and Subconsultant Agreement #2 (through CO #1) Total
2 v Act 31,835.00
Skl 5-Mar-12 e 66% | $ 93580863 93,580.86| § 6174586 | * ’ Revised NTE Agresment Amount = $5,980.86
R Street Sweeping . : s o o
3|DHD Trucking 5 10-Jan12 Active 6% $ 121853390 | § 1218533.90] & 1175,147.50 3 43,386.40 |Equals Invoiced to Date total; Total of all Purchase Orders, Change Orders, and Conract for street sweeping in STP files = $1,379,545.69
4| EPC Consultants, Inc. Tunnel Quality Assurance v 8-Jul-2013 88% $  1,41182800 | § 1,411,828.00( § 1,239,742.00 | $ 172,086.00 |Equals Invoiced to Date total; Unit Price Service Agreements in STP file; (NTE) amount = $2,000,000
5|Exeltech Consulting Inc PreConstruction Condition Survey v 4-Aug-2011 Active 89% 5 421,752.65 | S 421,752.65 | $ 374,988.58 | § 46,764.07 |Subconsultant Agreement (#1979-01 ) through CO #008 = $593,889.58 (NTE)
Vibration Menitoring
i s : Acti .. i s it = i
6]Global Geophysics 1-May-2012 ve 8o § 743,766.56 | & 74376656 | & 550,206.15 S 84,560.40 | Equals Invoiced to date total; Total Subcontract and Change Orders (through CO #8) Total Revised Agreement Amount = $753,678.63
Pro USA (LT ta Grady) South Portal Trucking v 24-1uk2012 10/18/2012
7|Greylock Consulting LLC Environmental Consulting Services vV 1-0ct-2011 Active 99% S 277,322.57 | § 277,322.57 | $ 275,394.34 | 5 1,928.23 |Equals Invoiced to Date total; Revised Subconsultant Agreement through CO #012 = $296,381.58 (NTE)
On-Site Environmental Inc. (LT to Environmental Analytical Testing -
v Active
Greylock] 14-Dec-2011
8|1, Kaiser & Associates (Added on #42) DBE Coordinator - Consulting v 30-Apr-2014 Active 4% $ 11057120 | § 110,571.20 | & 103,621.20 § 6,950.00 |Equals Invoiced to Date total; Subconsultant Agreement (5050-01) through CO #3 Total Revised Subcontract Amount {NTE) = $200,571.20
[ rom G Viarshiban B0 | Trucking S
an #4
9| Meeds Environmental (Added on #50) |Filter Press Need 2-Apr-2015 $ 30,140.00 | $ 30,140.00 $ 30,140.00 | Equals Invoiced to Date total; Subcontract Agreement through CO #001 = $93,598.40
10{MindSeekers, LLC Temporary Staffing v 27-Feb-2013 Active 90% 3 365,110.01 | § 365,110.01 | § 32792443 | § 37,185.58 | Equals Invoiced to Date total; Subcontract Agreement through CO #001 = $931,260.00
Security Guard Services ’
i v Activ 453,552.75 | Ex i - 0 #006 = 88, 75
11|Oatridge Security Group Inc SP——— ctive 01% & 510028175 | & 510228175 | § 4,648.729.00 , quals Invoiced to Date total; Subcontract (#1977-01) through CO #0H $5,788,977.7
. Environmental inspection & compliance, stormwater, scientist/documentation . . S
v ct £ = i
12|Onelll Service Group e 13-Feb-2012 Active 059 5 76513073 | & 76513073 | ¢ 727,018.23 S 38,112.50 |Contract and Change Orders in STP files (through #13) = $1,291,150 (Total Not to Exceed - Unit Price Agreement)
13| Osiris Enterprises LLC Janitorial Services v 12-Jan-2012 Active 90% $ 328,973.50 | $ 328,973.50 | § 296,486.50 | § 32,487.00 |Equals Invoiced to Date total; (PO No 2399-DB10) Agreement through CO #008 = 5408,678.28
14|PRR, Inc. Subconsultant - Public Information vV 22-Feb-2011 Active 99% 5 788,393.74 | § 788,393.74 | S 779,480.00 | $ 8,903.74 |Equals Invoiced to Date total; through CO #001 Total Revised Agreement Amount = $884,170
= Wood Benches NOB 20
28| Quality Woodworking [Added on #52} Need 2 Jun-2015 0% ¢ 60,625.00 $ 60,625.00 | Subcontract = 560,625
15(Savage Logistics, LLC Freight ) 28-Mar-2013 Active 90% s 833,637.00 | 833,637.00 | $ 753,723.00 | § 79,914.00 | Equals Invoiced to Date total; Subcontract Agreement through CO#002 = $1,000,000
16| Steelkorr Furnish and install all structural steel s 31-Oct-2013 Active 97% $ 590421037 | §  7,911,992.77 | § 7,639,052.00 s 272,940.77 |Equals Invoiced to Date total; through CO #002 Total Revised Agreement Amount = $7,811,992.77
17| Transcon Company LLC Underground Electrical Duct Bank Work 5 12-Dec-2013 Active 100% $ 230277664 | S 2319233318 2,312,336.49 | § 6,896.82 |Subcontract and Change Orders (thru CO #6) Total Revised Final Agreement Amount = $2,318,233.31
Yonemitsu Geological Services (Added |Scil conditioning mapping at access shaft A .
18, on #46) Need 4-Dec-2014 s 12,500.96 | $ 12,500.96 s 12,500.96 | Subcontract Agreement = $15,000.00 (NTE)
. |VENDORS
2 3 Equipment: Blast Pots, Light Tower, Generator, Air Comp, . y .
3 R Act .. B F ! = 2
18| Birch Equipment Rental & Sales, Inc. NA ctive 100% $ 296,805.35 | $ 296,805.36 | & 296,566.23 3 239.13 | Equals Invoiced to date total; Purchase Order Agreement; Total PO's in STP files = $485,835.54
20| Excel Supply Company Safety Supplies, Janitorial supplies, jackets & hats R NA Active 91% S 62,164.19 | $ 62,164.19 | § 56,636.31 | $ 5,527.88 |Purchase Order Agreement; Total PO's and CO's {through CO #001} = $62,809.56
21|Highway Specialties LLC Construction Signage, Traffic Drums, lights, safety, TMAs R’ NA Active 99% 5 259,025.63 | & 259,025.63 | § 255,490.13 | § 3,535.50 |Equals Invoiced to Date total; Total of Purchase Orders in STP Files = $303,823.12
Mobile Electrical Distributors (Added  |Electrical Supply : v
Acti 691.3 O - =
22 on #45) Need 25-Nov-2014 ctive 100% $ 157,35155 | & 157,391.55 | 4 156,700.24 s 1.31 |Purchase Order DB-188 Total Original Subcontract Amount = $250,000
23 “u: I v :fm“‘“ b UPPlies & ServIces | n¢fice Supplies R NA Active 92% $ 596635 | § 5,966.35 | § 5,490.80 | $ 475.55 | Equals Invoiced to Date total; Total of all Purchase Orders in STP files = $6,180.43
24| ST Fabrication/ Jabez Fabrication & Supply M &R NA 97% $ 2,47884424 | $  2,478,644.24 | § 2,394,730.24 | § 83,914.00 | Total of all Purchase Orders and Change Orders for structural steel supply in STP files = 52,613,396.11
25|The Bag Lady Costruction Entrance Plates & Straw bales R NA Active 100% $ 292,541.74 | § 292,541.74 | $ 291,32078 | $ 1,211.96 |Equals Invoiced to Date total; Total of all Purchase Orders in STP files = $298,494.45
26{United Reprographics {Added on #47) [BUsiness cards & printing services Need 12-Jan-2015 Active 8% |3 5,698.09 | $ 5,698.09 | $ 494727 | % 750.82  Total of Subrantractand Purchace Ordais = 579,250
27|Wayron Fabrication M 9-Jan-2012 Active 100% $ 2,708,210.03 | S  2,708,210.03 | $ 2,706,715.39 | S 1,494.64 | Total of all Purchase Orders and Change Orders for TBM struts and TBM junk ring channels in STP files = $2,714,239.96
OWER TIER
FPS ENCON PRECAST, LLC now Lining
Precast (Non-DBE sub)
inil i ized trail i 23-Jul-2013 1,884,010.00 1,884,010.00 1,840,207.84
28 Savage Logistics, LLC LT to Lining ‘;;a?nsport precast concrete tunnel segments with specialized trailer equipment (PO v % s 5 ; s 43,802.16 | Equals Invoiced to date total; Purchase Order #797; New Total Contract amount through Change Order #15 = $4,937,028.43
Precast) }
HNTB {Non-DBE sub})
ili i i i tii 25-Aug-2011 937,205.53 §37,205.53 934,990.33
20| CiviiTech Enel ing LT to HNTB Uty 8 Structural Engineering Services & Staffaugmantation v s Kekiiis * ; ’ § 221520 Equals Invoiced to Date total; New Total Not to exceed amount (Contract #46055) through Supplement No. 13 = $536,873.50; New Total Not to
AR EET FNneRrnE g L 1005 7“7 |axceed amount (Contract #51761) through Supplement No. 03 = $416,300.00; Total Value = $536,873.50 + $416,300.00 = $953,173.50 (NTE).
i i i i i 6-Jan-2012 " 1,053,181.53 1,053,181.53 990,328.53
30 ‘ :::F;;Ed Design Engineers, LLC{LT |Structural & Cvil Engineering v ik Active i $ LR $ R $ s 62,853.00 | Eguals Invoiced to date total; Supplement No. 6 Revised Budget = $1,066,854
o
il | Engi 30-Apr-2015 16,007.50 16,007.50
31| Onel Service Group (Added an ysg) |M2trls Approval Enginer Need i s ' s ’ $ 16,007.50 |Subcontract Agreement = $50,000 {NTE)
il i L il i i i i i 1-May-2011 . 407,541.36 407,541.36 387,811.36 )
- HN!:;: Consulting Engineers Inc. {LT to |Utility Engineering Services & Structural Engineering ay: Active - 5 s | $ g $ 19,730.00 |Equals Invoiced to Date total; Subconsultant Agreement = $418,253
o
33| Wakerobin (LT to HNTB) Document Control General Mngt. Consulting Sves. ) 26-Sep-2011 1/14/2013 89% $ 108,940.00 | § 108,940.00 | & 97,420.00 | § 11,520.00 |Supplemental Agreement No. 4 = $111,680 (NTE)
JH KELLY - DESERT MECHANICAL (Non-
|DBE subl
W LT o Desert Mechanical Fabricating Tunnel Ventilation Stacks 13-Feb-2013 $ 749,934.92 | § 760,949.98 | S 746,395.10
a4). \WRyran LT to Desert Mechanical, M 12/1/2014 5 14,554.88 | Purchase Order (12-9-1000-09) plus Change Orders = $760,949.98
3rd tier under JH Kelly) 28%
JH KELLY - DESERT MECHANICAL -
SHINN MECHANICAL (Non-DBE sub)
i i i i 1-Aug-2013 1,863,827.88 4,235,528.11 4,202,961. A
35| P Francis & Associates {LT to Shinn, (Mechanical #1533 s ve 4/1/2015 $ 5 3 O61AL | 32,567.00 | Equals Invoiced to Date total; Subcontract #1533 through CO #012 = $4,235,528.11
4th tier under JH Kelly} 99%
JH KELLY - FISK ELECTRIC {Non-DBE sub)
! e Diete Electrical Supply #0572A 10-Juk-2013 $ 4302,180.75 | § 5,055,670.34 | $ 5,021,920.34
4g| MoblleElecrricsl DigtiibitoraIng (LT R : - $ 33,750.00 [Total value of Purchase Order (POB01006-0572A) and Change Orders (thru #13) = $5,688,563.90
to FISK, 3rd tier under JH Kelly) Q0%
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EXHIBIT A: ATTACHMENT # 2
DBE COMMITMENT VALIDATION- PROGRESS REPORT #53 vs. #50

06
16| Name of DBE Subcontractor *(LT=
lower tier} Description of Work Performed

JH KELLY - SICE {Non-DBE sub)

ract Start Date

Subcontract End
Date

% of work
completed
#s3
Invoiced to Date

#53
Commitment

Cc

REMARKS

#53 - #50
i Change

Neppel Electrical (LT to SICE, 3rd tier |Electrical contractor
under JH Kelly) {Added on #52)

1-May-2015

0%

$

2,758,729.43

2,758,729.43 | Subcontract = $270,800 (NTE)

MAVYES TESTING ENGINEERS, INC, (Non-
DBE sub)

38 Pacific Geo Engineering (LT to Soil Compaction Testing Services

Mayes,

4-Jan-2013

Active

s 45,617.00
60%

45,617.00

27,440.00

18,177.00 |Hourly Rate Agreement

NCM {Non-DBE sub)

Mar-Vac / Marine Vacuum Service Vac-truck services
Inc. (LT to NCM) (Added on #42)

26-Jun-2014

Active

$ 18,651.80
99%

18,651.80

18,373.05

Equals Invoiced to date total; Subcontract Agreement for "Not to Exceed" amount to be determined per T&M Invoice and added by Change
Order in binder; last increase by Change Order #2 in STP file for a total of $18,373.05

278.75

Northwest Asphalt (Non-DBE sub)

*OMA (LT to Northwest Asphalt) Trucking

(Added on #39)

Need

26-Feb-2014

$ 58,236.25
98%

58,236.25

57,236.25

1,000.00 | Equals Invoiced to date total; Total Subcontract Agreement through CO #004 = $60,000

ELDMA- Holocene Drilling (Non-DBE
sub)

Yonemitsu Geological (LT to Geological Engineering & Boring Logs
41|Holocene, 3rd tier under SolData)
(Added on #51)

Need

8-Apr-2015

S 32,849.54

0%

32,849.54

32,849.54 | Equals Invoiced to Date total; Subcontract (NTE) = $72,197.50

US Electric (Non-DBE sub) (Added on
#50)

Sundancer Electric (LT to US Electric) |Electrical Support for Tunneling Operations
{Added on #50)

Need

14-Apr-2015

$ 394,805.86
13%

$

394,805.86

51,783.17

wn

343,022.69 | Equals Invoiced to Date total; Total Subcontract Agreement through CO #1 = $1,400,000.00 (NTE}

$ 89,305,915.07

$

100,302,136.64

95,354,991.60

4

4,947,145.04
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EXHIBIT A: ATTACHMENT # 3

DBE INVOICED TO DATE VALIDATION- PROGRESS REPORT #53 vs #50

% of work
completed
Name of DBE Subcontractor * (LT= ) Subcontract End #53 #53 #50 #53 - #50
lower tier) Description of Work Performed Subcontract Start Date Date Commitment Invoiced to Date | Invoiced to Date Invoiced
FIRST TIER
Catherine Bassetti Pogressphatography v Active S 31,835.00
' 5-Mar-12 66% S 93,580.86( S 93,580.86 | S 61,745.86 ! '
. Street Sweeping .
DHD Truckin S Act ,386.
ne 10-Jan-12 NS 96% |$ 1,218533.90| $ 1,218533.90 | ¢  1,175,147.50 > 43,386.40
EPC Consultants, Inc. Tunnel Quality Assurance \'% 8-Jul-2013 88% S 1,411,82800| S 1,411,828.00 S  1,239,742.00 | § 172,086.00
Exeltech Consulting Inc PreConstruction Condition Survey V 4-Aug-2011 Active 89% ) 421,752.65 | 421,75265 | S 374,988.58 | § 46,764.07
. Vibration Monitoring o
Gl v 84,560.40
obal Geophysits 21-May-2012 Active 89% |$ 74376656 |$ 74376656 | ¢ 659,206.16 | '
Greylock Consulting LLC Environmental Consulting Services \'s 1-Oct-2011 Active 99% S 277,322.57 | § 277,32257 | § 275,394.34 | & 1,928.23
5 : DBE Coordinator - Consulting , )
J. Kaiser & Associates (Added on #42) v 30-Apr-2014 Active 94% $ 110,571.20 | ¢ 110,571.20 | $ 103,621.20 S 6,950.00
Marshbank Sewer Relocation S 7-Aug-2012 Active 100% S 1,779,638.01 | § 1,531,49458 | S 1,511,524.17 | § 19,970.41
Meeds Environmental (Added on #50) |Filter Press Need 2-Apr-2015 S 30,140.00 | $ 30,140.00 S 30,140.00
MindSeekers, LLC Temporary Staffing \ 27-Feb-2013 Active 90% $ 365,110.01 | § 365,110.01 | $ 327,92443 | § 37,185.58
Oatridge Security Group Inc ARELIy Bt Servires v Active $ 453,552.75
B y sroup 10-0ct-2011 91% | $ 5,102,281.75| % 510228175 |$  4,648,729.00 e
. i Environmental inspection & compliance, stormwater, scientist/documentation .
Oneill Service Grou \ Act ,112.
netti sei 4 services 13-Feb-2012 e os% |$ 76513073 | & 76513073 | 8 72701823 ° 36,1120
Osiris Enterprises LLC Janitorial Services \ 12-Jan-2012 Active 90% S 328,973.50 | § 328,97350 | § 296,486.50 | § 32,487.00
PRR, Inc. Subconsultant - Public Information A 22-Feb-2011 Active 99% S 788,393.74 | § 788,393.74 | & 761,281.74 | § 27,112.00
Savage Logistics, LLC Freight V 28-Mar-2013 Active 90% S 833,637.00 | $ 833,637.00 | § 753,723.00 | § 79,914.00
Steelkorr Furnish and install all structural steel S 31-0ct-2013 Active 97% | $ 7,911,992.77 | $ 590421037 |$ 3,780,052.48 | $  2,124,157.89
Yonemitsu Geological Services (Added |Soil conditioning mapping at access shaft $ 19.500.96
on #46) 4-Dec-2014 S 12,500.96 | § 12,500.96 ! ’
T T ) 1 e T o LT ow T, A e B S [
;»,vﬁ-ﬁm; i P g b s RS T et T e 51 Ee r:* AR ":'_' ity i e A [ A i 4*:‘&.1'.;:1:1“::1:"1
Bi i , Inc. R i 239.13
ireh Eyuiprient Rigttal &Sales, Inic NA Active 100% |$ 29680536 |3 29680536 | § 29656623 | *
Excel Supply Company Safety Supplies, Janitorial supplies, jackets & hats R NA Active 91% S 62,164.19 | § 62,164.19 | § 56,636.31 | § 5,527.88
Highway Specialties LLC Construction Signage, Traffic Drums, lights, safety, TMAs R NA Active 99% S 259,025.63 | S 259,025.63 | $ 255,490.13 | § 3,535.50
Mobile Electrical Distributors (Added |Electrical Supply
N Acti 1.31
on #45) ma 25-Nov-2014 ctive 100% |$ 15739155 |8 157,39155 | § 15670024 | ° baL.2
[OUaTTY DISCOURT SUPPITES & SEFvices ; : -
PP AP Bifice:Supplies R NA Active 92% | ¢ 5,966.35 | $. 5,966.35 | $ 5,490.80 | $ 475.55
ST Fabrication/ Jabez Fabrication & Supply M&R NA 97% S 2,478,64424 | S 2,478,644.24 | & 2,394,730.24 | S 83,914.00
The Bag Lady Costruction Entrance Plates & Straw bales R NA Active 100% $ 292,541.74 | $ 292,541.74 | § 291,329.78 5 1,211.96
United Reprographics (Added on Business cards & printing services .
#47) Need 12-Jan-2015 Active 87% | 5,698.09 | $ 5,698.09 | $ 474727 | ° 950.82
Wayron Fabrication M 9-Jan-2012 Active 100% S 2,708,210.03 | $ 2,708,210.03 | S 2,706,715.39 | § 1,494.64
FPS ENCON PRECAST, LLC now Lining
Precast (Non-DBE sub) |
Savage Logistics, LLC (LT to Lining Transport precast concrete tunnel segments with specialized trailer equipment (PO v 23-Jul-2013 $ 1,884,010.00 | S 1,884,010.00 (S  1,840,207.84 8 43.802.16
Precast) 797) . 98% i E
HNTB (Non-DBE sub) ; ‘
Utility & Structural Engineering Services & Staff Augmentation 25-Aug-2011 $ 937,205.53 | § 937,205.53 | § 934,990.33
CivilTech Engineering (LT to HNTB) \" Active S 2,215.20
100%
Int ted Design Engi ¥ LT|S tural & Civil Engi i 6-lan-2012 X 1,053,181.53 1,053,181.53 " ;
ntegrated Design Engineers, LLC ( tructura ivil Engineering v an P S S S 9?0 328.53 $ 62,853.00
to HNTB) 94%
Matirals A | Engi 30-Apr-2015 16,007.50 16,007.5
Oneill Service Group (Added on #50) |- o PPTOVal ENgMeer Need o > 3 0 $ 16,007.50
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S.016( Name of DBE Subcontractor * (LT = Subcontract End #53 #50 #53 - #50
.05 lower tier) Description of Work Performed Subcontract Start Date Date mitm | Invoiced to Date | Invoiced to Date Invoiced
i i ili i i i i i - g 407,541.36 407,541.36 | S 387,811.36
31 Saez Consulting Engineers Inc. (LT to |Utility Engineering Services & Structural Engineering v 1-May-2011 Active . S 7 6|S $ 8 19,730.00
HNTE) 95%
32 Document Control General Mngt. Consulting Svcs. 26-Sep-2011 1/14/2013 s 108,940.00 _11,520.00|
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EXHIBIT A: ATTACHMENT # 3
DBE INVOICED TO DATE VALIDATION- PROGRESS REPORT #53 vs #50

_ Wakerobin (LT to H

" OMA Construction Inc. (LT to Desert
Mechanical, 3rd tier under JH Kelly)

Unde rgound Pg

Schedulin and nion Services Project Contr-ls cig - ”'- B “ ] i 8-Apr-2013

1-Oct-2012

2/1/2015

12/29/2015

100%

112,640.00

401,069.50

99,395.00

54,395.00 |

S 45,000.00

Wayron (LT to Desert Mechanical,
3rd tier under JH Kelly)

JP Francis & Assc_lcats (LT to Shin
4th tier under JH Kelly)

Mechanical #1488

Fabricating Tunnel Ventilation Stacks

13-Feb-2013

~ 1-May-2013

12/1/2014

4/1/2015

S 760,949.98 | S

628,754.60 | $

749,934.92

502,604.20 |

S 462,068.88

446,067.07 |

$ 287,866.04

S 56,537.13

JP Francis & Associates (LT to Shinn,
4th tier under JH Kelly)

Mobile Electrical Distributors Inc.
(LT to FISK, 3rd tier under JH Kelly)

Mechanical #1533

Electrical Supply #0444A

1-Aug-2013

20-Apr-2013

4/1/2015

[$ 5,688,963.90

$ 4,235528.11 | S

1,863,827.88

S 1,818,130.05

4,933,008.09

5 45,697.83

S 728,102.34

Mobile Electrical Distributors Inc.
(LT to FISK, 3rd tier under IH Kelly)

Pacific Geo Egne (LT to

! Mayes)

Mar-Vac / Marine Vacuum Service

2 Inc. (LT to NCM) (Added on #42)

*OMA (LT to Northwest Ashalt)
(Added on #39)

w

Saez Consulting Engineers Inc. (L to
KPG, 3rd tier under SolData)

" Yonemitsu Geological (L to
5|Holocene, 3rd tier under SolData)
(Added on #51)

- Sndancerlectric (Lto us Electic}
{Added on #50)

Electrical contractor

| Trucking

Settlement Monitoring

Electrical Supply #0572A

Geologcal Engineering & Bor ogs

Electrical Sprt for TunnelingOtions

10-Jul-2013

4-1an-2013

26-Jun-2014

T 1-Apr2012

14-Apr-2015

8-Apr—21 =

Active

99%

"28-Jan-2014 [ ' s 270,800.00 | $
| 100%

Active

I | 6 Feb2014 |

99%

13%

§  394,805.86 | $

$ 5,055,670.34 | S

45,617.00 | $

18,651.80 | $

58,236.25

" 1,003,130.55

$

§  32,84954 | S

4,302,180.75

63,141.00

45,617.00

58,236.25

767,488.92

32,849.54

394,805.86

18,651.80

S 4,112,500.23

57,236.25 |

$ 60561892

|
S 51,783.17

S 2392700

27,440.00
s 18,373.05

5 189,680.52
S 39,214.00
W= ST
|
=l |
5 18,177.00
S 278.75

$100,302,136.64

$ 89,305,915.07

S 83,813,275.39

S 161,870.00
—

|

$ 32,849.54

i 1
|

A i

s 343,022.69
$  5,492,639.68




EXHIBIT A: ATTACHMENT # 4
DBE TOTAL PAYMENTS VALIDATION- PROGRESS REPORT #53 vs #50
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N T
‘L' % of work
7 ‘- completed #53 Total , Compare Total Pymts
Name of DBE Subcontractor * (LT = B Subcontract End Payments this Report | #53 Total Payments | #50 Total Payments to Date
lower tier) Description of Work Performed Subcontract Start Date Date (July) to Date (July) to Date (May) (#53 - #50) Variance
FIRST TIER
3 ’ Progress photography .
Cat v 3 26,435,
atherine Bassetti & Mar12 Active 66% s 3,000.00 | § 91,180.86 | 61.745.86 S 29,435.00( S  (26,435.00)
CivilTech Engineering Design & Consulting v 31-Jul-2012 Active 100% s 564,836.03 | S 551,398.53 | § 13,437.50| S  (13,437.50)
. Street Sweeping ,
5 ! 28, !
OHEFTricking 10-Jan-12 Active 96% | $ 1851000 ¢ 1211507508 116434750 | ° 47160001 5 (25:620.00)
EPC Consultants, Inc. Tunnel Quality Assurance v 8-Jul-2013 88% s 114,724.00 | § 1,411,828.00 | § 1,239,742.00 | § 172,086.00| $  {57,362.00)
Exeltech Consulting Inc PreConstruction Condition Survey \' 4-Aug-2011 Active 89% S 34,895.94 | S 419,414.71 | § 374,988.85 | $ 44,425.86| $ (9,529.92)
Vibration Monitoring v
lobal hysi " A ; -
siehal BEapiyics 21-May-2012 ctive 89% | 76,576.35 | $ 735,782.51 | $ 659,206.16 | * 78,516.35| 3
Greylock Consulting LLC Environmental Consulting Services \ 1-Oct-2011 Active 99% S 929.40 | S 276,323.74 | S 273,616.01 | § 2,707.73| S (1,778.33)
. . DBE Coordinator - Consulting .
J. Kaiser & Associates (Added on #42) ‘ v 30-Apr-2014 Active 54% s 110,571.20 | ¢ 103,621.20 S 6,950.00( $ (6,950.00)
Marshbank Sewer Relocation S 7-Aug-2012 Active 100% [ 1,454,920.83 | $ 1,435,94794 | & 18,972.89| S  (18,972.89)
Meeds Environmental (Added on #50) |Filter Press Need 2-Apr-2015 $ 2,740.00| $ 27,400.00 S 27,400.00| $  (24,660.00)
MindSeekers, LLC Temporary Staffing v 27-Feb-2013 Active 90% S 12,785.64 | 360,114.01 | 322,488.43 | § 37,62558| 5  (24,839.94)
Security Guard Services ]
i i I v . Active 436,628.00 292,564,
Oatricge Security Group Inc 10-Oct-2011 e 91% |3 10006350 | § 494410150 |8 450747350 ° i
: Environmental inspection & compliance, stormwater, scientist/documentation - .
(8] i v Act 7,203. 38,163.00
nelllersice Qralig services 13-Feb-2012 e 95% |'$ 19,040.00 | § 765,130.73 | $ 707,927.73 | ° i i
Osiris Enterprises LLC Janitorial Services v 12-Jan-2012 Active 90% S 10,829.00 | S 318,144.50 | § 285,657.50 | $ 32,487.00| S  (21,658.00)
PRR, Inc. Subconsultant - Public Information Vv 22-Feb-2011 Active 99% S 788,393.74 | § 747,725.74 | S 40,668.00| S (40,668.00)
Savage Logistics, LLC Freight \ 28-Mar-2013 Active 90% S 9,936.00 | S 800,517.00 | S 741,392.50 | $ 59,124.50| (49,188.50)
Steelkorr Furnish and install all structural steel S 31-0ct-2013 Active 97% | $ 1,285937.40 | § 560944986 | $ 321699444 | $ 2,392,455.42 | $ {1,106,518.02)
Sundancer Electric Inc. Tunnel Electrical S 17-Jan-2013 Active 100% S 4,550,215.14 | § 4,534,847.06 | S 55,368.08 | $ (55,368.08)
Yonemitsu Geological Services (Added (Soil conditioning mapping at access shaft -
Need 12, i ,736.7
on #46) = 4-Dec-2014 $ 3,764.20 | $ 12,500.96 3 5009615 (8,736.76)
VENDORS
. . Equipment: Blast Pots, Light Tower, Generator, Air Comp, .
, Inc. R A 239.1 i
Birch Equipment Rental & Sales, Inc NA ctive 100% $ 296,805.36 | ¢ 296,566.23 $ 39.13| S (239.13)
Excel Supply Company Safety Supplies, Janitorial supplies, jackets & hats R NA Active 91% S 1,702.97 | $ 62,164.19 | $ 56,636.31 | § 5527.88] § (3,824.91)
Highway Specialties LLC Construction Signage, Traffic Drums, lights, safety, TMAs R NA Active 99% S 1,354.69 | S 257,344.15 | § 255,490.13 | $ 1,854.02| $ (499.33)
Mobile Electrical Distributors (Added |Electrical Supply :

i 24,430.91
on #45) = 25-Nov-2014 Active 100% 108.94 | $ 157,391.55 | $ 122,851.70 | ° 2458045 ] 5 (des00)
[Quality Discount SUupplies & Services : i .
itk nlads Office Supplies R NA Active 92% 475.55 | $ 5,966.35 | $ 5,490.80 | $ 47555| $ -
ST Fabrication/ Jabez Fabrication & Supply M &R NA 97% S 82,358.00| S 2,477,088.24 | S 2,197,296.24 | 5 279,792.00| $ (197,434.00)
The Bag Lady Costruction Entrance Plates & Straw bales R NA Active 100% 8 29254174 | § 288,671.10 | § 3,870.64| ¢ (3,870.64)
United Reprographics (Added on #47)|Business cards & printing services Need e Active g% |8 sido | @ 5 6ea.05 | & i g | B 4662976 (4571.07)
Wayron Fabrication M 9-Jan-2012 Active 100% $ 2,708,210.03 | $ 2,706,715.39 | § 1,494.64| 5 (1,494.64)

OWER TIER
FPS ENCON PRECAST, LLC now Lining
Precast (Non-DBE sub)
Savage Logistics, LLC (LT to Lining Transport precast concrete tunnel segments with specialized trailer equipment (PO ] v 23-Jul-2013 S 1,884,010.00 | S 1,858,316.67 $ 2569333 §  (25,693.33)
Precast) 797) 98%
HNTB (Non-DBE sub)
: Utility & Structural Engineering Services & Staff Augmentation 25-Aug-2011 S 930,605.48 | $ 912,883.88
CivilTech Engineering (LT to HNTB) v Active S 17,721.60( $  (17,721.60)
100%
i i ivi i i -Jan- A ,037,887. 978,177.53
Integrated Design Engineers, LLC (LT |Structural & Civil Engineering ¥ 6-Jan-2012 Ackiun S 17,346.06 | $ 1,037,887.89 | S $ 59,71036| §  (42,364.30)
to HNTB) 94%
Matirals A i -Apr-201 4,892.50
Oneill Service Group (Added on #50) | 20ra/s Approval Engineer Need afapr2015 3 8 489250|$  (4,892.50)
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Saez Consulting Engineers Inc. (LT to
HNTB)

EXHIBIT A: ATTACHMENT # 4

DBE TOTAL PAYMENTS VALIDATION- PROGRESS REPORT #53 vs #50

Utility Engineering Services & Structural Engineering

vV

1-May-2011

Active

95% .

4,687.50

404,934.13

387,617.13

17,317.00

S (12,629.50)

Wakerobin (LT to HNTB)

Document Control General Mngt. Consulting Svcs.

vV

26-Sep-2011

1/14/2013

89%

2,888.00

106,230.90

95,286.90

10,944.00

$ (8,056.00)

Holocene Drilling Inc (Non-DBE sub)

Yonemitsu Geological Services

Field borehole logging, engineering, and geotechnical instrumentation monitoring.

20-Jul-2012

Active

100%

123,517.12

105,005.77

18,511.35

$  (18,511.35)

JH KELLY (Non-DBE sub)

Scheduling and Information Services
(LT to JH Kelly)

Project Controls and Scheduling

8-Apr-2013

12/29/2015

100%

$14,527.40

351,338.03

293,308.23

58,025.80

$  (43,502.40)

JH KELLY - DESERT MECHANICAL (Non-
DBE sub)

Wayron (LT to Desert Mechanical,
3rd tier under JH Kelly)

Fabricating Tunnel Ventilation Stacks

13-Feb-2013

12/1/2014

98%

110,837.42

572,906.30

212,430.17

360,476.13

S (249,638.71)

JH KELLY - DESERT MECHANICAL -
SHINN MECHANICAL (Non-DBE sub)

JP Francis & Associates (LT to Shinn,
4th tier under JH Kelly)

Mechanical #1488

1-May-2013

4/1/2015

100%

53,710.27

477,473.98

423,763.71

53,710.27

S =

JP Francis & Associates (LT to Shinn,
4th tier under JH Kelly)

Mechanical #1533

1-Aug-2013

4/1/2015

99%

46,830.80

1,727,223.56

1,655,184.54

72,039.02

$  (25,208.22)

JH KELLY - FISK ELECTRIC (Non-DBE
sub)

Mobile Electrical Distributors Inc.
(LT to FISK, 3rd tier under JH Kelly)

Electrical Supply #0444A

20-Apr-2013

100%

728,102.34

5,661,110.43

4,833,008.44

728,101.99

S 0.35

Mobile Electrical Distributors Inc.
(LT to FISK, 3rd tier under JH Kelly)

Electrical Supply #0572A

10-Jul-2013

99%

156,992.77

4,302,180.75

4,112,500.23

189,680.52

S (32,687.75)

JH KELLY - SICE (Non-DBE sub)

Sundancer Electric (LT to SICE, 3rd
tier under JH Kelly)

Electrical contractor

1-Jan-2014

1/1/2014

100%

4,249.04

3,718.85

$ (530.19)

Neppel Electrical (LT to SICE, 3rd tier
under JH Kelly) (Added on #49)

Electrical contractor

28-Jan-2014

100%

22,730.65

530.19

Neppel Electrical (LT to SICE, 3rd tier
under JH Kelly) (Added on #52)

Electrical contractor

1-May-2015

0%

22,730.65

DBE sub)

MAYES TESTING ENGINEERS, INC. (Non-

Pacific Geo Engineering (LT to
Mayes)

Soil Compaction Testing Services

4-Jan-2013

Active

60%

45,617.00

27,440.00

18,177.00

$  (18,177.00)

NCM (Non-DBE sub)

Mar-Vac / Marine Vacuum Service
Inc. (LT to NCM) (Added on #42)

Vac-truck services

26-Jun-2014

Active

99%

18,373.05

14,584.68

3,788.37

$  (3,788.37)

Northwest Asphalt (Non-DBE sub)

*QMA (LT to Northwest Asphalt)
(Added on #39)

Trucking

Need

26-Feb-2014

98%

55,324.43

54,374.43

950.00

$ (950.00)

SOLDATA - KPG (Non-DBE sub)

Saez Consulting Engineers Inc. (LT to
KPG, 3rd tier under SolData)

Settlement Menitoring

1-Apr-2012

Active

100%

715,833.07

605,582.38

110,250.69

$ (110,250.69)

SOLDATA - Holocene Drilling (Non-DBE
sub)

Yonemitsu Geological (LT to
Holocene, 3rd tier under SolData)
(Added on #51)

Geological Engineering & Boring Logs

Need

8-Apr-2015

0%

6,736.52

$

6,736.52

6,736.52

US Electric (Non-DBE sub) (Added on
#50)

Sundancer Electric (LT to US Electric)

(Added on #50)

Electrical Support for Tunneling Operations

Need

14-Apr-2015

13%

5

158,027.77

]

315,186.21

315,186.21

$ (157,158.44)

$

3,124,540.33

$

87,847,487.44

81,866,641.39

5,980,846.05

$ (2,833,575.07)




EXHIBIT A: ATTACHMENT # 5
DBE AMOUNT (AS AMENDED) VALIDATION- PROGRESS REPORT #53 vs #50

% of work
8606 completed #53 Total e
S.016| Name of DBE Subcontractor * (LT= Subcontract End #53 #53 Payments this Report | #53 Total Payments | #53 DBE Amount {as | #50 DBE Amount (as | #53 - #50 DBE Amount | Pymt to Date <=#53
.05 lower tier) Description of Work Performed | Subcontract Start Date Date i Invoiced to Date {July) to Date Amended) Amended) (as ded) DBE Amt
FIRST TIER
" G Progress photography .

1 v Act 435,00
tatherine Hassert 5-Mar-12 SHYE 66% |$ 93,580.86 | § 93,580.86 | $ 3,000.00 | ¢ 91,180.86 | $ 90,589.36| § 61,15436| ° 29,435
2|CivilTech Engineering Design & Consulting v 31-Jul-2012 Active 100% | S 564,836.03 | $ 564,836.03 3 564,836.03 | 564,836.03 | § 551,398.53 | $ 13,437.50

. Street Sweeping :
3|p 3 Act 65,430.00
HO T rucking 10-Jan-12 e %% | % 1,218,533.90 | § 1,218,533.90 | $ 18,540.00 [ $  1,211,507.50 | $ 1,211,507.50 | $ 1,146,077.50 3 ! ‘
4[EPC Consultants, Inc. Tunnel Quality Assurance v 8-Jul-2013 88% | & 1,411,828.00] $ 1,411,828.00 | § 114,724.00 | 5 1,411,828.00 | § 1,376,688.00 | $ 1,204,602.00] § 172,086.00
5|Exeltech Consulting Inc PreConstruction Condition Survey \s 4-Aug-2011 Active 89% S 421,752.65 | $ 421,752.65 | & 34,895.94 | § 418,414.71 | § 419,414.71 | § 374,988.85 | $ 44,425.86
Vibration Menitoring :
6 i vV Active 76,576.35
Global Geophys!cs 21-May-2012 89% |3 743,766.56 | $ 743,766.56 | $ 76,576.35 | § 735,782.51 | § 735,782.51 | $ 659,206.16 $ ;
7|Greylock Consulting LLC Environmental Consulting Services v 1-0ct-2011 Active 99% $ 277,322.57 [ § 27732257 [ $ 929.40 [ $ 276,323.74 | $ 150,245.89 | $ 148,066.16 | $ 2,179.73
5 - DBE Coordinator - Consulting A
8|J. Kaiser & Assodiates (Added on #42) ¥ 30-Apr-2014 Adive 9% |§ 110,571.20 | $ 110,571.20 $ 110,571.20 | $ 79,300.00 | $ 72,350.00 | ¥ §,350.00
s . | el 2 $ 942508 . 3 942.50
10[MindSeekers, LLC Temporary Staffing 27-Feb-2013 Active 0% |S 365,110.01 | $ 365,110.01 | § 12,785.64 | § 360,114.01 | 360,114.01 | § 322,488.43 | § 37,625.58 .
Security Guard Services q
11|Oatridge S ity Gi \ Active 436,628.00
atridge Security Group Inc 10-Oct-2011 91% |$ 5102281753 5102,281.75 | § 14406350 | §  4,944,101.50 | $ 4,930,607.50 | $ 4,493,67950 | °
_ . Environmental inspection & compliance, stormwater, scientist/documentation :
12|Oneill S ! v Active 55,984.00
el SeeviceGroup services 13-Feb-2012 ; 95% | 76513073 | ¢ 765,130.73 | $ 19,040.00 | $ 765,130.73 | § 638,913.90 | $ s82,929.90 | ° :
13{Osirls Enterprises LLC Janitorial Services v  12-Jan-2012 Active 0% | S 328,973.50 | § 328,973.50 | $ 10,829.00 | $ 318,144.50 | § 173,343.96 | $ 155,475.96 | § 17,868.00
0! ] n ark = 5 > -
14 [T 0 Astiie) EUR v 6-Apr-2012 Active $ 139,927.54 | $ 125,308.54 | $ 14,619.00
15(PRR, Inc. Subconsultant - Public Information v 22-Feb-2011 Active 99% | $ 788,393.74 | § 788,393.74 $ 788,393.74 | $ 781,998.06 | $ 741,472.40 | § 40,525.66
16|Savage Logistics, LLC Freight v 28-Mar-2013 Active %0% | $ 833,637.00 | $ §33,637.00 | $ 9,936,00 | § 800,517.00 | § 800,517.00 | $ 741,392.50 | $ 59,124.50
17|steelkorr Furnish and install all structural steel s 31-0ct-2013 Active o7% | $  7,911,992.77 [ 5,904,210.37 | 3 1,285937.40 | $  5,609,449.86 | § 5,044,947.64 | $ 3,216,994.44 | $ 1,827,953.20
Yonemitsu Geological Services (Added |Soil conditioning mapping at access shaft
18 Need 11,730.96
on #46) s 4-Dec-2014 $ 12,500.96 | $ 12,500.96 | § 3,764.20 | $ 12,500.96 | $ 11,730.96 s ;
Teknograf (LT to Yonemitsu Drafting Services
19 Need 770.00
Geological) (Added on #50) 28-Apr-2015 S 770.00 $
VENDORS $ =
_ _ Equipment: Blast Pats, Light Tower, Generator, Air Comp, .
0 les, Inc. R . Active 143.48
20{Birch EquigmenitRental & Jales, It NA 100% | 3% 296,805.36 | $ 296,805.36 s 296,805.36 | § 178,083.22 | § 177,939.74 3
21|Excel Supply Company Safety Supplies, Janitorial supplies, jackets & hats R NA Active 9% |3 62,164.19 | § 62,164.19 | $ 1,702.97 | § 62,164.19 | § 37,108.08 [ § 33,981.79 | § 3,126.29
22[Highway Specialties LLC Construction Signage, Traffic Drums, lights, safety, TMAs R NA Active 99% | $ 259,025.63 | $ 259,025.63 | $ 1,354.69 | $ 257,344.15 | § 154,406.49 | $ 153,294.06 | § 1,112.43
Mobile Electrical Distributors (Added  |Electrical Supply .
2 Need Active 14,723.
3 on #45) £ 25-Nov-2014 100% |3 157,391.55 | § 157,391.55 | § 108.94 | $ 157,391.55 | § 94,434.93 | $ 79,711.02 s 72391
1Iscoun upplies ervi 4 &
=L R e r Office Supplies R NA Active 92%  [$ 5,966.35 | § 5,966.35 | § 475.55 | $ 5,966.35 | $ 3,579.81 | $ 3,294.48 | $ 285.33
25[ST Fabrication/ Jabez Fabrication & Supply M &R NA 97% |5 2,478,644.24 | $ 2,478,644.24 | § 82,358.00| §  2,477,088.24 | 5 1,979,630.28 | § 1,739,005.08 | $ 240,625.20
26|The Bag Lady Costruction Entrance Plates & Straw bales R NA Active 100% | $ 292,541.74 | $ 292,541.74 $ 292,541.74 | $ 175,525.04 | § 173,202.66 | $ 2,322.38
= . Business cards & printing services i
27|United Reprographics  (Added on #47) proTng heed 12-Jan-2015 Ative 87% | $ 5,698.09 | $ 5,698.09 | $ 91.90 | § 5,698.09 | $ 5,698.09 | § 1,035.12 [ * 456237
28|wayron Fabrication M 9 Jan-2012 Active 100% |$  2,708,210.03 | § 2,708,210.03 $  2,708,210.03 | $ 2,706,660.03 | $ 2,705,165.39 | $ 1,494.64
S
HARRIS REBAR (Non-DBE sub)
29[ I-Reli‘ar!nfﬂTﬁ_A'l'lﬂt'rn T (LT o Harmis |- reinforcing steel bars 5 1-Aug-2013 10/13/2013 100% s 85,047.31| § 85,047.31 $ 8504731 | $ 85,047.31 | $ - $ 85,047.31
HNTB {Non-DBE sub)
Utility & Structural Engineering Services & Staff Augmentation 25-Aug-2011 $ 937,205.53 | $ 937,205.53 5 930,605.48 | § 930,605.48 | § 912,883.88
30| CivilTech Engineering (LT to HNTB) A Active S 17,721.60
100%
" " il Engineer| 6-Jan-2012 1,053,181, 1,053,181.53 17,346.06 ,037,887.89 ,037,887. ,177.
% Integrated Design Engineers, LLC (LT |Structural & Civil Engineering v an Active $ 53,181.53 | § 5 § 1,037,887 $ 1,037,887.89 | $ 978,177.53 S 50,710.36
to HNTB) 94%
tirals A | Engi 30-Apr-2015 16,007.50 16,007.50 4,892.50 4,892.50
43| el Service Grotp (Added:on gsay |MESF FARRrotal Engineer Need ¥ $ s 5 $ s 4,892.50
23 Saez Consulting Engineers Inc. {LT to |Utility Engineering Services & Structural Engineering v 1-May-2011 Active S 407,541.36 | S 407,541.36 | $ 4,687.50 | 5 404,934.13 | § 401,471.63 | § 384,154.63 s 17.317.00
HNTB) 95% i
34| Wakerobin (LT to HNTB) Document Control General Mngt. Consulting Svcs. v 26-Sep-2011 1/14/2013 89% S 108,940.00 | $ 108,940.00 | 2,888.00 | 106,230.90 | § 106,230.90 | § 95,286.90 | $ 10,944.00
Holocene Drilling Inc (Non-DBE sub) .
i le loggi ineeri technical inst tation monitoring. 20-Jul-2012 . 123,517.12 123,517.12 123,517.12 123,517.12 105,005.77
35| Yonemitsu Geological Services Field borehole logging, engineering, and geotechnical instrumentation mo g - Active oo $ $ $ $ $ s 18.511.35
A
IH KELLY (Non-DBE sub)
46| Seheduling and Information Services [ Project Controls and Scheduling ¥ 8-Apr-2013 1375875015 $ 550,000.00 | $ 401,069.50 $14,527.40 | § 351,338.03 | § 286,463.03 | $ 238,433.23 [ ¢ 46,025.80
LT to JH Kelly) 100%
JHKELLY - DESERT MECHANICAL (Non-
|DBE sub)
Wayron (LT to Desert Mechanical, | /22 <2t"E Tunnel Ventilation Stacks 13-Feb-2013 s 760,949.98 | § 749,934.92 | $ 110,837.42 | § 572,906.30 | § 572,906.30 | $ 212,430.17
ag|. EAYONLELID e YR M 12/1/2014 s 360,476.13
3rd tier under JH Kelly)
98%
JH KELLY - DESERT MECHANICAL -
SHINN MECHANICAL (Non-DBE sub)
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EXHIBIT A: ATTACHMENT # 5
DBE AMOUNT (AS AMENDED) VALIDATION- PROGRESS REPORT #53 vs #50

JP Francis & Associates (LT to Shinn,
4th tier under JH Kelly)

Mechanical #1488

1-May-2013

4/1/2015

100%

628,754.60

502,604.20

53,710.27

477,473.98

477,473.98

423,763.71

53,710.27

JP Francis & Associates (LT to Shinn,
Ath tier under JH Kelly)

Mechanical #1533

1-Aug-2013

4/1/2015

89%

4,235,528.11

1,863,827.88

46,830.80

1,727,223.56

1,727,223.56

1,655,184.54

72,039.02

JH KELLY - FISK ELECTRIC (Non-DBE sub)

to FISK, 3rd tier under JH Kelly)

Mobile Electrical Distributors Inc. {LT|Electrical Supply #0444A

20-Apr-2013

100%

5,688,963.90

5,661,110.43

728,102.34

5,661,110.43

3,396,666.26

2,959,805.06

436,861.20

to FISK, 3rd tier under JH Kelly)

Maohile Electrical Distributors inc. (LT|Electrical Supply #0572A

10-Jul-2013

99%

5,055,670.34

4,302,180.75

156,992.77

4,302,180.75

2,581,308.45

2,467,500.14

113,808.31

MALCOLM (Non-DBE sub)

Transcon (LT Malcom) (Added on
#43)

Excavation

9-May-2014

100%

431,642.23

431,642.23

422,156.00

412,669.77

412,669.77

DBE sub)

MAYES TESTING ENGINEERS, INC. (Non-

Pacific Geo Engineering (LT to
Mayes)

Soil Compaction Testing Services

4-Jan-2013

Active

60%

45,617.00

45,617.00

45,617.00

45,617.00

27,440.00

18,177.00

SOLDATA - KPG (Non-DBE sub)

Saez Consulting Engineers Inc. (LT to
KPG, 3rd tier under SolData)

Settlement Menitoring

1-Apr-2012

Active

100%

1,093,130.55

767,488.92

715,833,07

715,833.07

715,833.07

SOLDATA - Holocene Drilling (Non-DBE
sub)

Yonemitsu Geological (LT to
Holocene, 3rd tier under SolData)
(Added on #51)

Geological Engineering & Boring Logs

Need

8-Apr-2015

0%

32,849.54

32,849.54

6,736.52

6,736.52

6,736.52

6,736.52

US Electric (Non-DBE sub) (Added on
#50)

Sundancer Electric (LT to US Electric)

{Added on #50)

Electrical Support for Tunneling Operations

Need

14-Apr-2015

13%

394,805.86

394,805.86

158,027.77

315,186.21

315,186.21

315,186.21

100,302,136.64

89,305,915.07

3,124,540.33

87,847,487.44

67,972,919.28

62,022,459.41

5,950,459.87
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EXHIBIT B: Memorandum- Validation STP DBE Progress Report #53

September 14, 2015

TO:  Bobby Forch, DBE Administrator AWV/M'{/

FROM: Dawn Mclntosh, P.E. WV

SUBJECT: Validation STP Monthly DBE Progress Report No. 53

Review of STP Monthly DBE Progress Report No. 53 (Report No. 53) began 9/1/2015
and was completed on 9/9/2015 (See Attachment 1).

DBE Contractual Requirement (Change Order 91)= $96,000,000

DBE Goal= 8% of total contract value

Commitments= $100,302,136.64

Total Payments= $87,847,487.44

DBE Participation= $67,972,919.28

STP reported 97 subcontractors with 170 subcontracts. Comparing Report No. 53 to
Report No. 52 resulted in changes as follows: '

e 24 Commitment changes totaling $702,909.46 increase (Attachment 2)

e 30 Invoiced to Date changes totaling $1,852,090.47 increase (Attachment 3)
e 33 Payments to Date changes totaling $3,228,645.88 increase (Attachment 4)
®

31 DBE Amount (as Amended) changes totaling $2,804,308.92 increase
(Attachment 5)

The validation process focused on review of those subcontracts that resulted in the
changes noted above. The DBE Validation Binders for Monthly DBE Report No. 53
(July 2015) were used to verify the information. However, when information was
limited in the binders, records were validated using subcontractor files located in the
STP office.

Commitment comparisons resulted in favorable remarks as reported by STP and logged
on Attachment 2. All Commitments were validated, as shown on Attachment 2.

Invoiced to Date comparisons resulted in favorable remarks as reported by STP and
logged on Attachment 3. All Invoices were validated, as shown on Attachment 3.

Payments for subcontracts reported by STP resulted in favorable remarks. All
payments were validated, as shown on Attachment 4.

DBE Amount (as Amended) comparisons all resulted in favorable remarks as reported
by STP and logged on Attachment 5. All payments to date were equal to or more than
DBE Amount (as Amended) and all DBE Amounts (as Amended) were validated.

DOT Form 700-008 EF
Revised 5/99
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STP reported an increase of $9,936.00 in DBE participation for trucking. This increase
in trucking was associated with work performed by Savage Logistics. The trucking
records were verified following the verification process, as approved by FHWA.

No new DBE subcontractors were added under this Report. Currently, 97 DBE firms
have received subcontracts under this project. There were no existing subcontractors
receiving new work under this report.

The current status of the DBE Subcontracts, regarding start dates, end dates, and
retainage release dates may be found in Attachment #6.

A review of payroll reports showed the total hours reported on verified Certified
Payrolls were 5,650.5. This was 158.25 hours less than the 5,808.75 hours reported by
the contractor. The largest over-reporting of hours was 93 hours by JP Francis, 44.5
hours by SteelKorr, followed by 32.75 hours by OMA Trucking. This over-reporting
can be attributed to the reporting cycle that subcontractors utilize, which does not
correspond to the calendar month used in Certified Payroll. The breakdown, by skill
craft, may be found in Attachment #7: DBE Certified Payrolls

Conclusion:
STP’s Report No. 53 is acceptable.

The STP Binder for Report No. 53 was helpful for validating the invoiced and payment
information, as well as a good portion of the commitments. However, in order to verify
several commitment amounts it was necessary to review the STP files in order to
complete validation documents.

Attachments: _

1. STP DBE Progress Report No. 53

2. DBE Commitment Validation

3. DBE Invoiced to Date Validation

4. DBE Total Payments Validation

5. DBE Amount (as amended) Validation

6. Status of DBE Subcontracts

7. DBE Certified Payroll Hours Verification

cc:  Paul Johnson. P.E.
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ATTACHMENT #1: STP DBE Progress Report

SEATTLE TUNNEL PARTNERS

Seattle Tunnel Partners WSDOT Contract No. 007999
999 Third Avenue, Suite 2424 Federal Aid No. BR-NH-STP-STPF-0099(111)
Seattle, WA 98104 SR 99 Tunnel Project

Phone: 206-971-8701  Fax: 206-971-8702

Seattle Tunnel Partners
SR 99 Tunnel Project

Monthly DBE Progress Report No. 53
Progress Report Period: July 1, 2015 —July 31, 2015
Submission Date: Monday, August 31, 2015

DBE participation progress

Change Order 91 — Contractual Requirement: $96,000,000.00
DBE Goal: 8%

Current DBE commitments: $100,302,137.64

DBE participation: . $68,008,059.28

Please see attached STP Form DBEQ9 for further details.
Current DBE Efforts

Opportunities

STP submitted our quarterly DBE action plan on July 31, 2015. The plan provided anticipated
upcoming contracting opportunities where STP will work to maximize DBE participation. Remaining
contracting opportunities are broken down by scope, estimated dollar value, and time frame the work
is anticipated to be available. STP does not have additional work to add to this list for this month’s
report. .

STP July RFPs/RFQs

STP discusses upcoming bids with WSDOT, OMWBE, and independent DBE Program Coordinator at
bi-weekly STP Subcontracting Oversight Committees. At these meetings STP provides additional
details and requests feedback from participants and incorporates suggestions.

1. Landscaping and irrigation: STP sent out the RFP on June 19, 2015 with a July 10, 2015 close
date. STP only invited certified DBE firms to bid. Firms were invited that were identified in
OMWBE’s database as being certified to perform the work. STP also included a DBE firm not
certified in the specific area of work that requested to be added and was working on expanding
their areas of certification. The firm was identified through networking at NAMC meetings.
STP called each firm to ensure they received the RFP and answer questions. STP had two
DBE firms certified for the work bid by the bid close date. STP is proceeding to award this
scope to the more competitive of the two DBE firms.

2. Site Concrete: STP sent out the RFP on June 19, 2015 with a July 10, 2015 close date. STP
only invited certified DBE firms to bid. Firms were invited that were identified in OMWBE’s
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database as being certified to perform the work. STP also included a DBE firm not certified in
site concrete that requested to be added to the bid from STP’s outreach at a Tabor 100 meeting.
STP worked with the DBE firm to go over the certification criteria for claiming credit and
offered to have a meeting with the firm after the bid closed on other scopes the firm was
certified for. STP called each firm to ensure they received the RFP and answer questions. STP
had a site walk through in which one firm attended. STP extended the bid close date to 7/17/15
to provide additional time tied to a request for information (RFI). STP provided a conference
call and extended the bid again to 7/24/15. One firm bid, a DBE firm certified for the work.
STP is currently reviewing that bid with the DBE firm.

July DBE Contract Negotiations

STP negotiated change orders and purchase orders with DBE firms already on contract based on
changes in information and/or work previously awarded. STP continues to work with subs on lower
tier DBE participation.

STP worked with DBE firm DHD Trucking LLC and executed a change order to increase their hourly
rate by 10.1%.

STP Outreach

STP conducts outreach in order to reach DBEs and provide information about the project, future
contracting opportunities, contact information, and how to access work. STP also conducts outreach
to encourage DBE firms to bid work on the project. STP is also working with WSDOT and OMWBE
to provide information to the broader women and minority business community.

July Outreach

July 2, 2015, National Association of Minority Contractors of Washington (NAMC WA)

STP attended the NAMC WA meeting in order to continue to engage MBE/DBE firms and prov1de
project and opportunity updates.

July 17, 2015, Washington Construction Design & Entrepreneurs (CDE)- Seattle
STP attended the CDE meeting and networked with minority and women owned businesses.

July 25, 2015, Tabor 100 General Membershin Meeting

STP presented project updates and upcoming RFPs at the Tabor 100 membership meeting. STP also
provided current DBE participation numbers and discussed the Backfill of the Access Shaft (trucking)
RFP method.

August Outreach _

August 6, 2015, National Association of Minority Contractors of Washington (NAMC WA)

STP attended the NAMC WA meeting in order to continue to engage MBE/DBE firms and provide
project and opportunity updates.

August 6, 2015, Women in Business
Schwabe, Williamson & Wyatt sponsored women in business networking event. STP participated by

Seattle Tunnel Partners | DBE Progress Report
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presenting on the SR 99 Tunnel Project. STP had participation from our project manager, commercial
manager, assistant contracts manager, and consultant from CBE Strategic.

August 12, 2015, STP DBE Qutreach and Engagement Meeting

'STP brought management level project staff to South Seattle Community College Georgetown
Campus to present on project status, opportunities, and details on the RFP for the Backfill of the
Access Shaft. At the meeting Birch Equipment (DBE) discussed one-on-one with project staff that
they had been communicating with STP subcontractor Crown Corr. STP followed up with Birch and
discussed activities on this scope as well as other lower tier opportunities.

August 21, 2015, Washington Construction Design & Entrepreneurs (CDE)- Federal Way

STP attend the CDE meeting and provided an update on the Backfill of the Access shaft RFP and
upcoming work. STP stayed after the meeting to talk with minority and women owned businesses
interested in the project.

August 29, 2015, Tabor 100 General Membership Meeting

STP attended the Tabor 100 General Membership and provided an update on STP progress towards
achieving the DBE goal, upcoming opportunities, and an update on the Backfill of the Access Shaft.
After the meeting STP’s consultant CBE Strategic talked with DBE firm DHD Trucking about their

interest in the dump trucking opportunity. CBE Strategic also talked with R J Richards about future
utility scopes.

Planned September Outreach

September 3, 2015, National Association of Minority Contractors of Washington (NAMC WA)

STP plans to attend the NAMC WA meeting in order to continue to engage MBE/DBE firms and
provide project and opportunity updates. STP is scheduled to present on progress towards the DBE
_ goal, opportunities, and provide an update on the Backfill of the Access Shaft.

September 18, 2015, Washington Construction Design & Entrepreneurs (CDE)- Bellevue
STP plans to attend the CDE meeting and network with minority, and women owned businesses.

September 26, 2015, Tabor 100 General Membership Meeting
STP plans to attend the Tabor 100 General Membership and provide project updates and information
on upcoming opportunities.

Planned October Outreach

October 1, 20135, National Association of Minority Contractors of Washington (NAMC WA)

STP plans to attend the NAMC meeting and provide project updates and information on upcoming
opportunities.

October 2, 2015, Tabor 100 Unity Gala
STP sponsored a table for the Tabor 100 Unity Gala.

Seattle Tunnel Partners | DBE Progress Report [
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October 16, 2015, Washington Construction Desion & Entrepreneurs (CDE)- Federal Way
STP plans to attend the CDE meeting and network with minority, and women owned businesses.

October 31, 2015, Tabor 100 General Membership Meeting

STP plans to provide project updates and upcoming opportunities at the Tabor 100 membership
meeting. '

Seattle Tunnel Partners | DBE Progress Report
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MONTHLY DBE PROGRESS REPORT (From DBE-09)
REPORT MONTH ENDING 7/31/2015

Contract: Caontract Title: Contract Amount {as amended): 1,371,764,482.83 % Complete: 74%
Number: 007399 Wy 9 Bored Tunnel Alternative Design-Build Project DBE Goal: 8%
Prime Contractor:
Sea nel Partners
Through 7/31/15 (all numbers exclude WSST) Date of last payment to Prime: 7/27/2015
Total payment to Prime to date: 1,021,717,686.12 Total of last payment to Prime: 7,260,965.45
Total amount invoiced to date: 1,046,839,754.62 Less WSST Total value of DBE commitments: _$ 100,302,136.64 Total value of DBE amount (as Amended): $ 67,972,919.28
Amount of last payment to Prime: 7,260,965.45 '
Mame of DBE Subcontractor * (LT = lower tier) BRg :3’:::“0" Description of Work Performed Subcor;tar::t T % of work completed Commitment Invoiced to Date Total Payments this Report L P;:::ants o DB::::: ::}(as
FIRST TIER FIRST TIER
AAR Testing Laboratories, Inc. #D2F4708231 Testing 19-Dec-12 100% 3 720.00( $ 720.00 COMPLETE g 72000 | $ 720.00
Advanced Underground Utilities #D4M0023433 NOB Underground Utilities 12-Sep-14 52% S 323,125.38 | § 167,119.25 S 158,763.29 | $ i
Amaya Electric HDSM0200177 Mitigation Buildings - Electrical 1-Aug-13 100% $ 24,237.20 | & 24,237.20 COMPLETE S 24,237.20 | $ 24,237.20
NOB/SOB — Furnish & Install Shades, Kitchen
Bear Wood Windows #DAF0022489 Cahinets 1-Aug-14 0% 5 31,605.00 | $ = $ - |8 -
BESTCCLS INC #D3M9319663 Survey 8-Feb-12 100% 5 189,938.00 | § 189,938.00 5 189,938.00 | $ 189,938.00
C2PM #D4F9620654 Deslgn Quality Assurance Manager 1-Sep-11 100% s 416,500.00 | § 416,500.00 COMPLETE S 416,500.00 | $ 416,000.00
Catherine Bassetti #D2F2313819 Progress photography 5-Mar-12 100% s 93,580.86 | $ 93,580.86 3,000.00 | $ 91,180.86 | $ 90,589.36
ClvilTech Engineering #D4M0018825 Deslgn & Consulting 31-Jul-2012 100% $ 564,836.03 | $ 564,836.03 $ 564,836.03 | $ 564,836.03
Signals / lllumination; Electrical/ Bldg.
DBE Electric #D2F1021272 Conduit; Underground Cable 28-Feb-12 100% s 1,005,698.49 | 1,005,698.49 $ 987,067.07 | 5 641,798.40
DHD Trucking #D3M9620749 Street Sweeping 10-Jan-12 100% S 1,218,533.90 | § 1,218,533.90 18,540.00 | $ 1,211,507.50 | $ 1,211,507.50
Duncan Asphalt #DM5M9822253 MOT-2 SB & SBOFF Paving and CSBC Supply 11-Apr-14 $ 51,630.60 | 5 51,630.60 3 49,049.07 | $ -
Environmental Management Training #D3M9820748 Safety Training 3-Jan-12 100% 3 22,575.00| 3 22,575.00 5 22,345.00 | $ 22,345.00
EPC Consultants, Inc. #D4M0022954 Tunnel Quality Assurance 8-Jul-2013 100% 5 1,411,82800/ $ 1,411,828.00 114,724.00 | & 1,411,828.00 | § 1,376,688.00
Exeltech Consulting Inc #DAM 2304220 PreConstruction Condition Survey 4-Aug-2011 100% 5 421,752.65 [ § 421,752 65 34,395.94 | § 419,414.71 | § 419,414.71
Ceramic Tile: North Operations Building and
Fryer-Knowles, Inc. #D2F5010810 South Operations Building 22-Nov-2013 0% 5 226,954.00 | 5 - 5 = s £
Garner Construction #D2F5108980 24/7 Crane Rental w/ Operator for Access 29-Aug-2014 100% 3 732,184.83 | § 732,184.83 5 722,184.83 | § 722,184.83
Global Concrete Cutting #D3M0022412 Concrete Sawing/Cutting 31-0Oct-2013 100% S 1,700.00 | 5 1,700.00 S 1,615.00 | § 1,615.00
Global Geophysics #M4M0021256 Vibration Monitaring 21-May-2012 100% $ 743,766.56 | & 743,766.56 76,576.35 | § 735,782.51 | § 735,782.51
Grady Excavating #D2W0020267 South Portal Trucking 11-Apr-2012 100% $ 881,412.65 | § 881,412.65 COMPLETE $ BR1,412.65 | § 724,412.60
Pro USA (LT to Grady) #D3M9421332 south Portal Trucking 24-Jul-2012 100% COMPLETE ¢ 30,459 50
Greylock Consulting LLC #D2F8019850 Environmental Consulting Services 1-Oct-2011 100% 5 277,322.57 | § 277,322.57 92040 | $ 276,323.74 | $ 150,245.89
On-Site Environmental Inc (LT to Greylock) #M3IMODL03RL Znironmental Analviical Testing 14-Dec-2011 100% 5 70,003 75
1. Harper Contractors Inc. #D4M5310119 Demolition and Material Crushing 1-Nov-2011 100% $ 1,473,764.00 | § 1,473,764.00 3 1,473,764.00 | $ 1,455,382.26
). Kelser & Assoclates #DSF0023416 DBE Coordinator - Consulting 30-Apr-2014 100% s 110,571.20 | $§ 110,571.20 $ 110,571.20 | § 79,300.00
Mitigation building — plumbing and
JP Francis & Assodiates, Inc. #M3M0018112 mechanical 24-Jul-2013 100% $ 53,510.86 | § 53,510.86 $ 50,835.32 | & 50,835.32
Quality Control Temporary Assistance (File ‘
KBA Inc/ Kristen Betty & Associates Inc. #D2F4711296 Clerk); inspection services 5-Dec-2012 100% $ 284,310.00 | § 284,310.00 $ 284,310.00 | $ 284,310,00
Leajak Concrete Construction Inc #D3IM5310714 Terminal 46 Hide Area BMP Relocation/ 8-May-2012 " 100% S 739,11407 | § 739,114.07 COMPLETE & 739,114.07 | § 5
Global Concrete Cutting (LT iv Leajak) #D3IM0O022412 Concrete cucting 28-Jun-12 100% COMPLETE 5 =
Kiawa Tiucking LLC (LT to Leajak) #D3i 18019933 [Trucking 26-Jun-11 100% COMBLETE s =
[Sunse: Welding Inc (L7 to Leajak) #D5Vi0018072 Rebar 306-lun-12 100% COMPLETE & -
ILoracha CAD/IT Services LLC #D3M8B218532 T-46 - RTG Pavement Strengthening 5-Apr-2012 100% 5 439,521.57 | § 439,521.57 § 403,898.05 | $ &
E«cavating, install iush rock and pour
Leajak Conci2te Construction Inc (LT te Lorache) #D3M5210714 roncrete 1-Jul-2012 100% § 12,257 94
Sunset Welding Inc (Subcosntract to Leajak, 31d tier  |#D5MUN13077 |Rebar 10-Jul-2012 100% COMPLETE 3 7,300 00

Seattle Tunnel Partmurs, 2R €4 Tunnel Praj: 2t
Contract No, 007299
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Magnum Crane LLC #D1M8719508 Crane, Maint, Operator, fuel, riggings 17-Dec-2012 100% 5 62,847.55 | § 62,847.55 $ 62,847.55 | 5 62,847.55 |
Marshbank #D1MO011507 Sewer Relocation 7-Aug-2012 86% $ 1,779,638.01 [ 3 1,531,454.58 $ 1,454,920.83 | § 1,059,402.86
Sundancer (LT to Mmishbank) #DAMOO22607 Electrical 15-May-2014 $ B

ProUSA (LT to Marshbank) HDIMUOZI3AE Trucking 5 31250
Mar-Vac (Marine Vacuum Service Inc.) #M4M0002341 Remove Underground Tank near Western 24-Oct-2012 100% S 10,802.00 | $ 10,802.00 COMPLETE S 10,802.00 | $ 10,802.00
Mar-Vac {(Marine Vacuum Service Inc.) #M4M0002341 Vac-truck services 18-Jul-2012 100% 5 178,466.02 | § 178,466.02 5 170,872.82 | 5 170,872.82
Meads Environmental #D3M0D021813 Filter Press 2-Apr-2015 5 30,140.00 | § 30,140.00 | 2,740.00| § 27,400.00
MindSeekers, LLC #D3M6917745 Temporary Staffing 27-Feb-2013 100% $ 365,110.01 | & 365,110.01 | § 12,785.64 | S 360,114.01 | $ 360,114.01
Neppel Electrical #D5M0D017938 Harrison Street Hangers and Conduit 31-jul-2014 97% 3 473,613.72 | § 457,086.23 $ 434,231.91 | 434,231.91
Nolan Morrison #D2F5522304 Document Control Consulting Svrs. 19-Sep-2011 100% S 39,800.00 | $ 39,800.00 COMPLETE $ 39,800.00 | 5 -
Datridge Securlty Group Inc #D5MR421939 Security Guard Services 10-Oct-2011 100% 5 5,102,281.75 [ § 5,102,281.75 | § 144,063.50 | $ 4,944,101.50 | 5 4,930,607.50
OMA Construction Inc. #DAM2316494 North & South Portal Hauling; Trucking hourly|  25-Sep-2012 94% $ 18,506,125.29 | $ 17,426,583.90 $ 17,426,583.90 | & 14,279,412.99
€ & E Transport Corp (LT to OMA) #D3M0022750 [Tiucking 15-Nov-201% 100% g 21.834 hE
JMR Tiucking (LT to OMA) |#p3me917511 Trucking 1-Duc-201% 100% $ 52 19¢ 18
Maks Dump Truck (LT to OMA) #D5M0019934 Trucking 1-Dec-2012 100% $ 240,215 73
Ponglia Trucking Inc. (LT to OMA} #M3M0019913 Tiucking _ 17-Jan-2012 100% 3 421,671 !5
Puget Sound Utilities (LT to OMA) #D2F0022527 Toucking 17-Jul-2013 100% 12,622 50

1§SB Tiucking & Construction (LT to OMA) #Dar 1020035 Tru:hing 26-Jun-4012 100% 3 =

Tan Tiucking (LT to OMA) |#D3M0020597 Trucking : £
Trinity Development (LT to OMA) #D3M 7217852 Tiucking 17-014-20i.2 100% 5 182,697 69
{OMA Construction Inc. #D4M2316494 Safe Haven No. 003 11-Jan-2013 25% 5 300,000.00 | § 73,603.70 $ 73,603.70 | $

Envirgnmental inspection & compliance,
stormwater, scientist/documentation
Oneill Service Group #D5M9820775 services 13-Feb-2012 100% $ 765,130.73 | § 765,130.73 | § 19,040.00 | $ 765,130.73 | § 638,913.90

'Osiris Enterprises LLC #D3M1021155 Janitorial Services 12-Jan-2012 100% 3 328,973.50 | % 328,973.50 | $ 10,829.00 | $ 318,144.50 | § 173,343.96

!Rose Super Clean and Park Management (LT to Ositis}[#D3M0020597 Janitorial Sersices 6-Apr-2012 100% 3 138,327 54

[PRR, Inc. #DAF3908454 Subconsultant - Public Information 22-Feb-2011 100% $ 788,393.74 | § 788,393.74 $ 788,393.74 [ $ 781,998.06

iQuallty Woodwaorking D3MO016768 Wood Benches NOB 2-Jun-2015 0% $ 60,625.00
Saez Consulting Engineers Inc. {dba SCE, Inc.) #M5M0019808 Utllity Monitoring Professional Services 31-Aug-2012 100% $ 174,926.15 | § 174,926.15 $ 174,926.15 | $ 174,926.15
Savage Logistics, LLC #D2F8020092 Freight 28-Mar-2013 100% s 833,637.00 | 5 833,637.00 [ $ 9,936.00 | $ 800,517.00 | 800,517.00
Sea Tac Sweeping Service (dba Al Vinson) #D3M6015063 Street Sweeping 5-Dec-2011 100% 5 8,360.00 | S 8,360.00 COMPLETE $ 8,360.00 | 5 B,360.00
\ST Fabrication/ Jabez #D4M0018443 T-46 Crane Malntenance Facility 5-Jun-2012 100% 3 1,858,973.12 | § 1,858,973.12 $ 1,848,973.12 | § -

i Adept Mechameal (LT to ST Fabiication) #D3iMU018841 Mechanical 25-Sep-201z 100% B .
Emerald City Weatherproofuis (LT to ST Fabrication) |#DaM5111591 seather Bariiel “Vaterproofing 1-Oct-2012 100% COMPLETE B 332,705 35
Gibson Door & Millwork (LT t ST Fabiication) #D2F5112317 Duol and Hardward Installation 17-3e1-2017 100% COMPLETE 3 10,452 00
ST Fabrication/ Jabez #D4M0018443 T-46 Reefer Racks 30-May-2012 100% 5 1,949,279.54 | $ 1,94F,410.88 $ 1,946,410.88 | § 1,439,053.52
Steelkorr #D4MB822652 Furnish and install all structural steel 31-Oct-2013 75% S 7,911,992.77 | § 5,904,210.37 | & 1,285,937.40 | & 5,609,449.86 | $ 5,044,947.64
Sundancer Electric Inc. #D1MB522607 Tunnel Electrical 17-Jan-2013 100% $ 4,590,215.14 | 5 4,590,215.14 $ 4,590,215.14 | % -

iTranscon Company LLC #D4M1022071 Underground Electrical Duct Bank Work 12-Dec-2013 98% s 2,319,233.31 | § 2,302,776.64 5 2,302,776.64 | § 2,006,706.13

TripleNet Technologies #D5M0018439 STP Wehsite 9-Jan-2012 100% 5 7,762.00 | $ 7,762.00 COMPLETE S 7,762.00 | $ 7,762.00
United Professional Caulking #D5F0016236 Harrison Street Expansion Joints 12-Aug-2014 100% [ 79,250.00 | $ 79,250.00 $ 75,287.50 | § 75,287.50
Washington State Trucking #D3M0021431 Haul and dispose of 130 tunnel segments 12-Aug-2014 100% s 184,470.00 | 5 184,470.00 5 184,331.46 | S =
West Coast Printing #D4M0100930 Business Cards NA 100% $ 19,402.45 | § 19,402.45 s 19,40245 | $ 19,402.45
Yonemitsu Geological Services #DAMO013447 50il conditioning mapping at access shaft 4-Dec-2014 100% $ 12,500.96 | & 12,500.96 | $ 3,764.20 | 3 12,500.96 | $ 11,730.96
Teknograf (LT to Yonemitsu Geological) D2F00N20449 Dratting Seivices “E-Apr-2015 3 77000
IVENDORS VENDORS

- Equipment: Blast Pots, Light Tower,

Birch Equipment Rental & Sales, Inc. #D2F0022284 Generator, Air Comp, NA 100% 5 296,805.36 | S 296,805.36 5 296,805.36 | $ 178,083.22

| safety Supplies, Janitorial supplies, Jackets & .

|Extcel Supply Campany #D4F2312899 hats NA 100% S 62,164.19 [ § 62,164.19 | $ 1,702.97 | 52,164.19 [ & 37,108.08
Highway Specialties LLC #D2F0019389 Construction Signage, Traffic Drums, lights, NA 100% s 259,025.63 | $ 259,02563 | § 1,354.69 | $ 257,344.15 | § 154,406.49
Mobile Electrical Distributors #D2F0D17012 Electrical Supply 25-Nov-2014 100% S 157,391.55 | § 157,391.55 | & 108.94 | $ 157,391.55 | § 94,434.93

Seattls Tunnel Partners, SR 99 Tunnel Prr Jact
Contract Ne. CO79¢3
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Quallty Discount Supplies & Services (lohn W. #D3M0700021 Office Supplies NA 100% 5 596635 | § 5,966.35 | 5 47555 | $ 5,966.35 | $ 3,579.81
ST Fabrication/ Jabez . |#Damo018443 Fabrication & Supply NA 100% $ 2,478,644.24 | § 2,478,644.24 | 5 82,35500 | § 2,477,088.24 | $ 1,979,630.28
The Bag Lady #D2F0016394 Costruction Entrance Plates & Straw bales NA 100% $ 29254174 | § 292,541.74 5 292,541.74 | $ 175,525.04
United Reprographics #D3M0017126 Business cards & printing services 12-Jan-2015 100% $ 5,698.00 | & 5,698.09 | $ 2190 | § 5,698.00 | $ 5,698.09
Wayron #DGFD021571 Fahrication 9-1an-2012 100% 5 2,708,210.03 | § 2.708,210.03 $ 2,708,210.03 | $ 2.706,660.03
'LOWER TIER LOWER TIER
AMEC (Non-DBE sub) AMEC
NVL Laboatorles (LT to AMEC) #D4M5014199 Asbestos Analysis, sampling 12-Dec-2011 100% $ 16,255.02 | $ 16,255.02 $ 16,255.02 | $ 16,255.02
BASF {Non-DBE sub] - EASI BASF
JP Francis & Associates (LT ta BASF, 3rd tler #M3M0018112 Maintenance, Repairs & Modifications on Soil 6-Aug-2013 100% S 2,418.13 [ S 2,418.13 $ 2,418.13 | $ -
under EASI) Conditioning Blending, Pump Unit.
BASF - KT Logistics (Non-DBE sub) BASF
Savage Logistics, LLC (LT to KT Logistics, LLC., _[#D2F3020092 Freight 17-jun-2013 100% 5 14,949.00 [ 5 14,949.00 5 14,949.00 | § 14,949.00
FD THOMAS (Non-DBE sub) FD THOMAS
Cascade Concrete Products Co., Inc. (LTto FD _ |#D2F4817643 Waterproofing Material Supplier 4-Sep-2013 100% $ 912,918.60 | § 912,918.60 $ 912,918.60 | $ 547,751.16
Frank Couluccio Constiuction Company (FCCC) (Non- |FCCC
DBE sub)
CivilTech Engineering (LT to FCCC) #D4MO018825 Design services 1-Sep-2011 100% 5 92,627.50 | § 92,527.50 5 93,527.50 | $ 92,527.50
DBE Electric (LT to FCCC) #2F1021272 Electrical MOT Ph. 1A.2 3-Dec-2011 100% S 172,944.68 | $ 172,944.68 $ 172,944.68 | $ 1212,485.04
Grady Excavating, Inc. (LT to FCCC) #D2W0020267 Trucking 3-Dec-2011 100% [3 47,229.49 | § 47,229.49 $ 47,229.49 | § 47,229.49
Rebar International Inc, (LT to FCCC) #D2F2606840 Pile caps at micro pile; Supply and install 23-May-2012 100% $ 28,415.44 | &~ 28,415.44 5 28,415.44 | $ 28,41544
reinforcing steel
Transeon (LT to FCCC) #DamM1022071 Install electrical conduit 12-Jan-2012 100% $ 203,495.69 | & 203,495.69 5 203,495.60 | 203,495.69
Franh Coluccio Constiuction Company - FD Thomas | FCCC - FD Thomas
(Non-DBE sub)
AAR Testing Laboratories Inc (LT to FO Thomas, |#D2F4708231 Laboratory Testing 1-Aug-2012 100% $ 19,586.50 | $ 19,586.50 $ 19,586.50 | $ 19,586.50
3rd tier under FCCC)
FP5 ENCON PRECAST, LLC now Lining Precast (Non- | FPS ENCON PRECAST, LLC
Savage Logistics, LLC (LT to Lining Precast) #D2F8020092 Transport precast tunnel liner segments. One|  14-lun-2013 100% S 81,558.00 | § 81,558.00 $ 81,558.00 | $ 81,558.00
Savage Logistics, LLC (LT to Lining Precast) #D2F8020092 Transport precast concrete tunnel segments 23-lul-2013 100% § 1,884,010.00 | 5 1,884,010.00 $ 1,884,010.00 | $ 1,858,316.67
with specialized trailer equipment (PO 797)
Savage Loglstics, LLC (LT to Lining Precast) #D2F8020092 Pick up trailer & insurance monthly payment 20-Nov-2013 100% $ 17,464.78 [ § 17,464.78 $ 17,464.78 | $ -
Savage Logistics, LLC (LT to Lining Precast) #D2F8020092 Rental of 2 diesel heaters & delivery (PO §-Dec-2013 100% § 2,14397 | § 2,143.97 § 2,143.97 | §
1335)
Savage Lagistics, LLC (LT to Lining Precast) #D2F8020092 Freight (PO 778) 26-Jun-2013 100% $ 828.00 | $ 828.00 s 828.00 | 3 828.00
HARRIS REGAR {Non-DBE sub) HARRIS REBAR
Rebar International Inc. (LT to Harris Rebar) #D2F2606440 Install reinforcing steel bars 1-Aug-2013 100% $ 85,047.31 | § 85,047.31 5 85,047.31 | 85,047.31
Hitachi Zosen USA Lid Hitachi Zosen USA Ltd
CivilTech Engineering (LT to Hitachi) #D4M0018825 Ground Condition Evaluation 6-Aug-2014 100% 5 127,804.00 | $ 127,804.00 S 127,804.00 | 35,668.16
Global GeoPhysics (LT to CiviiTech - 3rd Tier #MAMODZ 1356 Actess Shaft - GPR & MASW Survays ai T45 28-lan-2015 5 11,554 00
Yenemitsu Geological Seivices (LT to #D4AMO013447 Access Shaft - Sail Tesiing %g-lan-201E S 935.00
HNTB (Non-DBE sub) HNTB ;
3D InFusion (LT to HNTB}) #D4M0018430 CADD Drafting 23-Apr-2012 100% § 22,571.00 | § 22,571.00 $ 22,571.00 [ $ 22,571.00
Berona Engineers Inc. (LT to HNTB) #D4M5110441 Mechanical Engineering 5-Apr-2012 100% 5 122,373.75 | § 122,373.75 $ 122,373.76 | $ 122,373.76
Bolima Drafting & Deslgn Inc {LT to HNTB) #D1M0205127 CADD Drafting 18-Aug-2011 100% $ 601,225.43 | $ 601,225.43 3 601,225.43 | 601,225.43
Casseday Consulting LT to HNTB) #D2F9821042 Traffic & Transportation 29-Jul-2011 100% S 4,350.95 | 5 4,350.95 $ 4,350.95 | 5 4,350.95

Seattle Tunnel Partnars, SR 3¢ Tunnel Project

Contract No. 0075599
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Chudgar Engineering Company [LT to HNTB} #D4MS019387 Structural Engineering 20-Sep-2011 100% S 101,510.22 | & 101,510.22 5 1031,510.22 | & 101,510.22
ChvitTech Engineering {LT to HNTE) -4DAMO018825 Utility & Structural Engineering Services & 25-Aug-2011 100% s 937,205.53 | $ 37,205.53 $ 930,605.48 | S 930,605.48
Convergent Pacific (LT to HNTB) HDAMO018854 Structural Engineering 28-Oct-2011 100% 5 17641744 {$ 176,417.44 5 176,363.27 1 5 176,363.27
DKA (LY to HNTB) HD3IM 2403468 CADD Drafting & Architectural Services 5-Aug-2011 100% $ 492,750.26 | ¢ 482,750.26 s 492,750.26 { § 249,022.73
Earth Mechanics, Inc. (LT to HNTE) #O4MB020108 Geotechnical Seismic Design & Analysis 1-May-2011 100% S 634,35012 § 5 634,350.12 s 534,350.12 | § '
Integrated Design Enginaars, LLC {LT to HNTB)  [#D4ME719103 Structural & Civil Engineering G-lan-2012 100% L4 1,053,181.53 | § 1,053,181.53 17,3406 | 5 1,037,887.89 | § 1,037,887.85
Oneill Service Graug #05MI820775 Matirals Approval Engineer 30-Apr-2015 100% 3 16,007.50 | § 16,007.50 $ 489250 | $ 4,892.50
Oshorn Consulting Ing. {LT to HNTB) #02F0019030 ‘Fernporary Erosion & Sediment Control 1-May-2011 100% $ 481,563.99 | § 481,563.99 $ 481,563.99 | $ 481,563.99
Backwater analysis
QOsbora Pacific Group Ine. (LT to HNTB) #02F0000139 Landscape Architectural Services 5-Mar-2012 100% $ 33,37730 | 5 33,377.30 5 33,377.30 | § 33,377.30
Saez Consulting Engineers Inc. {LT to HNTB} #M5MOA19808 Utility Engineering Services & Structural 1-May-2011 100% $ 407,541.36 | 5 407,541.36 4,857.50 | 5 404,934.13 3 401,471.63
Schemata Workshep (LT to HNTB) #DAF0021115 Architectural Specifications 16-Apr-2012 100% & 186,757.53 | § 186,757.53 5 186,383.93 | § 186,383.93
Wakerobin (LT to HNTB) #D2F0019744 Document Control General Mngt. Consylting 26-Sep-2011 100% 5 108,940.00 | § 108,940.00 2,388.00 [ 5 106,230.96 | § 106,230.90
Yonemitsu Geological Services {LT to HNTB) #D4MO013447 Groundwater Monitoring B-jul-2011 100% $ 6,132.18 | & 6,132.18 $ 6,132.18 | § 6,132.18
HNTB - HART CROWSER INC. {Non-DBE sub}’ " JHNTB ~ HART CROWSER INC. 3 : : TR R H R ] IR TR AT, R Ao ] o
Global Geophysics (LT to HNTB} #MAMD021256 Geophys.cal Consultmg Senrices 1-May-2011 100% $ 27,000.00 | & 27,000.00 ] 27,0000 | 5 27,000.00

' Inc (Nun-DBE sub]

"HDLOCENE nmu.ms_

Yonemitsu Geolugial Semoes

#D4M0013447

12351712

123,51?.12

iH KELI.‘!" DESERT MECHAI\HCAL lNon-DBE wb]

: JH I(ELI.Y DESERT MECHANICAL

F!_g:_!d borehole logging, engineering, and 20-jul-2012 _100% _ $ 123,517.12 _ 123,51‘? 12 |
HOS BROS. CON“RUCT'ON iNon-DBE sub) o s BRIDE. S e e T L T e G A B : 0 et .. SANARTY
ProUSA (LT to Hos Bros} #D3M0022332 Trucking 23-Now-2013 100% 5 99,955.00 | 5 99,985.00 5 99 985 B0 S -
JH KELLY [Ron-DBE sub) THRELY e T—— T R T T SR A RN . PR, B A Y B
Scheduling and Infonnatmn Services {LTtoJH #02FB218862 Project Contmls and Scheceulmg 8-Apr-2013 73% 5 550,000.00 | $ 401,069.50 $14,527.40 | § 351,338.03 $ _2_86.{12?-_0_3

Underground P:pmg

1-Oct-2012

Ba%

112,640.00

99,395.00

51,675.25

51,675.25

3rd tier under JH Kelly)

oMA Cnnsiructlon Inc. m to Desert #DAM2316494 5
Mechanical, 3rd tier under JH Kelly)
Wayron (LT to Desert Mechanical, 2rd tier under [#DGF0021571 Fabricating Tunnel Ventilation Stacks 13-Feb-2013 99% 15 760,949.98 | § 749,934.92 110,837.42 | $ 572,906.30 | & 572,906.30
IH Keilv}
Wayron {LT to Desert Mechanical, 3rd tier under #DGF0021571 Fabricating Transition Ductwork o of Tunnel 19-Sep-2014 14% $ 207,297.74 | $ 28,396.95 $ 2839695} §_ 28,396.95
JK KELLY - DESERT MECHANICAL- SHINN |1H KELLY - DESERT MECHANICAL - SHINN MECHANICAL SRR E R o T SR S e
MECHANICAL(Non-DBEwh} A ’ : LRI T SRR S i e R :
I Francis & Assotiates (I.T to Shlnn, Ath tier #M3M0018112 Mechamcal 1-May-2013 80% s 628,754.60 | & S02,604.20 53,710.27 | % 47747398 | 5 477,473.98
under JH Kelly} #1488 i
1P Franels & Associates (LT to Shinn, 4th tier  [#M3MO018112 Mechanical 1-Aug-2013 a4% $ 4,235,528.11 | § 1,863,827.88 46,830.80 | $ 1727,223.56 { % 1,727,223.56
under JH Kelly) #1533
JH KELLY - nsx ELECI" C{Non-DBE sum m xsm' FISK EI.ECTRIE G RS EE - S
Moabile Electnc&l Dtstrlbutors Inc. (LT to FISK,  #D2FO017012 Electrical Supply #0185A 23-Apr-2012 100% 3 437453 | § 4,374.53 $ 437453 | § 2,624.72
3rd tier under JH Kelly)
Mabile Electrical Distributors nc. (LT to FISK, H#D2F0017012 tlactrical Supply #0444A 20-Apr-2013 100% $ 5,688,963.50 | 5 5,661,110.43 728,102.34 | § 5,661,110.43 | § 3,396,666.26
3rd tler under JH Kelly)
Mobile Elactrical Distributors Inc. (LT to FISK,  |#D2F0017012 flectricat Supply #0572A 10-Jul-2013 B5% [ 5,055,670.34 | $ 4,302,180.75 156,992.77 | $ 4,302,180.75 | § 2,581,308.45
3rd tier under JH Kally)
Mobile Electrical Distributors Inc. (LT to FISK,  [#D2F0017012 Electrical Supply #0720A 1-jun-2013 100% 3 174.65 | § 174.65 5 174.85 | $ 104.79
3rd tier under $H Kelly)
Mobile Etectrical Distributors tnc. (LT to FISK,  [#D2F0017012 Electrical Supply #0673A 1-May-2013 100% $ 24961 | % 249.61 § 24961 | % 149,77
3rd tier under JH Kelly}
Mobile Electrical Distributars Inc. (LT to FISK,  |#D2F0017012 Efectrical Supply #0680X 1-May-2013 100% 13 4741 | % 47.41 3 47.41 | $ 28.45
3rd tier under JH Kaliy)
Mobile Electrical Distribitars Inc. (LT to FISK,  [#D2F0017012 Electrical Supply #0632A 1-Apr-2013 100% [ 2,760.56 | § 2,760.56 $ 2,760.56 | § 1,656.34
3rd tier under JH Kelly}
Mobile Electrical Distributors Inc. (LT to FISK,  [#D2FO017012 Electrical Supply #29250 1-0ct-2013 100% 5 1,573.93 [ § 1,573.93 $ 1,573.93 t & 944,36

Serattle Tusihal Partriars, SR 89 Tupng! Project

Cuptract K. DO7999
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MAYES TESTING ENGINEERS, INC T

Mohile Electrical Distributors inc. (LT fo FISK,  {#D2F0017012 Electrical Supply #32814 7-Nov-2013 100% 5 64,000.00 { 5 64,000.00 $ 64,000.00 | $ 38,300.0C
3rd Her under JH Kelly] .
Mobile Electrical Distributors Inc. (LT to FISK,  [#D2F0017012 Electricai Supply #45436 13-Jan-2014 100% L 608.40 | § 508.40 ] 60840 | 5 365.04
3rd tier under JK Kelly) .
Mohile Electrical Distributors Inc. (LT to FISK,  [#D2F0017012 Electrical Supply #7747 §-Aug-2013 100% $ 19163 1§ 191.63 $ 19163 8 114,95
Moblle Electrical Distributors Ing, (LT to FISK,  |#D2F0017012 Electrical Supply #31840 1-Nov-2013 100% $ 1,44540 | § 1,445.40 4 1,445.40 | 867.24
3rd tier under Ji Kelly}
Mobile Electrical Distributors Inc, (1T to FISK,  {#D2F0D17012 Electrical Supply #118390 15-Sep-2014 100% ] 6,296.25 | & 6,296.25 $ 6,296.25 | S 3,771.73
Mohile Electrical Distributors Inc. (LT to FISK,  14D2F0017012 Electrical Supply #142187 6-Dec-2014 100% $ 4,527.44 | & 4,627.44 5 462744 ¢ § 2,776.45
Transcon (LT to FISK, 3rd tler under 3H Keilvl #D4M1022071 Electncal supply and instali 11-Feb-2013 100% $ 59.187.00 | § 59 187 ﬁo _ s 59 18_7.03 3 _ _-59»13'_?-?3_
I KELLY - SICE (Non-DBE sub) - i £ | aH KELLY + SICE ELECTRIC - 5 R SR e S e e ; &N SEEREHR S
Sundancer Electric (LT to SlCE ard tier under JH |#D1MB522607 Electrlcat contractor 1-Jan-2014 100% $ 4,249.04 | & 4 249 04 5 4249.04 | § -
Neppel Electrical (ET to SICE, 3rd tier under JR  [#DSMO017938 Electrical contractor 28-Jan-2014 23% $ 270,800.00 | $ 63,141.00 ) 22,73065 | & -
Kelly}
Neppel Electrical (LT to SICE, 3rd tner under J H #DSM0017938 Elactrical contractor 1-May-2015 0% S 2,758,729.43 : _
MALCOLM (Non-DBE sub) i TIMALCOM - _ S o T T RS oRS R R T E T ] T
1 Alifance Geomatics ||:r to Malmlm) #DAMD022928 Onsite Survey Assistance 14-May—2014 100% 5 3597,730.00 | $ 397,730.00 3 397,730.00 | 5 397,730.00
BC Traffic (LT to Malcolm) #DAMO0011474 Traffic Control 12-May-2014 100% 5 335073.03 | 335,073.03 5 313,32333 | § 313,323.33
BESTCCLS ING (LT to Malcolm} #D3M9319663 Survay, as-build services 20-Oct-12 100% § 2720250 3 27,202.50 S 25748911 § 25,748.9%
Mar-Vac / Marine Vacuum Service Inc. {LTto  #MAMOD02341 Vac-truck services 10-Apr-2012 100% 5 178,836.06 $178,836.06 $169,894.26 | § 169,294.26
Malcolm)
Transcon (LT Malcom) #DAM1022071 Excavation 9-May-2014 100% $ 431,642.23 | § 431,642.23 $ 422,156.00 | $ 412,669.77
MAYESTES G mssns mc (Nun-DBEsub) .. EEREa Rt R Ege R T SRS PRE Bl

B Pa:lﬁc Geo Engmeeﬂng [LT to Maves} #mmsszmw Sall Compactmn Testmg Services 4-lan-2013 100% [ 45,617.00 | $ 45,617.00 45,617.00 | % 45,617.00
NCM (Non-DBE sub) =5 swem i s P e e e e ] R s e T T | G R T
OMA (LT to NCM} [#D4m2316494 Demo, Trucking Secants, Wall Openings and 25-Mar-2014 100% 5 167,626.50 | $ 167,626.50 $ 154,702.50
IMR Trucking |#D3amen17511 Trucking
Pongliz Tiucking |#MaM0019Y13 Trucking
Tan Tiucking #D3IM00.20597 Tiucking
Mar-\ac / Marine Vacuum Service Inc, (ETte  [#M4MODOD2341 Vac-truck services 26-Jun-2014 100% 5 18,651.80 | & 18,651.80 3 1837305135 14,584 68
NCM] - -
NORTHWEST ASFHALT - NW AS?HALT '::-_ K :
OMA (LT to Nar'thwest Asphal‘l) #DdM2315494 Trucking 26-Feb-2014 100% $ 58,236.25 | & 58,236.25 55,324.43
ProUsaA (LT to mnhwesmspham #D3M0022332 Trucking 24-Feb-2014 100% $ 1157641 | § 11,576.41 _ 11,576.41 |
AARTestlng Labomones nc, (LT to Otto] HD2F4708231 IOutsndeTesting&lnspecncn 25-Oct-2011 _100% $ _68,60274 | $ _68,802.74 |  COMPLETE $ 686027415 6850274
pnosessmma.szwrcssmnusmﬂm)(NomDBE PROFESSIONAL?ERVICES]NDUS‘I‘RY[PSI] ' G R 3 sl SoEE e i el
Pacnﬁc Geo Engmeermg (LT to PSI) #DAM9E20410 Concrete testing and iaboratorv testing A-jan-2013 100% 5 24,999.50 | & 24,999.50 8 24,999.50 | $ 24,995.50
SOLDATA - KPG {Non-DBE sub) | SCLDATA - KPE - E S T T R S FRRRNIA TR R I
Saez Consulting Engineers Inc. (LT to KPG, 3rd  |HMS5MO019808 Settlement Monitoring 1-Apr-2012 70% $ 1,093,130.55 | § 767,488.92 $ 715,833.07 ; § 715,833.07
tier under SolData)
OMA Construction Inc. (LT to KPG, 3rd tier #D4M2316454 Settlement Point Installations 6-8ep-2012 100% $ 103,950.00 | $ 103,950.00 $ 103,350.00 | & 60,280.00
under SofData) - .
SOLDATA - HART CROWSEK {Non-DBE sub} SOLDATA - HART CROWSER : : ) o .
Novite Construction Inc. {LT to Hart Crowser,  #D2FG917467 Traffic control/ flagging 11-Jun-2012 100% 5 228,052.53 {8 228,052.53 5 228,052.53 | & 228,052.53
3rd tier under SolData)
SOLDATA - Holocene Drilling (Non-DBE sub) SOLDATA - HOLOCENE DRILLING S
Yonemitsu Geological (LT to Helocene, 3rd tier  [#¥DAMD013447 |Geological Engineerlng & Boring Logs 8-Apr-2015 100% 5 32,849.54 | § 32,849.54 | & 6,736.52 | § 6,736.52 | § 6,736.52

Ceattly Tunnet Partsers, 5§ 32 Tuanel Proje t
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£ Electric {Non-DBE sub) US ELECTRIC
Mobile Electrical Distributors Inc. (LT to US #D2FO017012 Electrical Supply 13-Feb-2013 100% 159,186.36 159,186.36 159,186.36 | 5 95,511.82
Electric)
Sundancer Electric #D1M8522607 Electrical Support for Tunneling Operations 14-Apr-2015 100% 394,805.86 394,805.86 158,02°.77 315,186.21 | $ 315,186.21
VECA (Non-DBE sub) VECA
Mobile Electrical Distributors Inc. (LT to VECA) [#D2F0017012 Electrical Supply 100% 9,803.15 9,803.15 COMPLETE 9,803.15 | $ 5,881.89 !
100,302,135.64 89,305,915.07 3,124,540.33 87,847,087.44 | §  67,972,919.28 |
PLEASE ANSWER THE FOLLOWING QUESTIONS BY STATING EITHER" YES" OR "NO":
1) Have any of the DBE subcontractors been added or removed from the DBE monthly report period? If yes, fully explain the action.
No "
2) Has the scope of work or the subcontract amount for any of the DBE subcontractors changed since the last report? If yes, fully explain the action.
Yes. Please see the attached summary report for commitments as of 7/31/15.
3) Did any of the DBE subcontrators rent/lease equipment from the prime contractor or an affifiate company during the report period? If yes, explain the arrangement, including a description of the equipment and the cost.
Na. o
4) Did any of the DBE subcontrators utilize employees of farmer employees of the prime contractor or an affiliate company during the report period? If yes, fully explain the arrangement
Na,
) )
AUTHORIZED SIGNATURE: Project Manager CATE: __ 8/31/2015

CHRIS DIXON

Seattle Tunnel Partners, 58 93 Tunnel Project
Contract No. 00739
6-7%
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ATTACHMENT # 2
DBE COMMITMENT VALIDATION

% of work
% of wo REMARKS
completed
Subcontract Start | Subcontract #53 #53 #52 #53 - #52
Name of DBE Subcontractor * (LT = lower tier) Description of Work Performed Date End Date Invoiced to Date Commitment Commitment Commitment Change
FIRST TIER
Equals Invoiced to date; Total of Subconsultant Agreement #1
Catherine Bassetti ) v Active S 4,800.00 |w/3 Change Orders, and Subconsultant Agreement #2 (through
Progress photography 5-Mar-12 100% $ 93,580.86 | $ 33,580.86 | $ 88,780.86 CO #1) Total Revised NTE Agreement Amount = 595,980.86
Equals Invoiced to Date total; Total of all Purchase Orders,
DHD Trucking S Active b S 14,586.40 |Change Orders, and Conract for street sweeping in STP files =
Street Sweeping 10-Jan-12 100% S 1,218,533.90 | S 1,218,533.90| $ 1,203,947.50 $1,379,545.69 .
’ Equals Invoiced to Date total; Unit Price Service Agreements in
| \' Active 7,362.00
EPG Gompltants; tac Tunnel Quality Assurance 8-Jul-2013 & 100% s 141188003 1411828005 135446600] ° 573 STP file; {NTE) amount = $2,000,000
. F Subconsultant Agreement (#1979-01 ) through CO #008 =
. _ Vv Active 20,726.80
FxeichCansalting ine PreConstruction Condition Survey 4-Aug-2011 100% $ 42175265 | $ 42175265 | $ 01,0055 | ° ' $593,889,58 (NTE)
Greylock Consulting LLC . v Actiia s 998,83 Equals Invoiced toﬁDate total; Revised Subconsultant Agreement
Environmental Consulting Services 1-Oct-2011 100% $ 277,32257 | $ 277,322.57 | $ 276,323.74 through CO #012 = $296,381.58 (NTE)
; Equals Invoiced to Date total; Subcontract Agreement through
Need Act ; '
Meeds Environmental (Added on #50) Filter Press EE 2-Apr-2015 e $ 30,140.00 | § 30,140.00 s 30,240.00 5 wyos = 893,508.40
. Equals Invoiced to Date total; Subcontract Agreement through
v Act Z
Milogisediaery He Temporary Staffing 27-Feb-2013 ctve 100% 3 36511001 | §  36511001|$  352,63963 | ° 1247038 4001 - $931,260.00
. . . Equals Invoiced to Date total; Subcontract (#1977-01) through
v Act e
Oatridge Security Group Inc Security Guard Services 10-0ct-2011 CIRE 100% § 510228175 | ¢ 510228175 | s 480003800 | ° 302,243.75 |5 w006 = $5,788,977.75
.. . z Equals Invoiced to Date total; (PO No 2399-DB10) Agreement
A Al !
Osirt= Enterprises LEC Janitorial Services 12-Jan-2012 ctive 100% $ 3897350 | s 32897350| 8 30731550 ° 2165800, o 1eh €O #008 = $408,678.28
. . Equals Invoiced to Date total; Subcontract Agreement through
Savage Logistics, LLC Freight ¥ 28 Mar-2013 BEE 100% $ 833637.00 | § 83363700 5 s00,517.00 | ° 33,120.00| 54007 = $1,000,000
Yonemitsu Geological Services (Added on #46) Soil conditioning mapping at access shaft Need 4-Dec-2014 0% 5 12,500.96 | S 12,500.96 $ 12,500.96 [Subcontract Agreement = $15,000.00 (NTE)
VENDORS
% Purchase Order Agreement; Total PO's and CQ's (through CO
R Actl 3
Excal Supily Comgany Safety Supplies, Janitorial supplies, jackets & hats NA cHive 100% 3 62,164.19 | $ 62,164.19 | $ 6197020 | ° 193.9914001) = $62,809.56
} Construction Signage, Traffic Drums, lights, safety, . Equals Invoiced to Date total; Total of Purchase Orders in STP
i i R Act i
Highway Specialties LLC TMAS NA ve 100% 3 259,025.63 | $ 259,025.63 | 256,135.10 » 2.890:53 | Lo = $303,823.12
Total of all Purchase Orders and Change Orders for structural
s e . M&R :
FE BN GCat Tt Fabrication & Supply NA 100% s 247864424 | § 247864424 |5 247708824 | ° 1,556.00 el supply in STP files = $2,613,396.11
United Reprographics (Added on #47) Business cards & printing services Need 12-Jan-2015 Active 100% s 5,698.09 | 5,698.09 | & 5,667,45 | $ 30.64 | Total of Subcontract and Purchase Orders = $79,250
OWER TIER
HNTB (Non-DBE sub)
Structural & Civil Engineerin ' 6-Jan-2012 . 100% 1,053,181.53 1,053,181.53 1,034,922.53 Equals Invoiced to date total; Supplement No. 6 Revised Budget
Integrated Design Engineers, LLC (LT to HNTB) B 8 v an Active 3 3 » S 18,259.00 —qsul e ‘;5'4 PP i uee
Oneill Service Group (Added on #50) Matirals Approval Engineer Need 30-Apr-2015 3 16,007.50 | § 16,007.50 | 5 4,892.50 | $ 11,115.00 |Subcontract Agreement = $50,000 (NTE)
Saez Consulting Engineers Inc. (LT to HNTB) Utility Engineering Services & Structural Engineering Vi 1-May-2011 Active 100% $ 407,541.36 | § 407,541.36 | § 400,733.86 s 6,807.50 Eg:gl;lsr;voiced to Date total; Subconsultant Agreement =
Wakerobin (LT to HNTB) Document Control General Mngt. Consulting Svcs. v 26-Sep-2011 1/14/2013 100% 5 108,940.00 | § 108,940.00 | S 105,900.00 | $ 3,040.00 [Supplemental Agreement No. 4 =5111,680 (NTE)
JH KELLY - DESERT MECHANICAL {Non-DBE sub)
Fabricating Tunnel Ventilation Stacks 13-Feb-2013 101% 749,934.92 760,949.98 746,395.10 Purchase Order (12-3-1000-08) plus Ch Orders =
Wayron (LT to Desert Mechanical, 3rd tier under JH Kelly) & M o 12/1/2014 $ 3 s s 14,554.88 S;(r;:) ;:: 9; 2 ) plus Change Orders
JH KELLY - DESERT MECHANICAL - SHINN MECHANICAL (Non-DBE sub)
Mechanical #1533 1-Aug-2013 227% 1,863,827.88 4,235,528.11 4,202,961.11 Equals Invoiced to Date total; Subcontract #1533 th h CO
JP Francis & Associates (LT to Shinn, 4th tier under JH Kelly) e s ve 4/1/2015 5 $ $ 3 32,567.00 2 ol = TOuE
#012 = $4,235,528.11
NCM (Non-DBE sub)
Vac-truck i 26-Jun-2014 100% 18,651.80 18,651.80 18,373.05 ‘ o
actruci services Y i s 3 $ Equals Invoiced to date total; Subcontract Agreement for "Not
: 7 ' to Exceed" amount to be determined per T&M Invoice and
2 i i g " Act 278.75
v/ Marie VarosSenips i (LT50 NoM) (Arded oniz) CHE s added by Change Order in binder; last increase by Change Order
#2 in STP file for a total of $18,373.05
Northwest Asphalt (Non-DBE sub)
Trucking 26-Feb-2014 100% s 58,236.25 | § 58,236.25 | § 57,236.25 Equals Invoiced to date total; Total Subcontract Agreement
OMA (LT to Northwest Asphalt) (Added on #39) Need S , 1,000.00 through CO #004 = $60,000
US Electric (Non-DBE sub) (Added on #50)
< - Electrical Support for Tunneling Operations 14-Apr-2015 100% 5 394,805.86 | S 394,805.86 | $ 294,796.81 Equals Invoiced to Date total; Total Subcontract Agreement
d Electric (LT t: Need 100,009.05
Sundancer Electric (LT to US Electric) (Added on #50) e S through CO #1 = $1,400,000.00 (NTE}
$ 89,305,915.07 | § 100,302,136.64 | $ 99,599,227.18 | § 702,909.46




ATTACHMENT # 3
DBE INVOICED TO DATE VALIDATION

% of work REMARKS
completed #53 - #52 Verified work
Subcontract Start | Subcontract #53 #53 #52 Invoiced done prior to
Name of DBE Subcontractor  * (LT = lower tier) Description of Work Performed Date End Date Commitment Invoiced to Date Invoiced to Date (for July) Invoices (for July) invoice date
FIRST TIER
] ] ] Inv #10:063015, B g
CatherineBassetti Progress photography ¥ 5-Mar-12 Active 0% s 93,580.86| $ 93,580.86 | $ 88,780.86 | ° AB0000) a5 e Inwsissrinindes
A . Invoice #'s 76:062715, 77:070415, 78:071115, 77:070415C,
EHD Trigking Street Sweeping 3 10-lan-12 Adtive 0% s 121853390 s 121853390 | 3 120300750 | ° 14,586.40)  See Remarks Yas 79:071815 in binder
EPC Consultants, Inc. Tunnel Quality Assurance Vv 8-Jul-2013 0% 5 1,411,828.00 | S 1,411,828.00 | $ 1,354,466.00 | $ 57,362.00 Iny #7999026 Yes Invoice in binder
Exeltech Consulting Inc PreConstruction Condition Survey v 4-Aug-2011 Active 0% $ 421,752.65 | § 421,752.65 | § 401,025.85 | $ 20,726.80| Inv#21:060315 Yes Invoice in binder
Greylock Consulting LLC Environmental Consulting Services v 1-Oct-2011 Active 0% S 277,32257 | § 277,32257 | $ 276,323.74 | § 998.83 Inv #45:063015 Yes Invoice in binder
Meeds Environmental (Added on #50) Filter Press Need 2-Apr-2015 Active s 30,140.00 | $ 30,140.00 $ 30,140.00 See Remarks Yes Invoice #'s 2206, 2228, 2238, 2252 in binder
. . Invoice #'s 33260, 33259, 33269, 33268, 33276, 33277, 33287,
. Temporary Staffing v 27-Feb-2013 Active 0% $  365110.01 % 365,110.01 | $ 35263963 | ° 1287038  SeeRamarks Yes 33289, 33290, 33291, 33292, 33288, 33297, 33296 in binder
i ; 3 Invoice #'s 2113, 2114, 2115, 2112, 2128, 2130, 2129, 2127,
OniiiaeRmeuriyarouR fn; Security Guard Services i 10-0ct-2011 Ative 0% s saio28175|$  sa0228175| ¢ 40003800 | > AR5 SeeRemads Yes 2127R in binder
Osiris Enterprises LLC lanitorial Services A4 12-Jan-2012 Active 0% 5 328,973.50 | § 328,973.50 | & 307,315.50 | $ 21,658.00 | Inv#'s 2047, 2049 Yes Invaices in binder
Savage Logistics, LLC Freight A4 28-Mar-2013 Active 0% 5 833,637.00 | § 833,637.00 | 800,517.00 | $ 33,120.00 See Remarks Yes Invaice #'s 61:062015, 62:070415, 63:071815 in binder
Yonemitsu Geological Services (Added on #46) Soil conditioning mapping at access shaft Need 4-Dec-2014 0% 5 12,500.96 | S 12,500.96 S 12,500.96 See Remarks Yes Invoice #'s 1933-01, 1933-02, 1933-03 in binder
VENDORS i 3 > BT L N =ik il e | e i ] ] 5= :
Excel Supply Company Safety Supplies, Janitorial supplies, jackets & hats R NA Active 0% S 62,164.19 | 5 62,164.19 | & 61,970.20 | S 193.99 Inv #75189 Yes Invoice in binder
. I Construction Signage, Traffic Drums, lights, safety, . Inv #'s 1507229, i
Highway Specialties LLC TMAS R NA Active 0% $  259,025.63 | 3 259,025.63 | § 256,135.0 | * 289053 | 4 506710, 1506273 Yes iueiasin Sl
ST Fabrication/ Jabez Fabrication & Supply M&R NA 0% S 2,478,644.24 | § 2,478,644.24 | 2,477,088.24 | § 1,556.00 Inv #71512 Yes Invoice in binder
United Reprographics (Added on #47 Business cards & printing services Need 12-Jan-2015 Active 100% S 5,698.09 | § 5,698.09 | $ 5,667.45 | § 30.64 Inv #9035628 Yes Invoice in binder
OWER TIER
HNTB (Non-DBE sub) i
Integrated Design E LLC (LT to HNTB} Structural & Civil Engineering ) 6-Jan-2012 Active 0% 5 1,053,181.53 [ & 1,053,181.53 | & 1,034,922.53 | § 18,259.00 Inv #6697 Yes Invoice in binder
Oneill Service Group (Added on #50) Matirals Approval Engineer Need 30-Apr-2015 S 16,007.50 | § 16,007.50 | $ 4,892.50 | § 11,115.00 | Inv #2726-57161 Yes Invoice in binder
Saez Consulting Engineers Inc. (LT to HNTB) Utility Engineering Services & Structural Engineering vV 1-May-2011 Active 0% $ 407,541.36 | 407,541.36 | § 400,733.86 s 6,807.50 Inv 2‘157222:565055, Yes Invoices in binder
Wakerobin (LT to HNTB) Document Control General Mngt. Consulting Svcs. ) 26-Sep-2011 1/14/2013 100% 5 108,940.00 | § 108,940.00 | 105,900.00 [ $ 3,040.00 See Remaris Yes Invoice #106202-1506-46055 in binder
|JH KELLY (Non-DBE sub)
Scheduling and Information Services (LT to JH Kelly) Project Controls and Scheduling v 8-Apr-2013 12/29/2015 0% S 550,000.00 | § 401,069.50 | § 383,106.50 | § 17,963.00 Inv #416690 Yes Invoice in binder
JH KELLY - DESERT MECHANICAL (Non-DBE sub) A
OMA Construction Inc. (LT to Desert Mech I, 3rd tier under IH Kelly) Underground Piping S 1-Oct-2012 2/1/2015 0% S 112,640.00 | S 99,395.00 | § 54,395.00 | $ 45,000.00 Inv #3 Yes Invoice in binder
y Fabricating Tunnel Ventilation Stacks 13-Feb-2013 0% $ 760,949.98 | § 749,934.92 | § 462,068.88 Invoice #'s 5150003, 5150002, 7150008, 7150009, 7150040,
Wayron (LT to Desert Mechanical, 3rd tier under JH Kelly) M ) 12/1/2014 s 287,866.04 See Remarks Yes 7150039, 7150046, 6150012, 6150011 in binder
JH LY - DESERT MECHANICAL - SHINN MECHANICAL (Non-DBE sub!
JP Francis & Associates (LT to Shinn, 4th tier under JH Kelly) Mechanical #1533 S 1-Aug-2013 4/1/2015 0% $  4,235,528.11 | & 1,863,827.88 | 5 1,840,978.96 | 22,848.92| Inv#2013-14-20 Yes Invoice in binder
JH KELLY - FISK ELECTRIC (Non-DBE sub] - - ] : [
Mobile Electrical Distributors Inc. (LT to FISK, 3rd tier under JH Kelly) Electrical Supply #0444A R 20-Apr-2013 0% §  5,688963.90 | $ 5,661,110.43 | § 4,933,008.09 | § 728,102.34 Inv #61258 Yes Invoice in binder
Mobhile Electrical Distributars Inc. (LT to FISK, 3rd tier under JH Kelly) Electrical Supply #0572A R 10-Jul-2013 0% $  5,055,670.34 | $ 4,302,180.75 | § 4,271,763.32 | $ 30,417.43 Inv #60582 Yes Invoice in binder
JH KELLY - SICE (Non-DBE sub} i ; :
Neppel Electrical (LT to SICE, 3rd tier under JH Kelly) (Added on #49) Electrical contractor 5 28-Jan-2014 0% S 270,800.00 | $ 63,141.00 | S 23,927.00 | & 39,214.00 Inv #293423 Yes Invoice in binder
NCM (Non-DBE sub) I ! ]
i Mar-Vac / Marine Vacuum Service Inc. {LT to NCM) (Added on #42) Vac-truck services vV 26-lun-2014 Active 0% S 18,651.80 | § 18,651.80 | § 18,373.05 [ § 278.75 Inv #54367 Yes Invoice in hinder
I;h.laﬂhw-s.t'ﬂsphiﬂ (Non-DBE sub) i I '
OMA (LT to Northwest Asphalt) (Added on #39) Trucking Need 26-Feb-2014 0% 5 58,236.25 | § 58,236.25 | $ 57,236.25 | § 1,000.00 Inv #203265 Yes Invoice in binder
[SOLDATA - KPG (Non-DBE sub) = ; i ‘
Saez C Iting Engineers Inc. (LT to KPG, 3rd tier under SolData) Settlement Monitoring v 1-Apr-2012 Active 0% 5 1,093,130.55 | $ 767,488.92 | 742,597.76 | 5 24,891.16 Inv #1220 Yes Invoice in binder
US Electric (Non-DBE sub) (Added on #50) :
Sundancer Electric (LT to US Electric) (Added on #50) Electrical Support for Tunneling Operations Need 14-Apr-2015 0% 5 394,805.86 | § 394,805.86 | $ 294,796.81 | § 100,009.05 See Remarks Yes Invoice #'s 6594, 6608, 6618, 6620 in binder
$ 100,302,136.64 | 89,305,915.07 | § 87,453,824.60 | § 1,852,090.47




ATTACHMENT # 4
DBE TOTAL PAYMENTS VALIDATION

% of work RERARIS
tampleted #53 Total #52 Total Compare Total
Subcontract Start | Subcontract Payments this #53 Total Payments to Pymits to Date
Name of DBE Subcontractor * (LT = lower tier) Description of Work Performed Date End Date Report (July) Payments to Date Date (#53 - #52) Variance
FIRST TIER
Catherine Bassetti Progress photography 5-Mar-12 Active 100% S 3,000.00 | $ 91,180.86 | $ 88,180.86 | S 3,000.00| 5 - [Check #'s 11034, 11245 in binder
DHD Trucking Street Sweeping 10-lan-12 Active 99% S 18,540.00 | $ 1,211,507.50 | § 1,192,967.50 | S 18,540.00| S - |Check #'s 10990, 11026, 11095, 11192, 11218 in binder
EPC Consultants, Inc. Tunnel Quality Assurance 8-Jul-2013 Active 95% S 114,724.00 | $ 1,411,828.00 | $ 1,297,104.00 | § 114,724.00| $ - |Check #'s 11042, 11202 in binder
Exeltech Consulting Inc PreConstruction Condition Survey 4-Aug-2011 Active 100% S 3489594 | $ 41941471 | S  384,518.77 | § 34,895.94| $ - |Check #'s 11242, 11024 in binder
Global Geophysics Vibration Monitoring 21-May-2012 Active 100% S 76,576.35 | S 735,782.51 | § 659,206,16 | 76,576.35| S - |Check #'s 11228, 11193 in hinder
Greylock Consulting LLC Environmental Consulting Services v 1-Oct-2011 Active 100% S 92940 | $ 27632374 |5 27539434 | S 929.40| $ 0.00 |Check #11025 in binder
Meeds Environmental (Added on #50) Filter Press Need 2-Apr-2015 Active $ 2,740.00 | S 27,400.00 S 27,400.00| $§ (24,660.00) |Check #'s 10473, 10856, 11188 in binder
MindSeekers, LLC Temporary Staffing Vv 27-Feb-2013 Active 97% S 12,785.64 | $ 360,114.01 | $ 347,328.37 | § 12,785.64] $ (0.00) |Check #'s 11020, 11073, 11181, 11236 in binder
Qatridge Security Group Inc Security Guard Services v 10-Oct-2011 Active 97% S 144,063.50 | $ 4,944,101.50 | $§ 4,800,038.00 | 144,063.50| S - [Check #11023 in binder
’ ) Environmental inspection & compliance, stormwater, y o
Anelllsenice Group scientist/documentation services ¥ 13 Feb 2012 Ative 100% § 1904000 | § 76513073 | s 74s00073 |F  120%000| S “ |regte 05T in bineiee
Osiris Enterprises LLC Janitorial Services v 12-Jan-2012 Active 100% S 10,829.00 | § 31814450 | S 307,31550| § 10,828.00) $ - |Check #11112 in binder
Savage Logistics, LLC Freight v 28-Mar-2013 Active 95% 5 9,936.00 | $ 800,517.00| $ 790,581.00| $ 9,936.00| S - |Check #11039 in binder
Steelkorr Furnish and install all structural steel S 31-Oct-2013 Active 100% $ 1,285,937.40 | 5 5,609,449.86 | § 4,323,512.46 | § 1,285,937.40] $ - |Check #'s 11043, 11248 in binder
Yonemitsu Geological Services (Added on #46) Soil conditioning mapping at access shaft Need 4-Dec-2014 0% S 3,764.20 | S 12,500.96 S 12,500.96 | 5 (8,736.76)| Check #'s 10299, 10986, 11198 in binder
VENDORS
Excel Supply Company Safety Supplies, Janitorial supplies, jackets & hats R NA Active 100% 5 1,702.97 | § 62,164.19 | $ 60,461.22 | 5 1,702.97| § - |Check #'s 11052, 11105 in binder
Highway Specialties LLC 5:1“;:'"ng“ Signnge: Framabocme Rehes s R A Active i ; vimis| @ GmaE]d S| 1,354.69 | $ {0.00)| Check #'s 11214, 11164, 11016 in binder
Mobile Electrical Distributors (Added on #45) Electrical Supply Need 25-Nov-2014 Active 100% S 108.94 | S 157,391.55 | § 157,282.61 | 5 108.94 | S {0.00) |Check #'s 11148, 10992 in binder
Quality Discount Supplies & Services (John W, Quarles) Office Supplies R NA Active 94% s 475.55 | § 5,966.35 | & 5,490.80 | $ 47555| § - |Check #11131 in binder
ST Fabrication/ Jabez Fabrication & Supply M&R NA 100% S 82,358.00| S 2,477,088.24 | § 2,394,730.24 | § 82,358.00( $ - [Check #11066 in binder
United Reprographics (Added on #47) Business cards & printing services Need 12-Jan-2015 Active 100% $ 9190 | $ 5,608.09 | § 5,606.19 | $ 91.90] $ (0.00) | Check #'s 11076, 11146 in binder
n .

HNTB (Non-DBE sub)

Integrated Design Engineers, LLC {LT to HNTB) Structural & Civil Engineering vV 6-Jan-2012 Active 100% S 17,346.06 | 5 1,037,887.89 | S 1,020,541.83 | $ 17,346.06| & (0.00) | Check #368680 in binder

Saez Consulting Engineers Inc. (LT to HNTB) Utility Engineering Services & Structural Engineering v 1-May-2011 Active 100% S 4,687.50 | § 404,934.13 | $ 400,246.63 s 268750 - | check #368825 in binder

Wakerobin (LT to HNTB) Document Control General Mngt. Consulting Sves. \' 26-Sep-2011 1/14/2013 100% S 2,888.00 | $ 106,230.90 | § 103,34290 | S 2,888.00| S - |Check #369746 in binder
JH KELLY (Non-DBE sub)

Scheduling and Information Services (LT to JH Kelly) Project Controls and Scheduling 1 8-Apr-2013 12/29/2015 100% $14,527.40 | § 351,338.03 [ $ 336,81063 [ $ 14,527.40] S {0.00) | Wire Receipt in binder
JH KELLY - DESERT MECHANICAL (Non-DBE sub)

Wayron (LT to Desert Mechanical, 3rd tier under JH Kelly) Fabricating Tunnel Ventilation Stacks M 13-Feb-2013 12/1/2014 100% 5 110,837.42 | § 572,90630 [ $  462,068.88 | 5 110,837.42] § - |Check #380107 in binder
JH KELLY - DESERT MECHANICAL - SHINN MECHANICAL (Non-DBE sub)

JP Francis & Associates (LT to Shinn, 4th tier under JH Kelly) Mechanical #1488 5 1-May-2013 4/1/2015 100% 5 53,710.27 | 5 47747398 | §  423,763.71 | $ 53,710.27| $ - |Check #42188 in binder

JP Francis & Associates (LT to Shinn, 4th tier under JH Kelly) Mechanical #1533 S 1-Aug-2013 4/1/2015 100% 5 46,830.80 | $ 1,727,223.56 | 5 1,680,392.76 | § 46,830.80| S - [Check #42241 in binder
JH KELLY - FISK ELECTRIC (Non-DBE sub)

Mobile Electrical Distributors Inc. (LT to FISK, 3rd tier under JH Kelly) Electrical Supply #0444A R 20-Apr-2013 100% S 728,102.34 | $ 5,661,11043 | § 4,933,008.44 | S 728,101.99| S 0.35 |Check #43131 in binder

Maobile Electrical Distributors Inc. (LT to FISK, 3rd tier under JH Kelly) Electrical Supply #0572A R 10-Jul-2013 100% S 156,992.77 | $ 4,302,180.75 | § 4,145,18798 | S 156,992.77 | $ = Check #'s 41539, 42728, 41940,42289, 43042 in binder
Northwest Asphalt (Non-DBE sub)

OMA (LT to Northwest Asphalt) (Added on #39) Trucking Need 26-Feb-2014 100% S 55,324.43 | S 54,374.43 | § 950.00 | (850.00)|Check #30771 in binder
SOLDATA - KPG (Non-DBE sub)

Saez Consulting Engineers Inc. (LT to KPG, 3rd tier under SolData) Settlement Monitoring v 1-Apr-2012 Active 100% 5 715,833.07 | & 646,073.93 | S 69,759.14 | S {69,759.14) | Check #4127 in binder
SOLDATA - Holocene Drilling (Non-DBE sub) {Added on #51)

Yonemitsu Geological (LT to Holocene, 3rd tier under SolData) Geological Engineering & Boring Logs Need 8-Apr-2015 #DIV/0! S 6,736.52 | § 6,736.52 S 6,736.52| $ - |Check #22875 in binder
US Electric (Non-DBE sub) {Added on #50)

Sundancer Electric (LT to US Electric) (Added on #50) Electrical Support for Tunneling Operations Need 14-Apr-2015 100% 5 158,027.77 | S 315,186.21 | $  157,158.44 | & 158,027.77] $ - |Check #'s 103031, 103033, 103036, 103040 in binder

s 3,124,540.33 | § 87,847,487.44 | $ B4,618,841.56 | 5 3,228,645.88 {5181.84)




ATTACHMENT # 5
DBE AMOUNT (AS AMENDED) VALIDATION

% of work
REMARKS
completed #53 Total #53-#52 DBE x:%)
Subcontract Start | Subcontract #53 #53 Payments this #53 Total #53 DBE Amount | #52 DBE Amount Amount (as Pymt to Date
Name of DBE Subcontractor  * (LT = lower tler) Description of Work Performed Date End Date Commitment Invoiced to Date Report (July) Payments to Date (as ded) {as A ded) A ded) <=#53 DBE Amt
FIRST TIER
Catherine Bassetti Progress photography v 5-Mar-12 Active 0% § 93,580.86 S 93,580.86 | ¢ 3,00000 | § 91,180.86 | 5 90,589.36| S 87,589.36| § 3,000.00 Yes
DHD Trucking Street Sweeping S 10-Jap-12 Active 0% s 1,218,533.90 | § 1,218,533.90 | S 18,540.00 | 5 1,211,507.50 | § 1,211,507.50 | § 1,192,§W.SD S 18,540.00 Yes
EPC Consultants, Inc. Tunnel Quality Assurance v 8-Jul-2013 Active 0% S 1,411,828.00| § 1,411,828.00 | $ 114,724.00 | § 1,411,828.00 | § 1,376,688.00 | S 1,261,964.00| S 114,724.00 Yes
Exeltech Consulting Inc PreConstruction Condition Survey Vv 4-Aug-2011 Active 0% S 421,752.65 | § 421,752.65 | S 34,895.94 | § 419,414.71 | & 419,414.71 | § 384,518.77 | § 34,8585.94 Yes
Global GeoLhysfcs Vibration Monitoring v 21-May-2012 Active 0% S 743,766.56 | & 743,766.56 | S 76,576.35 | 5 735,782.51 | § 735,782.51 | $ 659,206.16 | 5 76,576.35 Yes
Greylock Consulting LLC Environmental Consulting Services 3 1-Oct-2011 Active 0% g 277,32257 | § 27732257 | § 929.40 | § 276,323.74 | § 150,245.89 | S 149,492.49 | 5 753.40 Yes
MindSeekers, LLC Temporary Staffing vV 27-Feb-2013 Active 0% s 365,110.01 | $ 365,110.01 | 12,785.64 | § 360,114.01 | 5 360,114.01 | § 347,32837 | 5 12,785.64 Yes
Oatridge Security Group Inc Security Guard Services A 10-Oct-2011 Active 0% 3 5,102,281.75 | § 5,102,281.75 | § 144,063.50 | § 4,944,101.50 | § 4,930,607.50 | 5 4,786,544.00 | § 144,063.50 Yes
Oneill Service Group Environmental inspection & compliance, stormwater, v Active s iee 66 i
scientist/documentation services 13-Feb-2012 0% S 765,130.73 | § 765,130.73 | § 19,040.00 | § 765,130.73 | § 638,913.90 | § 619,873.90 4
Osiris Enterprises LLC Janitorial Services N 12-Jan-2012 Active 0% § 328,973.50 | 328,973.50 | § 10,825.00 | $ 318,144.50 | & 173,343.96 | § 172,260.96 | $ 1,083.00 Yes
Rose Super Clean and Park Management (LT to Osiris) Jlanitorial Services v 6-Apr-2012 Active 100% 5 139,927.54 | § 135,054.54 | § 4,873.00
Savage Logistics, LLC Freight v 28-Mar-2013 Active 0% S 833,637.00 | § 833,637.00 | § 9,936.00 | $ 800,517.00 | $ 800,517.00 | § 790,581.00 | $ 9,936.00 Yes
lkorr Furnish and install all structural steel S 31-Oct-2013 Active 0% S 7,911,992.77 | § 5,904,210.37 | § 1,285,937.40 | § 5,609,449.86 | § 5,044,947.64 | § 3,759,010.24 | & 1,285,937.40 Yes
Yonemitsu Geological Services {Added on #46) Soil conditioning mapping at access shaft Need 4-Dec-2014 0% S 12,500.96 | & 12,500.96 | $ 3,764.20 | § 12,500.96 | § 11,730.96 S 11,730.96 Yes
Teknograf (LT to Yonemitsu Geological) {Added on #50) Drafting Services Need 28-Apr-2015 5 770.00 s 770.00
VENDORS
Excel SuEElv Company Safety Supplies, Janitorial supplies, jackets & hats R NA Active 0% 5 62,164.19 | § 62,164.19 | & 1,702.97 | § 62,164.19 | $ 37,108.08 | 5 36,086.29 | & 1,021.79 Yes
. . Construction Signage, Traffic Drums, lights, safety, .
Highyay SpeciaitiasiiC TMAS g NA Actlve 0% $  259,025.63 | $ 252,025.63 | § 135069 |5 2730025 |3 1saaveas |5 as3seses |’ e Yes
Maobile Electrical Distributors (Added on #45) Electrical Supply Need 25-Nov-2014 Active 100% S 157,391.55 | § 157,391.55 | § 108.94 | § 157,391.55 | 5 94,434.93 | § 94,369.57 | § 65.36 Yes
Quality Discount Supplies & Services (John W. Quarles) Office Supplies R NA Active 0% $ 5,966.35 | 5 5,966.35 | § 47555 | § 5,966.35 | § 3,579.81 | $ 3,294.48 | § 285.33 Yes
ST Fabrication/ Jabez Fabrication & Supply M &R NA 0% S 2,478,644.24 | § 2,478,644.24 | S 82,358.00| § 2,477,088.24 | § 1,979,630.28 | § 1,930,21548 | § 49,414.80 Yes
United Reprographics (Added on #47) Business cards & printing services ° Need 12-Jan-2015 Active 100% S 5,698.09 | $ 5,698.09 | S 91.90 | 5,698.09 | & 5,698.09 | $ 5,606.19 | 5 91.90 Yes
OWER TIER
HNTB (Non-DBE sub)
i Design Engineers, LLC (LT to HNTB] Structural & Civil Engineering v 6-lan-2012 Active 0% 5 1,053,181.53 | § 1,053,181.53 | § 17,346.06 | § 1,037,887.89 1,037,887.89 | § 1,020,541.83 | $ 17,346.06 Yes
Saez Consulting Engineers Inc. (LT to HNTB) Utility Engineering Services & Structural Engineering v 1May-2011 Active o8 $ 407,581.36 | 3 4075036 | 3 4,S3TA0 3 304,933 3 40147163 | § 20678423 4,687.50 Yes
Wakerobin (LT to HNTB) Document Control General Mngt. Consulting Sves. Vv 26-Sep-2011 1/14/2013 100% S 108,940.00 | $ 108,940.00 | 5 2,888.00 | S 106,230.90 | § 106,230.90 | § 103,342.90 | $ 2,888.00 Yes
JH KELLY (Non-DBE sub)
Scheduling and Infi ion Services (LT to JH Kelly) Praject Controls and Scheduling v 8-Apr-2013 12/29/2015 0% S 550,000.00 | § 401,069.50 $14,527.40 | § 351,338.03 | § 286,463.03 | § 274,435.63 | $ 12,027.40 Yes
JH KELLY - DESERT MECHANICAL (Non-DBE suhp
Wayron (LT to Desert Mechanical, 3rd tier under JH Kelly) Fabricating Tunnel Ventilation Stacks M 13-Feb-2013 12/1/2014 0% S 760,949.98 | § 749,934.92 | § 110,837.42 | § 572,906.30 | 572,906.30 | § 462,068.88 | § 110,837.42 Yes
JH KELLY - DESERT MECHANICAL - SHINN MECHANICAL (Non-DBE sub)
JP Francis & Associates (LT to Shinn, 4th tier under JH Kelly) Mechanical #1488 S 1-May-2013 4/1/2015 0% S 628,754.60 | § 502,604.20 | S 53,710.27 | § 477,473.98 | 477,473.98 | § 423,763.71 | § 53,710.27 Yes
JP Francis & Associates (LT to Shinn, 4th tier under JH Kelly) Mechanical #1533 5 1-Aug-2013 4/1/2015 0% S 4,235,528.11 | § 1,863,827.88 | § 46,830.80 | § 1,727,223.56 | § 1,727,223.56 | § 1,680,392.76 | $ 46,830.80 Yes
JH KELLY - FISK ELECTRIC (Non-DBE sub)
Mabile Electrical Distributors Inc. (LT to FISK, 3rd tier under JH Kelly) Electrical Supply #0444A R 20-Apr-2013 0% S 5,688,963.90 | § 5,661,11043 | § 728,102.34 | 5 5,661,11043 | 3,396,666.26 | 5 2,959,805.06 | $ 436,861.19 Yes
Mobile Electrical Distributors Inc. (LT to FISK, 3rd tier under JH Kelly) Electrical Supply #0572A R 10-Jul-2013 0% S 5,055,670.34 | § 4,302,180.75 | § 156,992.77 | § 4,302,180.75 | $ 2,581,308.45 | $ 2,487,112.79 | § 94,195.66 Yes
SOLDATA - KPG (Non-DBE sub)
Saez Consulting Engineers Inc. (LT to KPG, 3rd tier under SolData) Settlement Monitoring v 1-Apr-2012 Active 0% S 1,093,130.55 | § 767,488.92 5 715,833.07 | § 715,833.07 | 646,073.93 | § 69,759.14 Yes
SOLDATA - Holocene Drilling (Non-DBE sub) (Added on #51)
Yonemitsu Geological {LT to Holocene, 3rd tier under SolData) Geological Engineering & Boring Logs Need 8-Apr-2015 S 32,849.54 | S 32,849.54 | § 6,736.52 | § 6,736.52 | § 6,736.52 S 6,736.52 Yes
US Electric (Non-DBE sub) (Added on #50}
Sundancer Electric (LT to US Electric) {Added on #50} Electrical Support for Tunneling Operations Need 14-Apr-2015 s 394,805.86 | 5 394,805.86 | S 158,027.77 | § 315,186.21 | § 315,186.21 | § 157,158.44 | § 158,027.77 Yes
$ 100,302,136.64 | 89,305,915.07 | $ 3,124,540.33 | § B87,847,487.44 | $ 67,972,919.28 | § 65,168,610.36 | § 2,804,308.92




ATTTACHMENT #6

: Status of DBE Subcontracis

SR 99 |Bored Tunnel Aliernative DB
STP Fed Employer 1.D. #27-3509698
DCO A < O R O
a a E Da
Pub 0 = acCo 5 = St 2 0 ag no
-’ O O D O 0O d ) O D . 0 D O
= e/ Profe Da = 0 eld
O pigiea
a a ) 0 O atlo
R pplier/De avallable
S 603260116 |1 Alliance Geomatics 5/14/2014 N/A - Firm is still active Active N/A - Firm is still active Malcolm Contract #2
V 602288380 |3D Infusion 4/23/2012 6/11/2012 6/8/2012 1/14/2013 HNTB
V 601202429 |AAR Testing Laboratories Inc. 12/1/2012 2/1/2013 3/1/2013 None STP
vV 601202429 |AAR Testing Laboratories Inc. 4/1/2012 10/31/2012 11/1/2012 None FD Thomas
\ 601202429 |AAR Testing Laboratories Inc. 10/25/2011 2/28/2013 2/28/2013 None Otto Rosneau & Assoc.
[ 601443349 |Adept Mechanical 9/1/2012 1/30/2013 NA None ST Fabrication
S 601997791 |Advanced Underground Utilities 10/15/2014 N/A - Firm is still active Active N/A - Firm is still active STP
S 600089108 |Amaya Electric (CCIS-see Marles Corp) 8/2/2013 10/8/2013 2/3/2014 3/14/2014 STP Accounting received final rel 2/3/14
S 602178781 |BC Traffic 5/15/2014 N/A - Firm is still active Active N/A - Firm is still active Malcolm Contract #2
S 601554695 |Bear Wood Windows N/A N/A N/A STP Work won't start until 2015
vV 601314208 |Berona Engineers Inc 4/5/2012 11/28/2012 11/16/2012 1/14/2013 HNTB
s 602978139 |BEST CCLS Inc 110/2012 12/31/2012 10/9/2013 10/16/2013 STP e L Final EEOdocumants
S 602978139 |BEST CCLS Inc 3/26/2012 8/30/2013 2/15/2015 Malcolm Contract #1 - Closed
R 601361936 |Birch Equipment Rental and Sales 2/1/2013 N/A - Firm is still active Active N/A - Firm is still active STP
Vv 601512071 |Bolima Drafting & Design Inc 8/18/2011 N/A - Firm is still active Active 1/14/2013 HNTB
S 602408510 |C & E Transport 10/1/2013 N/A - Firm is still active Active N/A - Firm is still active OMA
S 602408510 |C & E Transport 4/25/2013 N/A - Firm is still active Active N/A - Firm is still active STP
) 602919268 |C2PM, Inc. 9/1/2011 N/I N/ None STP No Retention Held
R 600237496 |Cascade Concrete Products 9/1/2013 N/A - Firm is still active 5/7/2015 None FD Thomas
\' - 602365682 |Casseday Consulting Inc. 7/29/2011 12/30/2011 12/30/2011 1/14/2013 HNTB
vV 601663491 |Catherine Bassetti 3/5/2012 N/A - Firm is still active Active None STP
V 602542891 |Chudgar Engineering Company 9/20/2011 N/A - Firm is still active Active 1/14/2013 HNTB
vV 602384747 |Civil Tech Engineering Inc 7/31/2012 N/A - Firm is still active Active None STP
) 602384747 |Civil Tech Engineering Inc 9/1/2011 8/14/2013 8/14/2013 None FCCC
v 602399218 |Convergent Pacific LLC 10/28/2011 9/27/2013 9/24/2013 1/14/2013 HNTB
v 601518940 |D K A Architecture 8/5/2011 9/6/2012 9/6/2012 1/14/2013 HNTB
S 602953513 |DBE Electric, Inc. 2/27/2012 N/A - Firm is still active Active N/A - Firm is still active STP
S 602953513 |DBE Electric, Inc. 11/28/2011 4/25/2012 9/12/2012 10/12/2012 FCCC
S 602677969 |DHD Trucking LLG 2M1/2012 N/A - Firm is still active Active None STP
S 602258601 |Duncan Asphalt 5M13/2014 5M15/2014 STP Retainage has not been released
vV 602739282 |Earth Mechanics, Inc. 5M1/2011 4/6/2012 4/2/2012 1/14/2013 HNTB
S 601441115 |Emerald City Weatherproofers 11/18/2012 1/3/2013 NA None ST Fabrication
vV 602576083 |EMT LLC (environmental training) 1/3/2012 N/A - Firm is still active Active N/A - Firm is still active STP
) 602067564 |EPC Consultants Inc 7/3/2013 N/A - Firm is still active Active N/A - Firm is still active STP
R 601781913 |Excel Supply Co 1/13/2015 N/A - Firm is still active Active None STP Jackets & hates
R 601781913 |Excel Supply Co 5/10/2011 N/A - Firm is still active Active N/A - Firm is still active STP saftey supplies
\'s 601266522 |Exeltech Consulting, Inc 8/4/2011 N/A - Firm is still active Active N/A - Firm is still active STP
S 578021472 |Fryer-Knowles Inc 11/22/2013 N/A - Firm is still active Active N/A - Firm is still active STP Flooring in operation buildings. Work start 9/2014
S 601404405 |Garner Construction Inc 9/8/2014 2/2/2015 2/15/2015 None STP
S 601363240 |Gibson Door & Millwork 10/15/2012 1/25/2013 NA None ST Fabrication
S 603081735 |Global Concrete Cutting Inc 6/19/2012 8/18/2012 11/7/2013 see notes Leajak pending resolution of litigation
S 603081735 |Global Concrete Cutting Inc 9/30/2013 N/A - Firm is still active Active N/A - Firm is still active STP
V 602504657 |Global Geophysics 5/21/2012 N/A - Firm is still active Active N/A - Firm is still active STP
v 602504657 |Global Geophysics 51/2011 6/21/2011 NA None Hart Growser Inc praist. Crowsersiati. tnat Aldkal SEophyskis s professional senvice grovider
and do not provide certified payrolls
S 602748267 |Grady Excavating Inc. 11/29/2011 6/30/2013 7/8/2013 7/12/2013 FCCC
S 602748267 |Grady Excavating Inc. 3/1/2012 9/18/2013 9/24/2013 9/30/2013 STP
vV 602560706 |Greylock Consulting LLC 10/1/2011 N/A - Firm is still active Active N/A - Firm is still active STP
R 602556355 |Highway Specialities 8/26/2011 N/A - Firm is still active Active N/A - Firm is still active STP
vV 602461020 |Integrated Design Engineering 1/6/2012 N/A - Firm is still active Active 1/14/2013 HNTB
S 601322160 |J. Harper Contractors Inc. 11/7/2011 3/30/2012 6/1/2012 6/26/2012 STP
v 601587500 |J. Keiser & Associates 4/30/2014 N/A - Firm is still active Active N/A - Firm is still active STP
S 602101301 |JMR Trucking Inc 4/9/2014 4/14/2015 Active None OMA (3rd tier to NCM Group)
S 602101301 |JMR Trucking Inc 10/1/2012 N/A - Firm is still active Active N/A - Firm is still active OMA
5 601919250 |JP Francis & Assoc 7/17/2013 4/9/2014 Active N/A - Firm is still active STP
3 601919250 [JP Francis & Assoc - 1488 3/4/2013 N/A - Firm is still active Active N/A - Firm is still active Shinn Mechanical
S 601919250 [JP Francis & Assoc - 1533 9/5/2013 N/A - Firm is still active Active N/A - Firm is still active Shinn Mechanical
Page 1 8/18/2015 1:17 PM
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S 601919250 [JP Francis & Assoc (plumbing) 4/10/2013 N/A - Firm is still active NA Nane BASF 2/28/15 - pending firm's response
\Y% 601426427 |KBA 12/5/2012 N/A - Firm is still active Active None STP
S 602460885 |Kiawa Trucking 6/29/2012 7/4/2012 9/26/2013 see notes Leajak pending resolution of litigation
S 601573914 |Leajak Concrete Construction Inc 71/2012 9/22/2012 10/10/2013 see notes Lorache CAD/IT Services pending resolution of litigation
S 601573914 |Leajak Concrete Construction Inc 6/23/2012 10/29/2012 STP *Pending sub docs
S 602568958 |Lorache CAD-IT Services LLC 6/18/2012 STP *Pending sub docs
S 602210303 |Magnum Crane LLC 12/17/2012 N/A - Firm is still active Active /A - Firm is still active STP
S 602671980 [Mak's Trucking LLC 11/14/2012 /A - Firm is still active Active /A - Firm is still active OMA
S 600412278 [Marine Vacuum Service Inc (Mar-Vac) 7/20/2012 /A - Firm is still active Active /A - Firm is still active STP
S 600412278 |Marine Vacuum Service Inc (Mar-Vac) 4/10/2012 7/20/2012 2/15/2015 Malcolm Contract #1 - Closed
S 600412278 |Marine Vacuum Service Inc (Mar-Vac) 1/7/2014 N/A - Firm is still active Active N/A - Firm is still active NCM Group
S Giioaoa7g |Manine Yacoum Service:InciMar-vack - Tank 10/24/2012 N/A - Firm is still active ; N/A - Firm is still active STP
Removal Active
S - 601649423 |Marshbank Const. 8/1/2012 N/A - Firm is still active Active N/A - Firm is still active STP
vV 603001744 |Meeds Environmental N/A - Firm is still active Active N/A - Firm is still active STP
V 602037833 |Mindseekers 2/27/2013 N/A - Firm is still active Active None STP
R 578062075 |Mobile Electric Distributors Inc. VECA
R 578062075 |Mobile Electric Distributors Inc. 11/25/2014 N/A - Firm is still active Active N/A - Firm is still active STP
R 578062075 |Mobile Electric Distributors Inc. - 0185 4/1/2012 N/A - Firm is still active 4/1/2012 None Fisk
R 578062075 [Mobile Electric Distributors Inc. - 0444 4/1/2013 N/A - Firm is still active Active N/A - Firm is still active Fisk
R 578062075 [Mobile Electric Distributors Inc. - 0572 6/1/2013 N/A - Firm is still active Active N/A - Firm is still active Fisk
R 578062075 [Mobile Electric Distributors Inc. - 0632 4/1/2013 N/A - Firm is still active 4/1/2013 None Fisk
R 578062075 [Mobile Electric Distributors Inc. - 0673 5/1/2013 N/A - Firm is still active 5/1/2013 None Fisk
R 578062075 |Mobile Electric Distributors Inc. - 0680 5/1/2013 N/A - Firm is still active 5/1/2013 None Fisk
R 578062075 [Mobile Electric Distributers Inc. - 0720 6/1/2013 N/A - Firm is still active 6/1/2013 None. Fisk
R 578062075 |Mobile Electric Distributors Inc. - 118390 9/15/2014 N/A - Firm is still active Active N/A - Firm is still active Fisk
R 578062075 |Mobile Electric Distributors Inc. - 29250 10/1/2013 N/A - Firm is still active 10/1/2013 None Fisk
R 578062075 |Mobile Electric Distributors Inc. - 31840 11/1/2013 NJA - Firm is stil active 12/11/2013 Norie Fisk Coskpaymahtieasiie sl fe il d=g o |- Wies sredliolo Bayiefulss s
and was reimbursed under PO 444 Inv. #184
R 578062075 |Mobile Electric Distributors Inc. - 32814 6/14/2014 N/A - Firm is still active Active N/A - Firm is still active Fisk
R 578062075 |Mobile Electric Distributors Inc. - 45436 11/2014 N/A - Firm is still active 1/1/2014 None Fisk
R 578062075 |Mobile Electric Distributors Inc. - 7747 8/6/2013 N/A - Firm is still active 12/24/2013 None Fisk
R 578062075 |Mobile Electrical Distributors 10/20/2014 1/22/2014 5/6/2015 None US Electric USE 1st Contract
S 602120171 |Neppel Electric 9/1/2014 N/A - Firm is still active Active N/A - Firm is still active STP
S 602120171 [Neppel Electric 3/15/2014 N/A - Firm is still active Active N/A - Firm is still active Sice
S 602120171 [Neppel Electric 5/1/2015 N/A - Firm is still active Active N/A - Firm is still active Sice
V 603140359 |Nolan Morrison Consulting 9/19/2011 N/I IN/I Nane STP ‘No Retention Held
S 601881866 |Novito Construction Inc 4/1/2012 10/16/2013 12/23/2013 None Hart Crowser Inc
vV 601643525 |NVL Labs 11/10/2011 N/A - Firm is still active Active None AMEC Firm was decertified 4/25/14
) 602316638 |Oatridge Security Group 10/10/2011 N/A - Firm is still active Active N/A - Firm is still active STP
8/2014 - KPG will likely close out OMA’s contract in the next month or two as
it doesn't look like they will need them for any more installations. This will be
S 601872128 |OMA Construction 7/29/2013 11/15/2013 9/1/2014 9/10/2014 KPG Inc confirmed with Phil Smith. 50% of retainage will be released when KPG
receives retainage from Soldata at end of tunneling and the other 50% as per
the prime agreement.
S 601872128 |OMA Construction 3/1/2016 N/A - Firm is still active Active N/A - Firm is still active NW Asphalt
S 601872128 |OMA Construction - Drainage (#1130) 10/1/2012 N/A - Firm is still active Active None Desert Plumbing & Heating Co Inc
S 601872128 |OMA Construction - Rubble 21/2014 N/A - Firm is still active Active N/A - Firm is still active NCM Group
S 601872128 |OMA Construction - Trucking North Portal 10/1/2012 N/A - Firm is still active Active None STP
S 601872128 |OMA Construction - Trucking_South Portal 10/1/2012 N/A - Firm is still active Active None STP
S 601872128 |OMA Construction - Utility Deposition 2/1/2013 N/A - Firm is still active Active None STP
V 602896811 |O'Neill Environmental Services LLC 5/11/2015 N/A - Firm is still active Active N/A - Firm is still active HNTB
vV 602896811 |O'Neill Environmental Services LLC 2/13/2012 N/A - Firm is still active Active N/A - Firm is still active STP
Vv 601378055 [On-Site Environmental Inc 12/14/2011 N/A - Firm is still active Active N/A - Firm is still active Greylock
vV 802446858 [Osborn Consulting Incorporated 5/1/2011 11/1/2012 11/1/2012 1/14/2013 HNTB
vV 602446858 |Osborn Pacific Group 3/5/2012 8/6/2012 8/6/2012 1/14/2013 HNTB
vV 602884742 |Osiris Enterprises LLC 1/12/2012 N/A - Firm is still active Active N/A - Firm is still active STP
Vv 602326408 |Pacific Geo Engineering (PGE) 4/1/2013 Active Active NA - Firm is still active Professional Services Industry (PSI)
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) 602326408 |Pacific Geo Engineering (PGE) 1/4/2013 N/A - Firm is still active Active N/A - Firm is still active Mayes Testing
S 602492304 |Ponglia Trucking Inc 4/9/2014 4/14/2015 Active None OMA (3rd tier to NCM Group)
S 602492304 |Ponglia Trucking Inc 11/15/2012 N/A - Firm is still active Active N/A - Firm is still active OMA
S 603140884 |Pro USALLC 7/23/2012 10/5/2012 10/18/2012 None Grady
S 603140884 |Pro USALLC 11/23/2013 N/A - Firm is still active Active N/A - Firm is still active HOS
S 603140884 |Pro USALLC 519/2014 8/30/2014 7/1/2014 None Marshbank
S 603140884 [Pro USA LLC 114/2014 3/1/2014 3/11/2014 5/23/2014 NW Asphalt
vV 600428960 |PRR Inc. 2/2212011 N/A - Firm is still active Active None STP
S 602643779 |Puget Sound Utilities 7/1/2013 8/18/2013 2/3/2014 None OMA Decertified 4/1/14
R 600410718 |Quality Discount Supplies & Services 10/19/2011 N/A - Firm is still active Active N/A - Firm is still active STP
S 6018998311 |Quality Woodworking 6/2/2015 Work has not started Work has not started Work has not started STP
S 600481702 |Rebar International 4/10/2012 2/21/2013 4/16/2013 3/15/2013 FCCC
S 600481702 |Rebar Internaticnal 8/22/2013 10/5/2013 10/13/2013 None Harris Rebar
v 602843104 |Rose Super Clean & Park Management 4/6/2012 N/A - Firm is still active Active N/A - Firm is still active Osiris
V 602628354 |SAEZ Consulting 5/1/2011 N/A - Firm is still active Active 1/14/13 & 3/12/14 HNTB
v 602628354 [SAEZ Consulting 4/30/2012 N/A - Firm is still active Active N/A - Firm is still active KPG Inc
vV 602628354 [SAEZ Consulting 8/31/2012 N/A - Firm is still active Active N/A - Firm is still active STP
S 602682121 |Savage Logistics LLC 6/17/2013 N/A - Firm is still active Active N/A - Firm is still active KTI
S 602682121 |Savage Logistics LLC 2/15/2013 N/A - Firm is still active Active None STP
S 602682121 |Savage Logistics LLC - PO #1279 11/20/2013 N/A - Firm is still active Active N/A - Firm is still active Lining Precast LLC (FPS Encan)
S 602682121 |Savage Logistics LLC - PO #1335 12/5/2013 N/A - Firm is still active 1/31/2014 N/A - Firm is still active Lining Precast LLG (FPS Encan)
S 602682121 [Savage Logistics LLC - PO #778 6/25/2013 N/A - Firm is still active 9/7/2013 N/A - Firm is still active Lining Precast LLC (FPS Encon)
S 602682121 |Savage Logistics LLC - PO #797 7/23/2013 N/A - Firm is still active Active N/A - Firm is still active Lining Precast LLC (FPS Encon)
S 602682121 |Savage Logistics LLC - PO #804 6/7/2013 N/A - Firm is still active 7/27/2013 N/A - Firm is still active Lining Precast LLC (FPS Encon)
V 602378706 |Scheduling and Information Services Inc 4/8/2013 N/A - Firm is still active Active N/A - Firm is still active JH Kelley
vV 602450813 |Schemata Workshop 9/8/2014 N/A - Firm is still active Active Active HNTB Firm is active again per HNTB email 10/11/14
V 602450813 |Schemata Workshop 4/16/2012 7/9/2013 11/29/2012 1/14/2013 HNTB
S 601735583 |Sea-Tac Sweeping Service 11/29/2011 3/15/2012 None STP pending affidvaidt
S 602651177 |SSB Trucking & Construction 3/6/2013 N/A - Firm is still active Active N/A - Firm is still active OMA
S 602216144 |ST Fabrication - Crane Maint. 6/5/2012 2/28/2014 2/28/2014 9/5/2014 STP
R/M 602216144 |[ST Fabrication - Purchase Orders 6/19/2012 N/A - Firm is still active Active N/A - Firm is still active STP
M 602216144 |ST Fabrication - Reefer Racks 5/30/2012 2/28/2014 2/28/2014 9/5/2014 STP $10K held until documents are reviewed and corrected
S 603064328 |Steelkorr 4/1/2014 N/A - Firm is still active Active N/A - Firm is still active STP
S 603190024 |Sundancer Electric 4/13/2015 N/A - Firm is still active Active N/A - Firm is still active US Electric USE 2nd Contract
S 454778504 |Sundancer Electric 5/13/2014 7/15/2014 NA None Marshbank
S 454778504 [Sundancer Electric 2/6/2013 N/A - Firm is still active Active None STP
S 454778504 |[Sundancer Electric 1/9/2014 N/A - Firm is still active Active N/A - Firm is sill active Sice
S 602785735 |Sunset Welding 7/5/2012 8/27/2012 1/15/2013 see notes Leajak pending resolution of litigation
S 602671547 |Tan Trucking 4/9/2014 4/14/2015 Active None OMA (3rd tier to NCM Group)
S 602671547 |Tan Trucking 11/28/2012 N/A - Firm is still active Active N/A - Firm is still active OMA
V 601191630 |Teknograf N/A - Firm is still active Active N/A - Firm is still active Yonemitsu Geological Reguested Contract
R 601734719 |The Bag Lady Inc 11/11/2011 N/A - Firm is still active Active N/A - Firm is still active STP
S 603056508 |Transcon Company LLC 1/9/2012 12/31/2012 1/4/2013 3/15/2013 FCCC
S 603056507 |Transcon Company LLC 12/1/2011 N/A - Firm is still active 2/11/2013 None Fisk
S 603056508 |[Transcon Company LLC 5/9/2014 N/A - Firm is still active Active N/A - Firm is still active Malcolm Contract #2
S 603056507 |Transcon Company LLC 12/9/2013 N/A - Firm is still active Active None STP
S 602081190 |Trinity Development Corp (TLC) 10/15/2012 N/A - Firm is still active Active N/A - Firm is still active OMA
vV 601767647 |TripleNet Technologies Inc 1/9/2012 N/I N/| None STP No Retention Held
s 601443883 ﬁg‘tﬁ’n;ﬁf“'””a‘ sREng s Hes Ao 11/3/2014 N/A - Firm is still active Active N/A - Firm is still active STP
\ 601965843 |United Reprographics 1/12/2015 N/A - Firm is still active Active N/A - Firm is still active STP
vV 602621504 [Wakerobin LLC 9/26/2011 N/A - Firm is still active Active 1/14/2013 HNTB
S 601398735 |Washington State Trucking 8/12/2014 N/A - Firm is still active Active N/A - Firm is still active STP
M 602240125 |Wayron LLC 1/9/2012 N/A - Firm is still active Active N/A - Firm is still active STP
M 602240125 |Wayron LLC #116168 N/A - Firm is still active Active N/A - Firm is still active Desert Plumbing & Heating Co Inc
M 602240125 [Wayron LLC #12-09-1000-009 2/13/2013 N/A - Firm is still active Active N/A - Firm is still active Desert Plumbing & Heating Co Inc
-V 600279746 [West Coast Printing 4/5/2011 11/12/2014 9/9/2014 None STP Firm closed business 11/2014
V 601609012 [Yonemitsu Geological Services N/A - Firm is still active Active N/A - Firm is still active Holocene Drilling (3rd Tier SolData)
V 601609012 |Yonemitsu Geological Services 7/8/2011 9/12/2011 8/25/2011 1/14/2013 HNTB
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V 601609012 |Yonemitsu Geological Services 12/5/2014 N/A - Firm is still active Active N/A - Firm is still active STP
V 601609011 |Yonemitsu Geological Services 7/20/2012 N/A - Firm is still active Active N/A - Firm is still active Holocene Drilling
Chart Key:
Pending information
Added this month
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Attachment 7: SR 99 Tunnel Design Build Contract- DBE Certified Payroll Hours Verification, July 2015

DHD Trucking STP 1 0 Street Sweeper 136 0 136 136 0 136 0 Jul-15
P Francis Shinn 2/DM/JHK 4 1 Plumber 622 70 692 529 70 599 93 Jul-15 Calendar month
Mak's Dump Trucking OMA 1 0 Truck Driver (Owner Operator) 47.75 0 47.75 30.25 0 30.25 17.5 Jul-15 Calendar month
OMA - Job 1133 South Portal |STP 8 0 Truck Driver : 306.25 0 306.25 273.5 0 273.5 32.75 Jul-15 Calendar month
Ponglia Trucking OMA 1 0 Truck Driver (Owner Operator) 45 0 45 45 0 45 0 Jul-15
Savage Logistics STP 1 0 Truck Driver 160 0 160 184 0 184 -24 Jul-15 Calendar month
SteelKorr STP 17 7 Ironworker 2223 1010 3233 2254.5 934 3188.5 44.5 Jul-15 Calendar month
Sundancer Electric US Electric 4 1 Electrician 858.5 220 1078.5 858.5 220 1078.5 0 Jul-15
Tan Trucking OMA 1 0 Truck Driver (Owner Operator) 41.25 0 41.25 41.25 0 41.25 0 Jul-15
Trinity Development OMA 1 0 Truck Driver (Owner Operator) - 69 0 69 74.5 0 74.5 -5.5 Jul-15 Calendar month
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EXHIBIT C

(August 3, 2015)

Disadvantaged Business Enterprise Condition of Award Participation

The Disadvantaged Business Enterprise (DBE) requirements of 49 CFR Part 26 and
USDOT’s official interpretations (i.e., Questions & Answers) apply to this Contract.
Demonstrating compliance with these Specifications is a Condition of Award (COA) of
this Contract. Failure to comply with the requirements of this Specification may result in
your Bid being found to be nonresponsive resulting in rejection or other sanctions as
provided by Contract.

DBE Abbreviations and Definitions
Broker — A business firm that provides a bona fide service, such as
professional, technical, consultant or managerial services and assistance in
the procurement of essential personnel, facilities, equipment, materials, or
supplies required for the performance of the Contract; or, persons/companies
who arrange or expedite transactions.

Disadvantaged Business Enterprise (DBE) — A business firm certified by the
Washington State Office of Minority and Women'’s Business Enterprises, as
meeting the criteria outlined in 49 CFR 26 regarding DBE certification.

Commercially Useful Function (CUF)

49 CFR 26.55(c)(1) defines commercially useful function as: “A DBE performs
a commercially useful function when it is responsible for execution of the work
of the contract and is carrying out its responsibilities by actually performing,
managing, and supervising the work involved. To perform a commercially
useful function, the DBE must also be responsible, with respect to materials
and supplies used on the contract, for negotiating price, determining quality
and quantity, ordering the material, and installing (where applicable) and
paying for the material itself. To determine whether a DBE is performing a
commercially useful function, you must evaluate the amount of work
subcontracted, industry practices, whether the amount the firm is to be paid
under the contract is commensurate with the work it is actually performing and
the DBE credit claimed for its performance of the work, and other relevant
factors.”

DBE Commitment — The dollar amount the Contractor indicates they will be
subcontracting to be applied towards the DBE Condition of Award Goal as
shown on the DBE Utilization Certification Form, and in the Bid ltem break
down for each DBE Subcontractor. This DBE Commitment amount will be
incorporated into the Contract and shall be considered a Contract requirement.
Any changes to the DBE Commitment shall require Engineer’s approval.

DBE Condition of Award (COA) Goal — An assigned numerical percentage of
the Bid amount of the Contract. This is the minimum amount that the Bidder
must commit to by submission of the Utilization Certification Form and/or by
Good Faith Effort (GFE). The DBE COA Goal will also be applied to change
orders associated with this Contract.

DBE Directory of Certified Firms — A publication listing all Minority, Women,
and Disadvantaged Business Enterprises currently certified by the
Washington State Office of Minority and Women’s Business Enterprises
(OMWBE). The on-line Directory is available to contractors for their use in
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identifying and soliciting interest from DBE firms whose participation on a
contract may be counted toward achievement of the assigned DBE COA Goal.

Description of Work — Specific descriptions of work that the DBE is certified
to perform, as identified in the OMWBE Directory of Certified Firms, under the
DBE'’s profile page.

Good Faith Efforts — Efforts to achieve the DBE COA Goal or other
requirements of this part which, by their scope, intensity, and appropriateness
to the objective, can reasonably be expected to fulfill the program requirement.

Manufacturer (DBE) — A DBE firm that operates or maintains a factory or
establishment that produces on the premises the materials, supplies, articles,
or equipment required under the Contract. A DBE Manufacturer shall produce
finished goods or products from raw or unfinished material or purchase and
substantially alters goods and materials to make them suitable for construction
use before reselling them.

Regular Dealer (DBE) — A DBE firm that owns, operates, or maintains a store,
warehouse, or other establishment in which the materials or supplies required
for the performance of a Contract are bought, kept in stock, and regularly sold
to the public in the usual course of business. To be a Regular Dealer, the DBE
firm shall engage in, as its principal business and in its own name, the
purchase and sale of the products in question. A Regular Dealer in such items
as steel, cement, gravel, stone, and petroleum products need not keep such
products in stock if it owns or operates distribution equipment. Brokers and
packagers shall not be regarded as Regular Dealers within the meaning of this
definition.

DBE COA Goal
The Contracting Agency has established a COA Contract Goal in the amount of: ***
$BLES ***

DBE Eligibility/Selection of DBEs

A Directory of Certified Firms is available at the OMWBE web site. A description of
specific items of work that a DBE is certified to perform is shown in the directory on
the DBE’s profile page.

Crediting DBE Participation

Subcontractors proposed as COA must be certified prior to the due date for bids on
the Contract. All non-COA DBE Subcontractors shall be certified before the
subcontract on which it is participating is executed.

DBE participation cannot be counted toward the Contractor’s contract goal until the
amount being counted has actually been paid to the DBE.

The following are some examples of what may be counted as DBE patrticipation. In
all cases the DBE must be certified for the work being considered and must be
capable of performing a CUF during the execution of the Work.
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DBE Prime Contractor

A DBE Contractor may only take credit for that portion of the total dollar value
of the Contract equal to the distinct, clearly defined portion of the Work that the
DBE performs with its own forces.

DBE Subcontractor

Only that portion of the total dollar value of the subcontract equal to the
distinct, clearly defined portion of the Work that the DBE performs with its own
forces. Include the cost of supplies and materials obtained by the DBE for its
work on the contract, and equipment leased by the DBE.

The supplies, materials, and equipment purchased or leased from the
Contractor or its affiliate shall not be credited. Including any Contractor’'s
resources available to DBE subcontractors at no cost.

If a DBE subcontracts a portion of the Work of its contract to another firm, the
value of the subcontracted Work may be counted oward the DBE COA Goal
only if the DBE’s Lower-Tier Subcontractor is also a DBE. Work subcontracted
to a non-DBE does not count towards the DBE COA Goal.

Count expenditures toward DBE COA Goal only if the DBE is performing a
commercially useful function (CUF) on that contract.

DBE Subcontract and Lower Tier Subcontract Documents

There must be a subcontract agreement that complies with 49 CFR Part 26
and fully describes the distinct elements of Work committed to be performed
by the DBE. The subcontract agreement shall incorporate requirements of the
primary Contract. Subcontract agreements of all tiers, including lease
agreements shall be readily available at the project site for the Engineer
review.

DBE Broker/Packager

The value of fees or commissions charged by a DBE Broker or a DBE
behaving in a manner of a Broker for providing a bona fide service, such as
professional, technical, consultant, managerial services, or for providing bonds
or insurance will only be credited towards meeting the DBE COA Goal if the
firm is determined to be performing a CUF.

Force Account Work

When the Contractor elects to utilize force account Work to meet the DBE
COA Goal, as demonstrated by listing this force account Work on the DBE
Utilization Certification Form, for the purposes of meeting DBE COA Goal, only
50% of the Proposal amount shall be credited toward the Contractors
Commitment to meet the DBE COA Goal.

One hundred percent of the actual amounts paid to the DBE for the force
account Work shall be credited towards DBE COA Goal.

Trucking

The DBE trucking firm receives credit for the value of the transportation
services it provides on the Contract using trucks it owns or leases, licenses,
insures, and operates with drivers it employs.
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The Work that a DBE trucking firm performs with trucks it leases from other
certified DBE trucking firms qualify for 100% DBE credit.

Only the fees/commissions the DBE receives for arranging the transportation
services provided is credited when trucks are leased from non-DBE trucking
firm. The trucking Work subcontracted to any non-DBE trucking firm will not
receive credit for Work done on the project.

Truck registration and lease agreements shall be readily available at the
project site for the Engineer review.

DBE Manufacturer and DBE Regular Dealer

If materials or supplies are obtained from a DBE Manufacturer, 100 percent of
the cost of materials or supplies can count toward the DBE COA Goal. The
DBE Manufacturer shall be certified as such by OMWBE.

Sixty percent (60%) of the cost of materials or supplies purchased from a DBE
Regular Dealer may be credited toward meeting the DBE COA Goal. If the
role of the DBE Regular Dealer is determined to be that of a Broker, then the
DBE credit shall be limited to the fee or commission it receives for its services.
Regular Dealer status is granted on a Contract-by-Contract basis.

A firm wishing to be approved as a Regular Dealer must submit a request in
writing to WSDOT for approval, no later than ten working days prior to Bid
opening. The Approved Regular Dealers List is published on WSDOT’s Office
of Equal Opportunity (OEQO) web site.

Purchase of materials or supplies from a DBE which is neither a manufacturer
nor a regular dealer, (i.e. Broker) only the fees or commissions charged for
assistance in the procurement of the materials and supplies, or fees or
transportation changes for the delivery of materials or supplies required on a
job site, can count toward DBE COA Goal, provided the fees are not excessive
as compared with fees customarily allowed for similar services. The cost of
the materials and supplies themselves cannot be counted toward DBE COA
Goal.

Note: Requests to be listed as a Regular Dealer will only be processed if the
requesting firm is certified by the Office of Minority and Women'’s
Business Enterprises in a NAICS code that fall within the 42XXXX
NAICS Wholesale code section.

Disadvantaged Business Enterprise Utilization Certification FORM # 272-056
EF

To be eligible for award of the Contract, the Bidder shall properly complete and
submit a Disadvantaged Business Enterprise Utilization Certification with the
Bidder's sealed Bid Proposal, as specified in Section 1-02.9 Delivery of Proposal.
The Bidder’s Disadvantaged Business Enterprise Utilization Certification must
clearly demonstrate how the Bidder intends to meet the DBE COA Goal. A
Disadvantaged Business Enterprise Utilization Certification (WSDOT Form 272-056
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EF) is included in your Proposal package for this purpose as well as instructions on
how to properly fill out the form.

The Bidder is advised that the items listed below when listed in the Utilization
Certification must have their amounts reduced to the percentages shown and those
reduced amounts will be the amount applied towards meeting the DBE COA Goal.

. Force account at 50%
* Regular dealer at 60%

In the event of arithmetic errors in completing the Disadvantaged Business
Enterprise Utilization Certification the amount listed to be applied towards the DBE
COA Goal for each DBE shall govern and the DBE total amount shall be adjusted
accordingly.

Note: The Contracting Agency shall consider as non-responsive and shall
reject any Bid Proposal submitted that does not contain a
Disadvantaged Business Enterprise Utilization Certification Form that
accurately demonstrates how the Bidder intends to meet the DBE
COA Goal.

Disadvantaged Business Enterprise Written Confirmation Document(s) FORM
# 422-031 EF

The Bidder shall submit a Disadvantaged Business Enterprise Written Confirmation
Document (completed and signed by the DBE) for each DBE firm listed in the
Bidder's completed Disadvantaged Business Enterprise Utilization Certification
submitted with the Bid. Failure to do so will result in the associated participation
being disallowed, which may cause the Bid to be determined to be nonresponsive
resulting in Bid rejection.

The Confirmation Documents provide confirmation from the DBEs that they are
participating in the Contract as provided in the Contractor's Commitment. The
Confirmation Documents must be consistent with the Utilization Certification.

A Disadvantaged Business Enterprise Written Confirmation Document (form No.
422-031 EF) is included in your Proposal package for this purpose.

The form(s) shall be received as specified in the special provisions for Section 1-
02.9 Delivery of Proposal.

It is prohibited for the Bidder to require a DBE to submit a Written Confirmation
Document with any part of the form left blank. Should the Contracting Agency
determine that a Written Confirmation Document was signed by a DBE that was not
complete; the validity of the document comes into question and the associated DBE
participation may not receive credit.

Selection of Successful Bidder/Good Faith Efforts (GFE)

The successful Bidder shall be selected on the basis of having submitted the lowest
responsive Bid, which demonstrates a good faith effort to achieve the DBE COA
Goal. Achieving the DBE COA Goal may be accomplished in one of two ways, as
follows:
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1. By meeting the DBE COA Goal
The best indication of GFE is to document, through submission of the
Disadvantaged Business Enterprise Utilization Certification and supporting
Disadvantaged Business Enterprise Written Confirmation Document(s)
that the Bidder has obtained enough DBE participation to meet or exceed
the assigned DBE COA Goal. That being the case, no additional GFE
documentation is required. Or;

2. By documentation that the Bidder made adequate GFE to meet the DBE
COA Goal
The Bidder may demonstrate a GFE in whole or part through GFE
documentation ONLY IN THE EVENT a Bidder’s efforts to solicit sufficient
DBE participation have been unsuccessful. In this case, the Bidder must
supply GFE documentation in addition to the Disadvantaged Business
Enterprise Utilization Certification, and supporting Disadvantaged
Business Enterprise (DBE) Written Confirmation Document(s).

Note: In the case where the Bidder was awarded the contract based on
demonstrating adequate GFE the advertised DBE COA Goal will not
be reduced to the Bidder’s partial commitment. Further, the Bidder
shall demonstrate a GFE during the life of the Contract to attain the
DBE COA Goal as assigned to the project.

GFE documentation shall be received, as specified in the special provisions for
Section 1-02.9 Delivery of Proposal.

Based upon all the relevant documentation submitted in Bid or as a supplement to
Bid, the Contracting Agency shall determine whether the Bidder has demonstrated
sufficient GFE to achieve DBE participation. The Contracting Agency will make a
fair and reasonable judgment of whether a Bidder that did not meet the DBE COA
Goal through participation, made adequate good faith efforts as demonstrated by
the GFE documentation.

Good Faith Effort (GFE) Documentation

The following is a list of types of actions, which would be considered as part of the
Bidder’'s GFE to achieve DBE participation. It is not intended to be a mandatory
checklist, nor is it intended to be exclusive or exhaustive. Other factors or types of
efforts may be relevant in appropriate cases.

1. Soliciting through all reasonable and available means (e.g. attendance at
pre-bid meetings, advertising and/or written notices) the interest of all
certified DBEs who have the capability to perform the Work of the
Contract. The Bidder must solicit this interest within sufficient time to allow
the DBESs to respond to the solicitation. The Bidder must determine with
certainty if the DBEs are interested by taking appropriate steps to follow
up initial solicitations.

2. Selecting portions of the Work to be performed by DBEs in order to
increase the likelihood that the DBE COA Goal will be achieved. This
includes, where appropriate, breaking out contract Work items into
economically feasible units to facilitate DBE participation, even when the
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Contractor might otherwise prefer to perform these Work items with its
own forces.

Providing interested DBEs with adequate information about the Plans,
Specifications, and requirements of the Contract in a timely manner to
assist them in responding to a solicitation.

a. Negotiating in good faith with interested DBEs. It is the Bidder’'s
responsibility to make a portion of the Work available to DBE
subcontractors and suppliers and to select those portions of the Work
or material needs consistent with the available DBE subcontractors
and suppliers, so as to facilitate DBE participation. Evidence of such
negotiation includes the names, addresses, and telephone numbers
of DBEs that were considered; a description of the information
provided regarding the Plans and Specifications for the Work
selected for subcontracting; and evidence as to why additional
agreements could not be reached for DBEs to perform the Work.

b. A Bidder using good business judgment would consider a number of
factors in negotiating with subcontractors, including DBE
subcontractors, and would take a firm’s price and capabilities as well
as the DBE COA Goal into consideration. However, the fact that there
may be some additional costs involved in finding and using DBEs is
not in itself sufficient reason for a Bidder’s failure to meet the DBE
COA Goal, as long as such costs are reasonable. Also, the ability or
desire of a Contractor to perform the Work of a Contract with its own
organization does not relieve the Bidder of the responsibility to make
Good Faith Efforts. Contractors are not, however, required to accept
higher quotes from DBEs if the price difference is excessive or
unreasonable.

Not rejecting DBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The Contractor’s standing
within its industry, membership in specific groups, organizations, or
associations and political or social affiliations (for example union vs. non-
union employee status) are not legitimate causes for the rejection or non-
solicitation of bids in the Contractor’s efforts to meet the DBE COA Goal.

Making efforts to assist interested DBES in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

Making efforts to assist interested DBES in obtaining necessary
equipment, supplies, materials, or related assistance or services.

Effectively using the services of available minority/women community
organizations; minority/women contractors’ groups; local, State, and
Federal minority/women business assistance offices; and other
organizations as allowed on a case-by-case basis to provide assistance in
the recruitment and placement of DBEs.

Documentation of GFE must include copies of each DBE and non-DBE
subcontractor quotes submitted to the Bidder when a non-DBE
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subcontractor is selected over a DBE for Work on the Contract. (ref.
updated DBE regulations — 26.53(b)(2)(vi) & App. A)

Administrative Reconsideration of GFE Documentation

Any Bidder has the right to reconsideration but only for the purpose of reassessing
the GFE documentation that was originally submitted with their Bid, and determined
to be inadequate.

The Bidder must request within 48 hours of GFE determination and
schedule a reconsideration hearing within seven calendar days of
notification of being nonresponsive or forfeit the right to reconsideration.

The reconsideration decision on the adequacy of the Bidder's GFE
documentation shall be made by an official who did not take part in the
original determination.

Only the GFE documentation submitted and evaluated to meeting the
required DBE COA Goal shall be considered. Bidder shall not introduce
new documentation at the reconsideration hearing.

The Bidder shall have the opportunity to meet in person with the official for
the purpose of setting forth the Bidder’s position as to why the GFE
documentation demonstrates a sufficient effort.

The reconsideration official shall provide the Bidder with a written decision
on reconsideration within five working days of the hearing explaining the
basis for their finding.

Procedures between Award and Execution

After Award and prior to Execution, the Contractor shall provide the additional
information described below. Failure to comply shall result in the forfeiture of the
Bidder's Proposal bond or deposit.

1.

Additional information for all successful DBEs as shown on the
Disadvantaged Business Enterprise Utilization Certification:

a. Correct business name, federal employee identification number (if
available), and mailing address.

b. List of all Bid items (with a clear description of the Work to be
performed) assigned to each successful DBE, including the dollar
value.

c. Description of partial items (if any) to be sublet to each successful
DBE specifying the Work committed under each item to be performed
and including the dollar value of the DBE portion.

d. Total amounts shown for each DBE shall match the amount shown
on the Disadvantaged Business Enterprise Utilization Certification. A
breakdown that does not conform to the Disadvantaged Business
Enterprise Utilization Certification or that demonstrates a different
amount of DBE participation than that included in the Disadvantaged
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Business Enterprise Utilization Certification will be returned for
correction.

2. Alist of all firms who submitted a bid or quote in attempt to participate in
this project whether they were successful or not. Include the business
name and mailing address.

Note: The firms identified by the Contractor may be contacted by the

Contracting Agency to solicit general information as follows: age of the
firm and average of its gross annual receipts over the past three-
years.

Procedures after Execution

Commercially Useful Function (CUF)

The Contractor may only take credit for the payments made for Work
performed by a DBE that is determined to be performing a CUF. This applies
to all DBEs performing Work on a project, whether or not the DBEs are COA, if
the Contractor wants to receive credit for their participation. The Engineer will
conduct CUF reviews to ascertain whether DBEs are performing a CUF. A
DBE performs a CUF when it is carrying out its responsibilities of its contract
by actually performing, managing, and supervising the Work involved. The
DBE must be responsible for negotiating price; determining quality and
quantity; ordering the material and installing (where applicable); and paying for
the material itself. If a DBE does not perform “all” of these functions on a
furnish-and-install contract, it has not performed a CUF and the cost of
materials cannot be counted toward DBE COA Goal. Leasing of equipment
from a leasing company is allowed. However, leasing/purchasing equipment
from the Contractor is not allowed. Lease agreements shall be readily
available for review by the Engineer.

In order for a DBE traffic control company to be considered to be performing a
CUF, the DBE must be in control of its work inclusive of supervision. The DBE
shall employ a Traffic Control Supervisor who is directly involved in the
management and supervision of the traffic control employees and services.

The DBE does not perform a CUF if its role is limited to that of an extra
participant in a transaction, contract, or project through which the funds are
passed in order to obtain the appearance of DBE participation.

The Engineer will use the following factors in determining whether a DBE
trucking company is performing a CUF:

*  The DBE shall be responsible for the management and supervision of
the entire trucking operation. The owner demonstrates business
related knowledge, shows up on site and is active in running the
business.

 The DBE finances are independently controlled by the DBE.
»  The DBE shall with its own workforce, operate at least one fully

licensed, insured, and operational truck used on the Contract.
Employees are shown exclusively on the DBE payroll.
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* The DBE may lease trucks without drivers from a non-DBE truck
leasing company. If the DBE leases trucks from a non-DBE truck
leasing company and uses its own employees as drivers, it is entitled
to credit for the total value of these hauling services.

» Lease agreements for trucks shall indicate that the DBE has
exclusive use of and control over the truck. This does not preclude
the leased truck from working for others provided it is with the
consent of the DBE and the lease provides the DBE absolute priority
for use of the leased truck.

e  Leased trucks shall display the name and identification number of the
DBE.

*  Leased trucks shall be driven by DBE employees included in the
DBE’s payroll.

The DBE may lease trucks from another DBE including a DBE owner-operator.
The DBE who leases trucks from another DBE shall claim participation for the
total value of the transportation services the lessee DBE provides on the
Contract.

Joint Checking
A joint check is issued by a Contractor to a Subcontractor and to a material
supplier for items or services to be incorporated into a project.

A joint check agreement must be approved by the Engineer and requested by
the DBE involved using the DBE Joint Check Request Form (form # 272-053)
prior to its use. The form must accompany the DBE Joint Check Agreement
between the parties involved, including the conditions of the arrangement and
expected use of the joint checks.

The approval to use joint checks and the use will be closely monitored by the
Engineer. To receive DBE credit for performing a CUF with respect to
obtaining materials and supplies, a DBE must “be responsible for negotiating
price, determining quality and quantity, ordering the material and installing
(where applicable) and paying for the material itself.” The Contractor shall
submit DBE Joint Check Request Form for the Engineer approval prior to
using a joint check.

Material costs paid by the Contractor directly to the material supplier are not
allowed. If proper procedures are not followed or the Engineer determines that
the arrangement results in lack of independence for the DBE involved, no DBE
credit will be given for the DBE’s patrticipation as it relates to the material cost.

Prompt Payment
Refer to Section 1-08.1 for Prompt Payment requirements associated with this
contract.
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Reporting

All certified DBE Work whether COA or race neutral participation is reported.
The Contractor shall submit a Monthly Report of Amounts Credited as DBE
Participation to the Project Engineer each month, regardless of whether
payments were made or Work occurred, between Execution of the Contract
and the final amounts paid to DBE contractor or Completion of the Contract
using the application available at:
https://remoteapps.wsdot.wa.gov/imapsdata/tools/dbeparticipation/. The
monthly report is due 20 calendar days following the end of the month. After
Execution of the Contract, the Contractor shall send an e-mail to
DBEPAdmin@wsdot.wa.gov containing the following information: the first and
last name, e-mail address, title and phone number of the person that will be
submitting the above documents for the Contractor. The e-mail shall include
the WSDOT contract number they will be reporting on. After receipt of this
information by WSDOT, the Contractor will receive an e-mail containing their
username and password for the application and a link to the application.
Reporting instructions are available in the application.

In the event that the payments to a DBE contractor have been made by an
entity other than the Contractor, as in the case of a lower-tier Subcontractor or
supplier, then the Contractor shall obtain evidence of payments from the
paying entity and report these payments to the Engineer.

Changes in COA Work Committed to DBE

The Contractor shall utilize the COA DBEs to perform the work and supply the
materials for which each is committed unless approved by the Engineer. The
Contractor shall not be entitled to any payment for work or material completed by
the Contractor or subcontractors that was committed to be completed by the COA
DBEs.

Owner Initiated Changes

The Engineer will consider the impact on DBE participation in instances where
the Engineer changes Work that was committed to a DBE at the time of
Contract Award. In such instances, the Contractor shall not be required to
substitute for the Work but is encouraged to do so. The Engineer may direct
DBE patrticipation or solicitation of DBEs as part of a change order.

Contractor-Initiated Changes

The Contractor cannot reduce the amount of work of a COA DBE without good
cause, even if the Contractor continues to meet the DBE COA Commitment
through other means. Reducing a COA DBE’'s Commitment is viewed as a
partial DBE termination, subject to the procedures below.

Original Quantity Under runs

In the event that Work committed to a DBE firm as part of the COA underruns
the original planned quantities the Contractor is encouraged to substitute the
remaining applicable Work to another DBE but is not required to do so.

Contractor Proposed DBE Substitutions

Requests to substitute a COA DBE must be for good cause (see DBE
termination process below), and requires the written approval of the Engineer.
After receiving a termination with good cause approval, the Contractor may
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only replace a DBE with another certified DBE. When any changes
encountered between Contract Award and Execution that result in a
substitution of COA DBE, the substitute DBE shall be certified prior to the due
date for bids on the Contract.

DBE Termination

Termination of a COA DBE (or an approved substitute DBE) is only allowed in
whole or in part with prior written approval of the Engineer. The Contractor
must have good cause to terminate a COA DBE.

Good cause typically includes situations where the DBE Subcontractor is
unable or unwilling to perform the work of its subcontract. Good cause may
exist if:

. The DBE fails or refuses to execute a written contract.

» The DBE fails or refuses to perform the Work of its subcontract in a
way consistent with normal industry standards.

. The DBE fails or refuses to meet the Contractor’s reasonable
nondiscriminatory bond requirements.

. The DBE becomes bankrupt, insolvent, or exhibits credit
unworthiness.

 The DBE is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant to federal law or
applicable State law.

*  The DBE voluntarily withdraws from the project, and provides written
notice of its withdrawal.

* The DBE’s work is deemed unsatisfactory by the Engineer and not in
compliance with the contract.

. The DBE’s owner dies or becomes disabled with the result that the
DBE is unable to complete its Work on the contract.

Good cause does not exist if:

. The Contractor seeks to terminate a COA DBE so that the Contractor
can self-perform the Work.

. The Contractor seeks to terminate a COA DBE so the Contractor can
substitute another DBE contractor or non-DBE contractor after
Contract Award.

e The failure or refusal of the COA DBE to perform its Work on the
subcontract results from the bad faith or discriminatory action of the
Contractor (e.g., the failure of the Contractor to make timely
payments or the unnecessary placing of obstacles in the path of the
DBE’s Work).
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Prior to requesting termination, the Contractor shall give notice in writing to the
DBE with a copy to the Engineer of its intent to request to terminate DBE Work
and the reasons for doing so. The DBE shall have five (5) working days to
respond to the Contractor’s notice. The DBE’s response shall either support
the termination or advise the Engineer and the Contractor of the reasons it
objects to the termination of its subcontract.

When a COA DBE is terminated, or fails to complete its work on the contract
for any reason, the Contractor shall substitute with another DBE, substitute
other DBE patrticipation or provide documentation of GFE. A plan to achieve
the COA DBE Commitment shall be submitted to the Engineer within 2 working
days of the approval of termination or the Contract shall be suspended until
such time the substitution plan is submitted.

Decertification/Graduation

When a DBE is “decertified” or “graduates” from the DBE program during the
course of the Contract, the participation of that DBE shall continue to count
towards the DBE COA Goal as long as the subcontract with the DBE was
executed prior to the decertification notice. The Contractor is obligated to
substitute when a DBE does not have an executed subcontract agreement at
the time of decertification/graduation.

Consequences of Non-Compliance

Breach of Contract
Each contract with a Contractor (and each subcontract the Contractor signs
with a Subcontractor) must include the following assurance clause:

The Contractor, subrecipient, or Subcontractor shall not discriminate on the
basis of race, color, national origin, or sex in the performance of this contract.
The Contractor shall carry out applicable requirements of 49 CFR Part 26 in
the award and administration of DOT-assisted contracts. Failure by the
Contractor to carry out these requirements is a material breach of this contract,
which may result in the termination of this contract or such other remedy as the
recipient deems appropriate, which may include, but is not limited to:

(1) Withholding monthly progress payments;

(2) Assessing sanctions;

(3) Liquidated damages; and/or

(4) Disqualifying the Contractor from future bidding as non-responsible.

Notice

If the Contractor or any Subcontractor, Consultant, Regular Dealer, or service
provider is deemed to be in non-compliance, the Contractor will be informed in
writing, by certified mail by the Engineer that sanctions will be imposed for
failure to meet the DBE COA Commitment and/or submit documentation of
good faith efforts. The notice will state the specific sanctions to be imposed
which may include impacting a Contractor or other entity’s ability to participate
in future contracts.
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Sanctions

If it is determined that the Contractor’s failure to meet all or part of the DBE COA
Commitment is due to the Contractor’s inadequate good faith efforts throughout the
life of the Contract, including failure to submit timely, required Good Faith Efforts
information and documentation, the Contractor may be required to pay DBE penalty
equal to the amount of the unmet Commitment, in addition to the sanctions outlined
in Section 1-07.11(5).

Payment

Compensation for all costs involved with complying with the conditions of this
Specification and any other associated DBE requirements is included in payment
for the associated Contract items of Work, except otherwise provided in the
Specifications.
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Mlke North OEO s new Interim Director

On August 1st, Mike North joined WSDOT as Interim Director of
our Office of Equal Opportunity (OEQ). OEOQ is responsible for a
number of important programs and activities that directly impact
the DBE community and Mike is excited to step in to help bridge
the gap in OEO leadership, while WSDOT conducts a nationwide
search for a permanent OEO Director. As an agency, WSDOT
has strengthened our DBE program and continues to work

hard to ensure that all businesses have an equal opportunity to
participate on our transportation projects.

Small Business Administration —
Learning Center

Take a class anywhere, anytime with the
Small Business Administration’s (SBA)

— Learning Center. The SBA’s Learning
Center is a virtual campus offering online
sources, publications, and other forms
of technical assistance. Courses are
typically self-paced, free and take about
30 minutes to complete. Some of the
classes include:

Mike is committed to ensuring a fair and equitable environment
for DBEs, if you have any questions, comments or concerns

« Business Opportunities: A Guide to please contact NorthM@wsdot.wa.gov or 360.705.7095.

Winning Federal Contracts

e Customer Services

e Strategic Planning

Dennis Worrell is OEQO’s new Business
Development Advisor

On August 17th, Dennis Worrell joined WSDOT OEO as the
Business Development Advisor. Dennis has over twenty
years’ private sector experience in marketing, management,
construction, and sales. His extensive business experience
will make him a valuable asset to the DBE community and to
our team! Dennis will be working in the DBE Support Services
Program assisting small disadvantaged business owners

in the Long Term Business Development Program. Dennis
will be working with other agency and professional partners
on delivering services and technical assistance to help you
succeed.

¢ How to Write a Business Plan
* Introduction to Accounting

Access the all the training at: www.sba.
gov/tools/sba-learning-center/search/
training.

FREE PLANS, SPECIFICATIONS
AND MANUALS

WSDOT offers free plans, specifications
and manuals to DBEs. Also, WSDOT
sends out weekly email Notice to
Contractor and Consultants, containing
upcoming opportunities, events and free
training. If you are interested in either

of these, please email DBESS@wsdot.
wa.gov or call toll free (888) 259-9143.

If you are interested in becoming more strategic in your business
planning or want to know how to position your company to

do business with WSDOT contact Dennis via telephone at
360.705.7088 or WorrelD@wsdot.wa.gov.



SAVE THE DATE

2015 BUSINESS AFTER HOURS
NOVEMBER 12TH

FROM 5:00 TO 8:00 PM

PIER 66 IN SEATTLE

Sound Transit, the Port of Seattle,
and Washington State Department
of Transportation (WSDOT) are
sponsoring the sixth annual
Business After Hours Event! This
event is for small, veteran, minority
and women owned consulting and
construction firms to network and
establish meaningful relationships
with prime contractors, consultants

and agency staff, all in a casual and

engaging atmosphere. This event

includes an awards ceremony,

networking opportunities with prime

contractors and consultants, and
refreshments. More information,

Because You Asked...

What is a Commercially Useful Function?

A Commercially Useful Function or CUF is an important task that you as a DBE
must do if you are performing work on WSDOT projects to count towards the
project goals or the overall DBE goal. Repetitive findings of not performing a
CUF can jeopardize your DBE certification status and in rare circumstance
could result in legal trouble. To make sure you are performing a CUF when
working on a federal-aid project, here are the basic requirements (written in
plain English, for the legal requirements see 49 Code of Federal Regulation Part
26.55):

¢ Perform, manage and supervise the work using your own staff;
e Perform the work with your own equipment;
* Purchase, manage and negotiate your materials; and

¢ The regulations are very specific about trucking so if you have
questions or concerns about how your firm is operating as a DBE,
please contact the Office of Equal Opportunity or read the contract
language (DBE General Special Provision).

Most commonly, DBE firms are found not to be performing a CUF if they are:
¢ Sharing equipment and/or personnel with the Prime Contractor;

e Subcontracting portions of their work to non-DBEs and trying to
count that work; or

¢ Working as a pass through or letting other companies borrow or buy your
DBE certification.

WSDOT wants to see your company succeed but bending rules or being
unaware of the requirements of performing work as a DBE can be detrimental
to your company. If you have questions or concerns about this issue, please
contact OEO toll free at 1.888.259.9143 and ask to speak to Greg Bell, DBE
Program Manager or John Huff, DBE Program Supervisor.

including registration, will be coming
later this fall.

Americans with Disabilities Act (ADA) Information: This material can be made available in an alternate format by emailing
the Office of Equal Opportunity at wsdotada@wsdot.wa.gov or by calling toll free, 855-362-4ADA(4232). Persons who are deaf or
hard of hearing may make a request by calling the Washington State Relay at 711.

Title VI Statement to Public: It is the Washington State Department of Transportation’s (WSDOT) policy to assure that no person shall,
on the grounds of race, color, national origin or sex, as provided by Title VI of the Civil Rights Act of 1964, be excluded from participation in,

be denied the benefits of, or be otherwise discriminated against under any of its federally funded programs and activities. Any person who
believes his/her Title VI protection has been violated, may file a complaint with WSDOT's Office of Equal Opportunity (OEO). For additional
information regarding Title VI complaint procedures and/or information regarding our non-discrimination obligations, please contact OEQ's Title
VI Coordinator at (360) 705-7082.

15-09-0327
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